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EXECUTIVE SUMMARY

This Work Plan was prepared pursuant to the contract issued by
the Illinois Environmental Protection Agency (IEPA) to Ecology and
Environment, Inc., (E & E) to conduct a Remedial Investigation/
Feasibility Study (RI/FS) in the Dead Creek area in the towns of
Sauget and Cahokia in St. Clair County, Illinois. The project area
specifically includes various sites in the two towns that were used
for industrial waste dumping or as landfills, as well as portions of
Dead Creek—a stream that traverses through the project area before
f lowing into the Mississippi River. The project will be conducted in
cooperation with" the IEPA Division of Land Pollution Control.

The Work Plan presents a comprehensive approach for performing
the field investigations and technical evaluations required to com-
plete the RI/FS. In particular, this report includes a sampling plan
for subsurface, groundwater, surface water/sediment, and air sampling
in the project area; a site-specific health and safety plan; a Quality
Assurance Project Plan (QAPP); a community relations plan; and a per-
mitting requirements plan. The Work Plan also specifies the approach
for completing the 11 tasks that comprise the preliminary and primary
phases of the Remedial Investigation (RI) and the nine tasks that com-
prise the Feasibility Study (FS) . The technical approach described in
this plan was developed based on a thorough review of exist ing data
concerning the project area.

The entire RI/FS is scheduled to be completed in 75 weeks. The
total cost for the project is expected to be approximately $1,012,000.
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1. INTRODUCTION

This Work Plan describes the scope of activities that w i l l be
performed for the Remedial Investigation/Feasibility Study (RI/FS) for
the Dead Creek Project in the towns of Sauget and Cahokia, St. Clair
County, Illinois. The project area includes 18 sites of known or sus-
pected contamination, including portions of Dead Creek — a stream which
traverses through the project area before flowing into the Mississippi
River. Figure 1-1 shows the project location and the sites.

The plan provides a comprehensive approach for implementing the
various RI/FS tasks and will serve as a guide for the overall manage-
ment of the project. The plan specifically incorporates the require-
ments of the Professional Services Agreement, executed September 9,
1985, between the I l l i n o i s Environmental Protection Agency (IEPA) and
Ecology and Environment, Inc., (E & E); the IEPA Request for Proposal,
dated April 3, 1985; and the E & E proposal, dated May 20, 1985.

The Dead Creek Project will be conducted in two phases—the RI
phase followed by the FS phase. The overall purpose of the RI/FS for
the Dead Creek Project is to:

o Assess the cause, extent, and effects of the hazardous mate-
rials in the project area;

o Identify and evaluate alternatives to remedy contamination
problems that pose threats to the environment or to public
health, as determined by the fieldwork conducted during the
RI; and

1-1



Draft

• Recommend remedial al ternat ives on a si te-by-si te basis.

The RI wi l l be oriented toward the compi lat ion of data needed to
assess the type and location of hazardous mater ials at each site and
subsequently to evaluate feasible alternatives to eliminate the mate-
rials as sources of environmental contamination (i.e., to support the
FS phase). The specific objectives of the RI are to:

• Identify the locations of hazardous materials at each of the
sites;

• Define the types and quantities of hazardous materials identi-
fied at each site;

• Describe past, present, and anticipated methods of contaminant
release;

• Define the contaminants released to the environment;

0 Determine the movement of contaminants in different matrices,
including:

Present extent of contamination,
Direction of movement,
Rate of movement,

- Evaluation of exogenous factors influencing movement, and
- Extrapolation of future movement factors.

• In coordination with IEPA, to the extent possible, locate
sources of hazardous wastes and identify responsible parties;
and

• Based on the data compiled, evaluate the long-term impacts of
contaminant releases, both present and potential, at the
various sites.
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To achieve these goals, the RI work effort wi l l involve a review
of exist ing data and an evaluat ion of current site condit ions, as well
as the performance of a field sampling and analysis program (for sur-
face soils, subsurface soils, surface water, stream sediment, ground-
water, and a i r ) . The 11 tasks that comprise the RI are described in
Section 3, and include:

• Task 1 - Initial Meeting
• Task 2 - Work Plan
• Task 3 - Associated Support
• Task 4 - Additional Data Gathering - Existing Data Review and

Evaluation
• Task 5 - Description of Current Situation
• Task 6 - Preliminary Report
• Task 7 - Site Investigations
• Task 8 - Preliminary Remedial Technologies
• Task 9 - Site Investigation Analysis
• Task 10 - RI Reports (Draft/Final)
• Task 11 - Additional Requirements

The primary objective of the FS will be to develop a cost-
effect ive, comprehensive remedial action plan for each site, ut i l iz ing
the data developed during the RI. In particular, the specific objec-
t ives of the FS are to:

• Identify remedial technologies applicable to the project area
and to specific sites within the area;

• Screen and evaluate remedial alternatives for each site; and

• Prepare a conceptual design for a recommended remedial alter-
native or alternatives on a site-by-site basis.

In accordance with IEPA guidelines, an underlying objective of the FS
is to identify remedial technologies and alternatives that will
utilize "high-tech" methodologies wherever
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The FS includes nine tasks. These tasks, which are discussed in
Section 4, are as follows:

• Task 12 - Description of Proposed Response
• Task 13 - Development of Alternatives
• Task 14 - Initial Screening of Alternatives
• Task 15 - Laboratory Studies
• Task 16 - Evaluation of Alternatives
• Task 17 - Draft FS Report
• Task 18 - Conceptual Design
• Task 19 - Final FS Report
• Task 20 - Additional Requirements

This Work Plan will be the primary planning instrument for the
implementation of the various RI/FS activities. The plan provides
background information relating to the RI/FS; guidelines for all sam-
pling and analytical procedures conducted as part of the RI; and
detailed descriptions of the various RI/FS tasks. In addition to the
RI/FS task descriptions, included in Sections 3 and 4, respectively,
the plan summarizes the project background (Section 2) and outlines
the project schedule (Section 5), management (Section 6), and budget
(Sect ion 7). The detailed plans to insure the timely completion of
the project in a high-quality manner, and in accordance with applic-
able health and safety, sampling, and analytical protocol are included
in appendices.
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o I l l i n o i s State Geological Survey published and open-file
reports;

o I l l i n o i s State Water Survey published and open-file reports;
and

o U.S. Army Corps of Engineers (St. Louis Regional Office) pub-
lished reports and open-file data.

A number of locations within the project area were initially
developed as sand pits (Sites G, H, I, and M) and the excavations were
subsequently filled in with a variety of unknown materials, including
wastes from sources in the towns of Sauget, Cahokia, and the East
St. Louis area. According to the St. John report, the contamination
of Dead Creek was likely due to tank truck residues and washout mate-
rials that were discharged by Harold Waggoner Trucking Company and,
subsequently, Ruan Trucking Company. Additionally, potential sources
of contamination in Dead Creek include the following:

o Discharges from the Midwest Rubber Company, which utilized an
effluent pipeline leading from their factory to the creek.
This pipeline was removed sometime in the mid-1960s.

o Discharges from the holding ponds at Cerro Copper Products
Company. Prior to the sealing of a culvert beneath Queeny
Avenue, these ponds were headwaters for Dead Creek. At that
time, the ponds received discharges from Cerro Copper, and
Monsanto Chemical Company.

o Groundwater discharges from past disposal pits/landfills in
the vicinity of the creek.

The IEPA became aware of the project area in May 1980 as a result
of a problem with periodic smoldering of materials in a ditch (Dead
Creek). The problem did not appear to be serious until, in August
1980, a local resident's dog rolled in the ditch and died of apparent
chemical burns. IEPA subsequently performed preliminary soil and
water sampling to determine the conditions in the ditch. The soil in
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the ditch was found to contain high levels of phosphorus, heavy
metals, and polychlorinated biphenyls (PCBs). As a result, the IEPA
restricted access to the area. This involved the installation of
7,000 feet of snow fence around the ditch and the pond between Queeny
Avenue and Judith Lane. According to IEPA, soils and groundwater were
polluted in the area, and a detailed study would be needed to assess
the extent of pollution.

A brief description and history of each of the sites and creek
segments within the project area is provided below. The alphabetic
site and creek segment designations used below will be used for all
reports, maps, and other deliverables.

2.1.1 Dead Creek
Within the project area, Dead Creek flows southwest through the

towns of Sauget and Cahokia and discharges into the Prairie DuPont
floodway. The floodway in turn discharges into the Cahokia Chute of
the Mississippi River. In general, Dead Creek is a small (8 to 10
feet wide), intermittent stream which serves as a conduit for drainage
from the American Bottoms Area in St. Clair County. The hydrology of
the creek is not well-defined, and will be assessed in this project.
Water depth in the creek varies, and is entirely dependent on seasonal
fluctuations. Six segments of Dead Creek have been designated within
the project area. These are defined as follows:

o Creek Sector A - Dead Creek north of Queeny Avenue;

o Creek Sector B - Dead Creek between Queeny Avenue and Judith
Lane;

o Creek Sector C - Dead Creek between Judith Lane and Cahokia
Street;

o Creek Sector D - Dead Creek between Cahokia Street and Jerome
Lane;

o Creek Sector E - Dead Creek between Jerome Lane and the cul-
vert north of Parks College; and

2-3



Draft

o Creek Sector F - Dead Creek south of the culvert at Parks Col-
lege to the discharge point into Prairie DuPont floodway.

Creek Sector A consists of the holding ponds at Cerro Copper
Products Company. Discharges to these ponds are presently limited to
surface drainage and roof drainage. Land use in the vicinity of
Creek Sector B includes industry (northern portion) and agriculture-
cultivated fields are located on both sides of the creek in the south-
ern portion of Sector 8. The remainder of the creek flows through
residential/commercial areas in the Town of Cahokia.

2.1.2 Sites
There are 12 sites of known or suspected contamination within the

project area. These sites have been classified alphabetically, and
are briefly described below.

Site G - IEPA Sites 1 and 2
The examination of historical photographs revealed that waste

disposal operations at this site began in approximately 1955. Prior
to that time, the area was used for agricultural purposes. No infor-
mation has been found concerning past operators or sources of disposal
for this site. 'Drums containing a black cinder-like solid have been
observed at the surface, as have pits containing oily wastes. In
addition, the site has been used extensively for the surface disposal
of general waste. Originally, IEPA Site 1 was considered to be the
area of previous waste disposal; IEPA Site 2 was the surrounding area.
However, since the area between the sides was undefined, the two were
combined for the RI.

Site H - IEPA Sites 3 and 4
This site was a former sand and gravel pit, which was filled with

construction debris and other wastes. Monsanto Chemical Company noti-
fied USEPA in 1981 that drums of solvent, other organics, and
inorganics were buried on-site. Waste disposal occurred on-site from
about 1944 until 1957. Prior to 1940, the area delineating Site H was
a cultivated field, contiguous with the field to the south which is
still used for agriculture. The initial purpose of excavation at Site
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H in the early 1940s was to obtain sand for the construction of roads,
as wartime demand had significantly increased industrial activity in
the area. Following World War II, surplus materials including chemi-
cals and reportedly munitions were disposed of in excavated sand pits
throughout the area. It is likely that municipal wastes from the
towns of Sauget and Cahokia were also disposed of at Site H. The site
has been covered, graded, and vegetated and is now inactive. Current-
ly, the site is owned by Roger's Cartage Company. IEPA Site 3 was the
actual disposal area and IEPA Site 4 was the surrounding area. Since
there was no definite boundary between these IEPA sites, they were
combined as Site H for the purposes of the RI.

Site I - IEPA Sites 5 and 6
The southern half of this site was contiguous with Site H until

separated by the construction of Queeny Avenue. Disposal operations
at Site I followed the same historical progression as outlined above
for Site H. Cerro Copper Products Company purchased property west of
Site I in 1957 from the Lewin-Mathes Company. In approximately 1962,
Cerro added additional properties, including Site I, to their
holdings. The site is presently covered with rip-rap and gravel, and
is used by Cerro for equipment storage. Creek Sector A is located
immediately west of Site I on Cerro Copper property. Since the only
differentiation between IEPA sites 5 and 6 was historical progression,
they were combined as Site I for the RI.

Site J - IEPA Site 7
Site J consists of an unlined pit and a surface disposal area

utilized by the Sterling Steel Foundry Company. Sterling Steel began
operations at this location in approximately 1922. The surface dis-
posal area occupies a triangular piece of Sterling's property covering
approximately six acres to the northeast of the plant building. Exam-
ination of historical aerial photographs indicate disposal activity in
this area began sometime between 1973 and 1978. Wastes disposed at
Site J include casting sand, demolition debris, and scrap metal. An
unlined pit is located immediately south of the surface disposal area.
Dimensions of this pit are roughly 50 feet x 50 feet. The pit was
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excavated in approximately 1950 for the purpose of collecting and
allowing settlement of baghouse dust from the foundary furnace.

Additional areas of interest at Sterling Steel include a second
unlined pit and an incinerator, which are not included in the present
scope of work for this project. The pit, located southeast of the
plant building, was excavated in approximately 1955 as a borrow area
for road fill. The majority of the original excavation has since been
filled with casting sand and scrap metal. The incinerator was used
for burning plant trash from 1970 until approximately 1981.

Site K - IEPA Site 8
Historical photographs suggest possible waste disposal operations

at this site. Excavation at the site began sometime in the late
1950s. No data have been generated for Site K, and the IEPA has no
file information concerning the site. Since the excavation, the site
has been covered and graded. At present, a trailer park and a small
trucking company occupy the site.

»

Site L - IEPA Site 9
Historical photographs and IEPA file information indicate that a

surface impoundment once existed at this site. Waggoner Trucking Com-
pany, an industrial waste hauler that specialized in hauling hazardous
waste, used the site for washing trucks between 1964 and 1974.
Initially, the wash water was discharged to Dead Creek. Waggoner was
ordered by the IEPA to cease discharging wash water to the creek in
1971. Subsequently, the surface impoundment was excavated for the
purpose of "storing" the wash water. However, since the impoundment
was not lined, this practice constituted disposal of l i q u i d s poten-
tially containing hazardous constituents. Waggoner sold the property
and operations to Ruan Trucking Company in 1974. Ruan reportedly con-
tinued to use the surface impoundment until 1978. Metro Construction
leased the property from Ruan in 1978 for the purpose of operating a
heavy-equipment maintenance and repair shop. Metro subsequently pur-
chased the property and covered the impoundment. Presently, the area
is covered with cinders and is used for equipment storage.
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Site M - IEPA Site 10
Site M consists of a former borrow pit which was used by the Hall

Construction Company. The pit is located immediately east of Dead
Creek, and contains water year-round. It is separated from the creek
by a ridge; however, following heavy rains, overflow from the creek
has been observed in the pit. The pit was excavated in the early
1950s, and was subsequently partially filled with unknown materials.
A fence was installed around Site M concurrently with the restriction
of access to Sector 8 of Dead Creek.

Site N - IEPA Site 11
Hall Construction Company occupies the property delineating Site

N. Examination of historical photographs indicates a possible dis-
posal operation was conducted at this site between the years 1955-
1968. No data has been generated, and IEPA has no file information
concerning this site. The excavated area has since been filled with
unknown materials. Presently, Hall Construction uses the property for
equipment storage.

Site 0 - IEPA Site 12
Site 0 consists of four covered lagoons which were formerly used

for sludge dewatering by the Sauget Wastewater Treatment Plant. This
practice occurred from approximately 1963 to 1978. These lagoons
cover about 22 acres to the south of the treatment plant. Over 90% of
the influent to the plant is from Sauget area industries. Effluent
from the treatment plant has exceeded permit limitations continuously,
dating from the early 1970s. Construction of a potable water line was
initiated in 1983 in the area of the former lagoons. When workers
complained of strong organic odors from excavations in the area, con-
struction activity was halted, and the water line was subsequently
rerouted. Presently, the lagoons are covered and vegetated, and an
access road to the new American Bottoms Regional Treatment Plant has
been constructed through the area.

Site P - IEPA Site 13
This site is an lEPA-permitted landfil l. On several occasions

between the years 1977-1981, IEPA inspectors noted hazardous waste
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pictures taken by IEPA during inspections of the facility. Drummed
wastes were not segregated in any manner. A flood event was reported
in 1973, at which time an earthen berm constructed to the west of the
dump was washed out. The site has been extensively studied since its
closure in 1977. A Monsanto feedstock tank farm is located adjacent
to the site in the northwest corner. Presently the site is clay-
capped and vegetated.

2.2 ENVIRONMENTAL SETTING
2.2.1 Geology

The Dead Creek project area is situated in the Mississippi River
floodplain on valley deposits. The valley deposits consist of a thin
mantle of Cahokia Alluvium, and thicker glacial outwash known as the
Henry Formation.

The Cahokia Alluvium was derived from the erosion of t i l l and
loess, and consists of unconsolidated, poorly sorted silt with some
local sand and clay lenses. In the Dead Creek area, the Cahokia A l l u -
vium has a thickness ranging from 6 to 20 inches and a laboratory per-
meability on the order of 7 x 10~6 cm/sec. The Cahokia Al l u v i u m
rests uncomformably on the Mackinaw member of the Henry Formation.
The Henry Formation is Wisconsin glacial outwash in the form of valley
train deposits. It consists of a sequence of subrounded, moderately
sorted sands and gravel, coarsening downwards. The Henry Formation
has a thickness ranging from 100 to 114 feet and a laboratory permea-
b i l i t y on the order of 4 x 10-3 cm/sec. Due to its thickness,
permeability, and water capacity, the Henry Formation is a major aqui-
fer for the East St. Louis area. The bedrock underlying the valley
deposit is a limestone of Mississippian age (Figure 2-1).

2.2.2 Groundwater Occurrence
At most locations in the project area, Henry Formation sands,

which rise to within 14 feet of the surface on the average, are the
major aquifer. Exceptions occur in the northern and southern portions
of the creek, where the silt mantle thickens and the groundwater level
encounters it.
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DEPOSITS TO BEDROCK IN THE DEAD CREEK AREA
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Water table conditions, as opposed to leaky artesian conditions,
prevail at the site because the lower portion of the alluvi a l silt is
permeable enough (5.4 x 10"^ cm/sec) not to impede vertical move-
ment of the groundwater.

Potentiometric surface maps indicate that the hydraulic gradient
is very flat in the project area. The gradient is 3 feet/1,060 feet,
or .00283, generally moving to the west but with local fluctuations
apparent.

2.2.3 Climate
The project area is located in the northern temperate zone which

is characterized by warm summers and moderately cold winters. The
average annual precipitation in the area is about 38 inches, based on
data from Edwardsville, Illinois. The greatest amounts of rainfall
occur from March through June. Then a gradual monthly decline occurs
until December. With the average calculated evaportranspiration cal-
culated at about 33 inches, the average potential water surplus is
about 5 inches a year. Some of this surplus water infiltrates the
soil and moves downward.

2.3 PREVIOUS INVESTIGATIONS
Previous investigative activities in the project area have

included groundwater, surface water, sediment, surface soil, subsur-
face soil, and air quality sampling. These investigations include the
fol1 owing:

o IEPA - Preliminary Hydrogeologic Investigation in the Northern
Portion of Dead Creek and Vicinity, April 1981, (St. John
Report).

o USEPA Field Investigation Team (FIT) - Soil Sample Results for
Chemical Contamination Below Sauget/Sauget Landfill in Sauget,
Illinois, December 16, 1983.

o IEPA - Illinois Air Quality Report, 1984, published in June
1985.
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standards and background quality in every well. Lead, phenolics,
sulfate, and zinc were above the standards in six or more wells.

PCBs were detected in three wells--G101, G102, and G110 (see
Appendix A). Other organics detected, such as chlorophenol, chloro-
benzene, dichlorobenzene, dichlorophenol, cyclohexanone, and chloro-
anilines, were mostly associated with wells G107 and G112, although
some other organics were also found in wells G102, G109, and G110.
All of these organics were found in relatively high concentrations and
were not found in the background wells. The organic and inorganic
analyses discussed above demonstrate groundwater pollution in the area
from various sources.

Among the wells, it appears that the groundwater in Well G109 is
the most polluted; ammonia, arsenic, cadmium, copper, iron, manganese,
nickel, pH, phenols, phosphorus, R.O.E, sulfate, and zinc exceeded the
water quality standards by several times. Other parameters for which
no standards exist were found at high concentrations. This well is
located between Dead Creek and the former disposal impoundment (Site
L).-.

Two wells, G112 and G107, exhibited concentrations of metals
substantially above the state water quality standards. These wells
are located downgradient of Sites I and G, respectively. The highest
concentrations of organics were also detected in samples from these
wells. In G107, two samplings have shown that chlorophenol, chloro-
benzene, dichlorobenzene, dichlorophenol, and chloroaniline are pre-
sent. In G112, chlorobenzene, dichlorobenzene, and chloroaniline were
detected. Other highly polluted wells include G110, G106, G105, G103,
and G102 in which several inorganic parameters were found to exceed
the background levels and the standards.

When compared to background levels, monitoring wells G101 and
G104 indicate little evidence of pollution. This is probably due to
the locations of the wells away from the pollution sources in the
project area, and the attenuation of the chemicals over the long flow
distance and time. Although Well G101 is located relatively close to
the southwest corner of Site G (approximately 100 feet), both wells
are located at least 400 feet from Dead Creek. Also, G101 and G104
are the only wells in the IEPA study which are located west of a large
depressional area situated south of Site G. This area contains water
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during the majority of the year, possibly indicating groundwater dis-
charge to the depression. This would reduce the likelihood of finding
contaminants in these wells. Elevated levels of contaminants detected
in Well G107, located immediately south of Site G in the depression,
lends support to this possibility.

In addition to the preliminary hydrogeological investigation in
the vicinity of Dead Creek, the IEPA has sampled monitoring wells at
Site R which were installed by a contractor for Monsanto Chemical
Company. The locations of these wells are shown on Figure 2-2, and
the analytical results are presented in Tables 2-1 and 2-2. These
results indicated the presence of high levels of organic contaminants
in all wells sampled in 1979 and 1981. Organic contaminants detected
include biphenylamine, chlorobenzene, chlorophenol, chloronitroben-
zene, dichlorobenzene, dichlorophenol, diphenylether, phenol, and
trichlorophenol. Aliphatic hydrocarbons were also detected, but were
not specified. Several metals exceeded IEPA water quality standards
in the 1979 sampling. These included copper, lead, manganese, nickel,
and zinc.

Additional groundwater investigations are presently in progress
at Sites 0 and R. A contractor for Monsanto is conducting these
investigations, and no data have yet been released.

Surface Occurrence
The surface waters in the Dead Creek Project area which were

sampled and analyzed by IEPA personnel include the holding ponds for
Cerro Copper (Site I), the pond in the former Hall Construction Com-
pany sand pit (Site M), and the creek waters downstream from Judith
Lane (Creek Sectors C through F). The locations of these samples
points, as well as the analytical results of the sampling efforts, are
included in Appendix A.

Surface Water Quality
Analysis of the Hall Construction Company (Site M) pond (sampling

locations S501 and S502 in the St. John Report; see Appendix A) indi-
cated that the water is somewhat polluted, with copper, phosphorus,
and iron concentrations slightly above the water quality standards.
PCBs were also identified (at 0.9 ppb and 4.4 ppb concentrations).
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Table 2-1

ANALYSIS OF GROUNDWATER SAMPLES FROM
SAUGET TOXIC DUMP

(COLLECTED BY IEPA ON OCTOBER 12, 1979}

Inorganics

Arsenic
Cadmium
Chromium
Copper
Iron
Lead
Magnesium
Manganese
Nickel
Zinc

Orqanics

Aliphatic hydrocarbons
Chlorophenol
Chlorotoluene
Dichlorobenzene
Diphenylether
Phenol

B-9S

.01

.02

.03
1.2
290
0.2
31
7.8
0.6
3.3

«
70

21

B-9D B-1 30

.004 .002
.01
.04

.32 .87
100 130

0.3
10 27
1 1.4
0.2 1.9
.36 3

*

40 10

56 10

B-15S B-17S

.002 .002

.01
.14 .42
56 110

0.1
83 11
1.8 .99
0.1 0.1
0.4 .52

» »

.34 11

.32
14.3 41.5

B-19S

.007

.01

.03
1.6
230
0.2
28
2.8
0.2
.87

4

.81
18
1.6
2.1
22

Notes;

All results in ppn.
Blanks indicate below detection limits

•Contaminants present, but not quantified.
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Table 2-2

ORGANIC ANALYSIS OF GROUNDWATER SAMPLES FROM
THE SAOGET TOXIC DUMP

(COLLECTED BY IEPA ON MARCH 25, 1981)

B-1 B-6S B-9S

Aliphatic hydrocarbons

Biphenylamine 1,800 250

CMoroben/ene 3,000 150 720

Chlorophenol 6,600 5,300 11,000

Chloroni t roben/ene 2,500

Dichloroben/ene 2,600

Dichlorophennl 1,100 71)1)

Irichlorophenol

B-90 B-11S B-11D B-15D B-17D B-190

4,000

15,000 1,100 1,300 860 660

810 1,000 2,800 2,800 650 300

12,000 13,000 3,200 3,200 950

1,500

1,000 800 930 420 360

650 2,900 670

1,200

Notes:

All results in inj/l (ppb).
Hliinks indicate below detection limit.
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Analyses of downstream samples 5301 (Creek Sector C) and S302
(Creek Sector E) showed slightly elevated concentrations of copper and
phosphorus when compared to the standards. A small amount of PCS (1.0
ppb) was detected in S301.

On the other hand, the samples taken from the Cerro Copper (Site
I) holding ponds (sampling locations S503 and S504) show elevated
concentrations of copper, iron, lead, mercury, nickel, phosphorus,
silver, and zinc. PCBs (at concentrations of 22 and 28 ppb) and
aliphatic hydrocarbons (23,000 ppb) were also detected in these sam-
ples.

Air Quality
This summary of the site air quality was compiled from the

" I l l i n o i s Annual Air Quality Report, 1984" published by the IEPA in
June 1985. The nearest monitoring location to the project area is at
13th and Tudor in East St. Louis, Illinois. Because the project area
is located in a more industrialized area than the monitoring location,
some of the recorded values may represent lower pollutant concentra-
tions than those in actual project vicinity. The results of the 1984
monitoring are summarized in Table 2-3.

These data indicate that the air quality in the project area
exceeds the National and Illinois Ambient Air Quality Standards for
particulate matter; however, the particulate concentrations have con-
sistently improved since 1979. The standard for ozone was violated
twice during the year. The high concentrations occurred in June (1.31
ppm) and July (0.128) ppm). The highest concentration in August
equalled the ozone standard (0.120 ppm). All other parameters for
which ambient air quality standards exist were within acceptable
levels.

No standards exist for sulfates, nitrates, and metals; however,
the study area had the highest recorded ambient concentrations of
cadmium and selenium in the state. The East St. Louis Metropolitan
area, which also includes Granite City and Wood River, had the highest
metals concentrations in the state.

2.3.2 Site-Specific Investigations
Several of the sites in the Dead Creek Project area have been

studied in the past, or were part of a general study of possible
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Table 2-3

STUDY AREA AIR QUALITY SUMMARY

Draft

Particulate Matter (TSP)
Annual Geometric Mean

Sulfur Dioxide (S02)
Annual Arithmetic Mean

Nitrogen Dioxide
Annual Arithmetic Mean

Lead
Annual Mean

Study
Mean

77 ug/m

0.020 ppm

0.023 ppm

0.44 ug/m

Area
Std. Dev.

1.5

3.31

1.64 ppm

_—

Primary
Standard

75 ug/m

0.03 pom

0.053 ppm

1 . 5 ug/m

Secondary
Standard

60 ug/m3

—

0.053 ppm

1.5 ug/m3

Carbon Monoxide
8-hour average
1-hour average

1st

Highest

2nd 3rd

12.0 ppm 10.8 ppm 10.2 ppm
6.9 ppm 5.7 ppm 5.2 ppm

35 ppm
9 ppm

35 ppm
9 ppm

Ozone
1st 2nd

0.131 ppm 0.128 ppm 0.12 ppm 0.12 ppm

50̂ "̂  Annual Arithmetic Mean 11.7 ppm

NO" Annual Arithmetic Mean 3.9 ppm

As Annual Arithmetic Mean 0.008 ppm

Be Annual Arithmetic Mean 0.000 ppm

Cd Annual Arithmetic Mean 0.019 ppm

Fe Annual Arithmetic Mean 1.27 ppm

Mn Annual Arithmetic Mean 0.057 ppm

Ni Annual Arithmetic Mean 0.005 ppm

Se Annual Arithmetic Mean 0.004 ppm
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contaminant sources in the Dead Creek area. These include sites G, H,
I, L, M, 0, Q, and R. No studies have been conducted to date at sites
J, K, N, or P. The results of the sampling that has been conducted
are summarized below.

Site G. Analysis of groundwater samples collected in 1980 and
1981 by the IEPA (St. John Report) revealed chlorinated phenols, as
well as benzenes, PCBs, phosphorus, and lead. Surface soil samples
revealed arsenic, lead, and PCBs. Subsurface soil sampling in Dead
Creek showed PCBs to a depth of 6 feet. Soil samples were also col-
lected on the dates listed above by the IEPA, and are included in the
St. John Report.

Site H. Groundwater samples collected downgradient from this
site in 1980 and 1981 by the IEPA were found to contain PCBs. No
other sampling has occurred at this site.

Site I. Downgradient groundwater samples collected during the
IEPA study in 1980 and 1981 revealed contaminants including chloro-
benzene, dichlorobenzene, and metals. Surface sediment samples from
the holding ponds (Creek Sector A) indicate PCBs, aliphatic hydro-
carbons, dichlorobenzene, and arsenic. Surface water sampling at the
holding ponds indicated the water contained nickel, arsenic, zinc,
PCBs, and aliphatic hydrocarbons.

Site L. Downgradient groundwater sampling conducted by the IEPA
in 1980 and 1981 indicated chlorophenol and cyclohexanone. Soil sam-
ples indicated the presence of PCBs and trichlorobenzene. A high
level of total hydrocarbons was found in the soil.

Site M. The results of surface sediment sampling conducted by
the IEPA in 1981 indicated the presence of PCBs, arsenic, and mercury.
Surface water samples, taken at the same time, indicated low levels of
PCBs and phosphorus.

Site 0. Preliminary soil/waste sampling in areas to the north-
west of the former lagoons conducted by IEPA in 1982 indicated PCBs
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and solvents were present at elevated levels. A number of surface
soil samples taken in 1983 by the IEPA (and split samples by a private
contractor for the Town of Sauget) contained dioxin.

Site P. The IEPA collected soil/waste samples at this site in
1979. However, no data are available at this time. IEPA site inspec-
tion reports indicate the presence of phosphorus pentasulfide, and
miscellaneous containers of residual material.

Site Q. Subsurface soil sampling conducted by USEPA's FIT con-
tractor in 1983 indicated the presence of 63 organic priority pollu-
tants and dioxin. These samples were taken in 1983 in the northern
portion of the site. Leachate samples collected in 1982 by the IEPA
at the landfill boundary along the Mississippi River revealed several
organic solvents.

Site R. In the early 1970s, the groundwater was sampled by the
IEPA and analyzed for some indicator parameters. Subsequent ground-
water sampling conducted by the IEPA in 1979 and 1981 indicated the
presence of numerous organic contaminants in monitoring wells at the
site. Leachate sediment samples have been taken on numerous occasions
by the IEPA. The leachate and sediment samples taken in 1981 by
USEPA's TAT contractor indicated the presence of solvents and dioxin.

2-21



Draft

3. REMEDIAL INVESTIGATION

The RI involves two parts: preliminary tasks (1 through 6)
involving the development of guidelines and background data for the
project as a whole, and the primary RI tasks (7 through 11) involving
the implementation of the field investigations, analysis of samples,
identification of potential environmental risks, remedial technolo-
gies, and preparation of the Ri report. The scope of work for each of
these tasks is described below.

3.1 PRELIMINARY RI TASKS
3.1.1 Task 1: Initial Meeting

An ini t i a l meeting was held on September 25, 1985, between IEPA
representatives and the E & E staff assigned to the Dead Creek Proj-
ect. The meeting served to introduce the team members, discuss IEPA
objectives, the scope of the study, and sensitive issues; and estab-
lish channels of communication.

3.1.2 Task 2: Work Plan
This plan defines the objectives ot the RI/FS, and details the

scope of work and schedule for accomplishing the RI/FS. The Work Plan
is a flexible working document which serves to direct the work toward
achieving the objectives of the study.

The Work Plan consists of: background information on the project
and the project area; a definition of the objectives and scope of
work; a Sampling Plan, which addresses all pertinent field activities;
a Health and Safety Plan; a Quality Assurance Project Plan (QAPP),
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which wi l l serve as a performance document to assure that all quality

assurance objectives are met; a Community Re la t ions Plan; and a Per-
mitt ing Requirements Plan. This Work Plan was developed to achieve
the objectives defined in the IEPA RFP and E & E's proposal.

3.1.2.1 Sampling Plan
The Sampling Plan, which is attached as Appendix B, wi l l :

t Provide specific guidance for all fieldwork;

• Establish a mechanism for planning and approving site activi-
ties;

• Provide a basis for estimating costs of f ie ld efforts;

• Ensure that sampling activities are limited to those that are
necessary and suff icient; and

»

• Provide a common point of reference for all parties to ensure
comparability and compatibility between all activities per-
formed at the site.

During the RI, it may be necessary to revise the Sampling Plan to
increase the detail of information collected or to focus efforts on a
particular problem. The Sampling Plan discusses the following items:

• Investigation objectives;

• Analyses of interest;

• Number of each sample type for each matrix;

• Sample locations;

t Justification for sample type and location;

• Collection methods;
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• Sample number and frequencies;

• Analytical procedures, as referenced in the QAPP;

• Plan and schedule for sampling;

• Differentiation between samples that will be analyzed in the
field (on-site) and those that will be sent to a laboratory;
and;

• Sampling Logistics Plan, including:

- Identification of team members,
- Documentation procedures,
- Field equipment listing,
- Sampling order, and

Decontamination procedures.

3.1.2.2 Health and Safety Plan
The Health and Safety Plan is provided in Appendix C. The plan

covers the work to be performed as part of the RI and is consistent
with all applicable guidelines specified by the IEPA, including USEPA
Orders 1440.1 and 1440.3; Section III(c)(6) of CERCLA; OSHA regula-
tions; USEPA Occupational Health and Safety Manual; and USEPA Interim
Standard Operating Safety Guide. The plan also reflects the currently
available data concerning the project area.

Major elements of the Health and Safety Plan include:

• Site description, including avai labi l i ty of resources such as
roads, water supply, electricity, and telephone service;

• Hazard evaluation (i.e., hazards to workers from on-site oper-
ations, assessment of off-site contamination hazards, poten-
tial routes of worker exposure to contamination);

• Monitoring requirements (e.g., ambient air monitoring);
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0 Levels of protection (i.e., protective clothing and respira-
tory protection requirements);

• Work limitations and safety training requirements;

• Authorized personnel;

• Decontamination procedures; and

• Emergency information.

3.1.2.3 Quality Assurance Project Plan (QAPP).
The QAPP is provided in Appendix D. The QAPP is consistent with

guidelines specified by IEPA and USEPA. The goals of the QAPP are:

• To ensure that all technical data generated is accurate, rep-
resentative, and ultimately will withstand judicial scrutiny;
and

• To ensure that all sampling and analytical activities are in
compliance with the approved site-specific project plans.

The QAPP includes and addresses the following items and issues:

• Title page with provision for approval signatures;

• Project description;

0 Project organization and responsibility;

• QA objectives for measurement data in terms of precision,
accuracy, completeness, representativeness, and comparabil-
ity;

• Sampling procedures;

• Sample custody procedures;
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• Calibration procedure and frequency;

• Analytical procedures;

• Data reduction, validation, and reporting;

• Internal quality control checks;

• Performance and systems audits;

• Preventive maintenance procedures;

• Specific routine procedures to be used to assess data pre-
cision, accuracy, and completeness of specific measurement
parameters involved;

• Corrective action; and

t Quality assurance reports.

3.1.2.4 Community Relations Plan
The Community Relations Plan (CRP) is provided in Appendix E.

The CRP identifies the key issues of public concern relative to the
Dead Creek area; emphasizes the importance of continued information
flow to the public; and defines how comments from the affected commu-
nity will be elicited during the project and how information about the
project status will be disseminated to the community. The CRP also
provides a list of key officials, media representatives, and property
owners who will be kept abreast of project developments. In addition,
the plan outlines a schedule for various community relations tech-
niques, including the publication of project fact sheets, meetings,
site visits, and formal public hearings.

3.1.2.5 Permitting Requirements Plan
The Permitting Requirements Plan, which is provided in Appendix

F, identifies the procedures that will be employed should any of the
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tasks in the RI require permitting action by a governmental author-
ity.

3.1.3 Task 3: Assoc ia ted Support

Current site maps were prepared for the entire project area in
accordance with the speci f icat ions of the Topographic Mapping and Geo-
physical Investigation Work Plan submitted to IEPA on October 7, 1985.
The maps show elevat ions and locat ions of all pertinent physical fea-
tures and faci l i t ies, as wel l as exist ing monitoring wel l locations.
The maps are indexed in an overall area map in plate fashion.

A—leg-al—descrip-tiorrTST"prbperty-4>ounddi4*s--w«8-re^r6arched in^Che
county records and verified in the field ky ^owiuctvng—bwftdAry._sur-
veys. The boundaries of parcels were indicated and indexed on the
maps.

The topographic survey of the sites wi th in the project area was
performed by tying horizontal distances of appropriate physical fea-
tures and facilit ies to property boundaries and vertical elevations to
National Geodetic Datum (mean seal leve l ) . Topographic maps showing
2-foot contours and a scale of 1 inch = 100 feet have been produced.
Accuracy of these maps is within 0.5 feet horizontal and 0.1 feet
vert ical .

3.1.4 Task 4: Addi t ional Data Gathering: Ex is t ing Data Rev iew and
Evaluat ion

A search of f i les at federal and state agencies was conducted to
identify and collect all ava i lab le information concerning the s i te
background, nature and extent of contamination, previous sampling and
analyses, and previous response actions.

Specifically, the fi le search included review of information from
the fol lowing sources:

o Ill inois EPA f i les - central (Spr ingf ie ld) and regional
(Col l insv i l le) of f ices. Div is ions of land, water, and air
pol lution;

o USEPA - Region V f i les - Div is ions of Enforcement, Water
Quality and Air;
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3.1.5 Task 5: Description or Current Situation
A summary of the current situation will be prepared which

describes and assesses the current situation in the Dead Creek Project
area on a site-by-site basis. The three main topics of this summary
are:

o Site background;

o Nature and extent of the problem; and

o History of response actions by local, state, federal or pri-
vate agencies/parties.

This summary will be submitted to IEPA as part of Task 6,
Interim/Preliminary Report, and w i l l eventually constitute the intro-
ductory section of the overall RI Report (see Section 3.2.4, Task
10).

After the completion of Tasks 1 through 5, but prior to the ini-
tiation of any other task, a Preliminary Report w i l l be submitted to
IEPA for review and approval. This report w i l l include a summary of
the current situation in the Dead Creek Project area (developed in
Task 5), as well as all information collected during Task 4 and for
the preparation of the RI/FS Work Plan. The report also wi l l assess
the usefulness of the data collected in Task 4, and w i l l discuss the
appropriate remedial actions that may be considered, given the nature
of the existing site conditions. The possible effects of the con-
sidered alternatives and any proposed changes in the scope of work or
the RI/FS Work Plan will be described.

3.1.6 Task 6: Interim/Preliminary Report
o US Army Corps of Engineers - St. Louis District Office.

Published reports and open-file information;

o Illinois State Geological Survey - published reports and open-
file information;

6-1



Draft

o Illinois State Water Survey - published reports and open-file
information; and

o I l l i n o i s attorney general's office - Springfield. General
file information.

Validation analyses will be performed on all existing data to
identify any data deficiencies and to insure that any sampling neces-
sary to fill the gaps is scheduled as part of the RI. These data and
supporting documentation will be evaluated using procedures similar to
a quality assurance audit.

3.2 PRIMARY RI TASKS
3.2.1 Task 7: Site Investigations

The objective of the RI fieldwork is to investigate the extent
and magnitude of contamination in surface soils, subsurface soils,
groundwater, surface water, sediment, and air at each of the sites in
the Dead Creek Project area. Sampling activities w i l l be centered
around the compilation of data needed to: characterize the contamina-
tion in the project area; determine potential risks to public health
and the environment; and identify appropriate remedial alternatives
for each site. The specific goals of the sampling in each environmen-
tal media are described below.

3.2.1.1 Investigation Goals/General Task Descriptions
The goal of the site investigations is to provide the following

basic information:

o A description of the groundwater movement in the area;

o An assessment of the effects of area groundwater pumping on
groundwater movement;

o An assessment of whether the industrial use of groundwater
poses a hazard to area residents or to the environment;
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o An evaluation of the interrelationships/balance for contamina-
tion sources and the environmental media in which they exist;

o An assessment of the current effects of area industries on the
local environment;

o An assessment of the extent to which air emissions influence
public health as a result of permitted and unpermitted contam-
inant releases;

o An assessment of the effects of modifying surface drainage
patterns in the area;

o An assessment of the validity of the concept of "plume manage-
ment" for the area;

o An assessment of the extent to which groundwater use, land use
development, and construction activities that can be legally
limited in the project area;

o A determination of acceptable contaminant levels for the area;
and

o An assessment of the effects existing industries have on the
level of risk for the population in the project area.

Ihe specific goals of the investigations for each different envi-
ronmental media (e.g., surface soil, subsurface soil, surface water,
groundwater) are described below.

Surface Soil. Several of the sites are known to have hazardous
materials exposed at or occurring near the surface. The goals for
surface soil investigation are to:

o Define overall extent of surface contamination;

o Describe and categorize contaminant types;
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o Locate and define "hot spot" areas of contamination;

o Determine general depths of contaminants near surface and
rates of leaching; and

o hstimate the quantities of contaminated soil, which w i l l
require remedial action.

Subsurface Soil. The goals of the subsurface soil investigations
are to:

o Investigate and locate subsurface areas containing hazardous
materials including areas which may have received bulk solid
or liquid wastes in addition to containerized wastes;

o Identify and categorize waste materials which are detected;
and

o Estimate quantities of waste requiring remedial activities.

Surface Water. The goals of the surface water investigations are
to:

o Define surface water drainage patterns at each site;

o Determine rates of runoff and infiltration in the area;

o Determine types of contaminants in water and possible sources,
including:

- Surface runoff,

- Solubilization of substrate contaminants, and

- Groundwater; and

o Estimate quantity of water which requires remedial activity.
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Groundwater. The goals of hydrogeologic investigations are to
describe the movement of groundwater in terms of velocity and direc-
tion and to identify the limits of existing groundwater contamination.
The conceptual approach is, first, to define groundwater movement and
then to identify contaminants on spatial basis and predict future con-
taminant movement.

Air. The goals of the air investigations are to:

o Characterize the nature and areal extent of air contaminants
associated with each site; and

o Identify point sources for air contaminants detected, includ-
ing those which are diffusing from the soil to the air com-
partment.

3.2.1.2 Field Investigation
The field investigation to-be conducted to achieve the above

objectives will consist of surface soil, subsurface soil, surface
water/sediment, hydrogeologic, and air quality investigations. The
locations and number of sampling and monitoring well installations
were defined by the IEPA.

Surface Soil Investigation. The investigation of surface soil
w i l l consist of collection and analysis of 85 surface soil samples
plus the required quality control (QC) samples taken from five site
areas: G, H, I, J, and N. Details of the sampling locations and pro-
cedures are presented in the Sampling Plan. Analyses for all Hazard-
ous Substance List (HSL) compounds, metals, and cyanide w i l l be con-
ducted. Stainless steel scoops w i l l be used to collect surface soil
samples. Samples will be collected on both a random and a grid basis,
as prescribed by IEPA. Samples will be field screened using an
organic vapor analyzer (OVA) to select samples for laboratory
analysis. Decontamination of sampling equipment w i l l assure that no
cross contamination occurs.
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Subsurface Soil Investigation. The subsurface soil investigation
w i l l consist of geophysical testing and subsurface soil sampling. The
geophysical investigation w i l l consist of a study using a flux gate
gradiometer magnetometer in combination with electromagnetic (EM) con-
ductivity to try to define the lateral boundaries of buried wastes.
The results of the study w i l l be used to try to define estimated waste
depths. The location of and procedures for the geophysical study were
defined in the report Topographic Mapping and Geophysical Investiga-
tion Work Plan, submitted to IEPA on October 7, 1985.

A total of 44 subsurface soil samples plus the required number of
QC samples will be taken from borings at seven sites: G, H, I, J, K,
L, and N. The locations of the borings and the subsurface samples
will be based on the results of the geophysical investigation, exami-
nation of historical aerial photographs, and on visual inspections.
Boring depths will range from 20 to 50 feet. Samples from the borings
will be composited to achieve the greatest cross sectional examination
of subsurface materials within the limits of the sample number allo-
cated to the project by IEPA. Details concerning sample locations and
procedures are included in the sampling plan. Samples w i l l be
analyzed for all HSL compounds, metals, and cyanide.

Surface Water and Sediment Investigation. The surface water and
sediment investigation will consist of collection and analysis of
samples and infiltration testing. A total of 17 surface water and 33
sediment samples w i l l be collected along with the required number of
QC samples from Dead Creek (sectors A, B, C, D, E, and F) and from
Site M, adjacent to the creek. Samples wi l l be collected upstream and
downstream in each of the creek and will consist of individual grab
samples and composites to achieve the broadest assessment of the con-
tamination present. The locations and procedures for surface water/
sediment sampling are included in the Sampling Plan. The samples w i l l
be analyzed for all HSL compounds, metals, and cyanide.

A field investigation of surface water infiltration rates also
will be conducted. Runoff and infiltration rates will be approximated
by conducting double ring infiltrometer tests in the project area. As
many as 20 tests will be conducted, at locations to be selected based
on field observations.
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Hydrogeologic Investigation. The hydrogeologic investigation
w i l l consist of installation of monitoring wells, physical testing and
chemical testing of the groundwater, and soil gas monitoring. Twenty
groundwater monitoring wells w i l l be installed around three sites: Q,
and R. The proposed locations of these wells is presented in the
Sampling Plan. The wells w i l l be installed using a hollow-stem auger.
Casings will be advanced while drilling to prevent downhole cross con-
tamination. Monitoring well construction will consist of nominal,
two-inch inside diameter, stainless steel risers and screens. The
well screens w i l l be 5 feet in length and w i l l contain 0.01-inch
slots. The wells will extend approximately 2 feet above surface
grade, and w i l l have a 5-foot protective steel casing with a locking
cap placed over them. This will entail cementing three 3 of this pro-
tective casing in the ground to provide a secure base. All wells then
w i l l be surveyed to USGS Geodetic Datum. All other aspects of moni-
toring well installation will conform to guidelines set forth by IEPA
(see Figure 3-1). Wells will be developed using air surging. Follow-
ing development and stabilization of the monitoring wells, water
levels w i l l be recorded and slug tests w i l l be performed to determine
hydraulic conductivity. These tests will be performed using accepted
hydraulic conductivity methodology. Temperature and pH readings also
wi11 be obtained

Groundwater sampling w i l l consist of a single round of sampling
of the 20 new monitoring wells, 12 existing IEPA wells, and five resi-
dential wells. The sampling of existing IEPA wells w i l l be dependent
upon a determination by IEPA and E & E of the acceptability of the
integrity of the IEPA wells. Prior to groundwater sampling, a minimum
of three well volumes will be purged from each well. Samples w i l l be
collected using dedicated stainless steel bailers in order to reduce
the risk of cross contamination between wells. Field-filtering of all
inorganic parameters (except cyanide and mercury) w i l l be provided
using a 0.45-micron filter. Samples will be analyzed for all HSL
compounds, metals and cyanide.

A soil gas monitoring investigation wi l l be conducted to define
the presence of volatile organics in the vadose zone and thus iden-
tify the extent of organic contaminant plumes. The soil gas moni-
toring will be conducted after surface soil and subsurface soil
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tions are complete. Soil gas monitoring w i l l be conducted at sites H,
L, G, M, N, K, J, I, and sectors A through E of Dead Creek. A total
of 96 well points w i l l be sampled. Using a mini-well-point-sampler,
the first 10 feet of subsurface soil w i l l be sampled and evaluated for
the presence of volatile organics. The samples w i l l be analyzed using
an OVA to determine the amount of volatile organics present. The
locations and procedures for the soil gas monitoring investigation are
included in the Sampling Plan.

Air Investigation. An air investigation will be conducted to
define air contaminants associated with the study sites. Initially,
local meteorological information w i l l be defined using a portable sta-
tion. At the same time, field screening of sites using OVAs and
Photovac portable gas chromatographs w i l l be used to define "hot
spots" of organic emissions. Visual observations w i l l be made to
determine site sources of particulate emissions. Based upon these
findings, upgradient and downgradient site monitoring stations wi l l be
established. High-volume particulate samplers (hi-vols) and portable
GCs or Tenax tube collectors w i l l be used to characterize contaminants
and emission volumes. In addition, where possible, soil gas monitor-
ing data will be used to help define emissions from the sites.

3.2.2 Task 8: Preliminary Remedial Technologies
This task w i l l be performed in two stages, the Pre-Investigation

Evaluation and the Post-Investigation Evaluation.

Pre-Investigation Evaluation. Prior to the initiation of the
site investigation, potential remedial measures will be assessed for
both source control and off-site action. The following questions w i l l
be considered during this evaluation:

o What contaminant techniques appear feasible to prevent or con-
tain contamination of various matrices?

o Does on-site treatment appear to be a viable option, and if
so, what category of treatment should be investigated (e.g.,
biological, physical, chemical, thermal)?
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The results and data from all si te invest igat ions w i l l be organ-
ized and presented logically so that the relationships between the
invest igat ions of each environmental matrix are described.

Data Analysis. All site investigation data will be analyzed and
a summary of the type and extent of contamination at the si tes wi l l be
developed. The summary wi l l describe the extent of contamination
(qualitative/quantitative) in relation to background levels indicative
for the area.

Exposure (Risk) Assessment. From the detailed listing of con-
taminants found at the facil ity, a representative group wi l l be eva lu-
ated for r isk to life forms encountering these contaminants. The
following items will be discussed for each contaminant in the repre-
sentative group:

o Environmental Fate and Transport

- Physical and chemical properties,
- Chemical transformations, and
- Fate and transport.

o Tox ico log ica l Properties

- Metabolism,
- Acute toxicity,
- Subacute and chronic toxicity,
- Carcinogenicity,
- Mutagenicity,
- Teratogenicity/reproductive effects,
- Other health effects,
- Epidemiological evidence, and
- Aquatic species toxicity, environmental improvement.

o Risk Assessment and Impact Evaluation

- Carcinogenic risk,
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- Probability of noncarcinogenic human health effects,
Nonhuman species risk assessment, and

- Conclusions

o Demographic Profile of Population of Risk

- The analysis will discuss the degree to which either source
control or off-site measures are required to significantly
mitigate the threat to public health, welfare, or the envi-
ronment. If the results of the investigation indicate that
no threat or potential threat exists, a recommendation to
stop the remedial response will be made.

Application to Preliminary Technologies. The results of the site
investigations wi l l be analyzed in relation to the preliminary reme-
dial technologies and compatibility of wastes and construction mate-
rials, and other conclusions will be presented.

3.2.4 Task 10: Remedial Investigation Report
A draft RI report will be prepared and submitted to IEPA for

review and public comment. The report will summarize all site inves-
tigations, present results from these investigations, and present
findings and conclusions concerning the study area. A final report
w i l l be prepared and will incorporate all comments received on the
draft report.

3.2.5 Task 11: Additional Requirements
The following items do not correctly fall within the scope of any

of the above-described tasks, but are required for the project.

Community Relations Support. The personnel, services, materials
and equipment required to undertake a community relations program w i l l
be provided. Community relations will be integrated closely with all
remedial response activities.

The objectives of this effort are to achieve community under-
standing of the actions taken and to obtain community input and
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4. FEASIBILITY STUDY

4.1 FEASIBILITY STUDY TASKS
4.1.1 Task 12: Description of Current Situation and Proposed

Response
The summary prepared in Task 5 w i l l be updated as necessary for

this task. Following this summary, a site-specific statement of the
purpose of the response, based <on the results of the RI, w i l l be
presented. The statement of purpose will describe the evaluation of
alternatives for each medium affected (groundwater, surface water,
air, and soil/sediments).

4.1.2 Task 13: Development of Alternatives
Based on the results of the RI and the evaluations in Task 8,

remedial response objectives and alternatives for source control, off-
site remedial actions, or both w i l l be developed. In accordance with
the procedures presented in Subpart F of the National Contingency Plan
(NCP) and established federal and state health-protective (health
advisories) and environmental quality criteria, the substances, envi-
ronmental media, and receptors present at or affected by the sites in
the Dead Creek Project area will be identified. The substances con-
sidered will include not only the priority pollutants, but also the
most prevalent nonpriority pollutant compounds detected at the sites.
For substances of concern for which health-protective or clean-up
criteria have not been established, other appropriate references w i l l
be used to assess toxicity and to recommend appropriate exposure
limits for use as response criteria. These other sources w i l l
include:
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t Occupational Safety and Health Administration (OSHA)
- Regulations for airborne chemicals

• U.S. Environmental Protection Agency (USEPA)
- Guidelines for exposure to airborne organic chemicals
- National Interim Primary Drinking Water Standards (NIPDW)
- Suggested No Adverse Response Limits (SNARLS)
- Cancer Risk Assessments

t Illin o i s EPA-Discharge and Stream Quality Limitations
- Water Quality Criteria
- National Pollutant Discharge Elimination System (NPDES)
- Multimedia Environmental Goals (MEGs)

• National Academy of Science (NAS)

• World Health Organization (WHO)

• Other technical literature

Preliminary recommendations for response objectives and evalua-
tion criteria w i l l be submitted for review and approval by IEPA.

In addition to the technologies evaluated in Task 8, complete
removal and no-action alternatives w i l l be discussed. Because of the
complexity of the on-site conditions and the hydrogeologic character-
istics of the Dead Creek area, it is anticipated that several combin-
ations of remedial technologies w i l l be included in the selected reme-
dial alternatives. These alternatives will be selected on the basis
of their capability to protect public health and the environment. The
alternatives will be developed in consultation with IEPA.

4.1.3 Task 14; Initial Screening of Alternatives
The alternatives developed in Task 8 wil l be screened to elim-

inate alternatives that are clearly infeasible or inappropriate, prior
to undertaking detailed evaluations of the remaining alternatives.
The following considerations must be used as a basis for the initial
screening:
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6. PROJECT MANAGEMENT/ORGANIZATION

6.1 ORGANIZATION AND STAFFING
The project organization for the RI/FS is shown on Figure 6-1.

The project manager, Mr. M. Miller, w i l l be responsible for the over-
all management of the entire work effort. He will be supported by two
assistant managers—one for the RI phase and one for the FS phase.
The RI assistant project manager, Mr. M. McCarrin, w i l l direct the RI
tasks and serve as team leader for field investigations. He will be
supported by the E & E Analytical Services Center (ASC), E & E subcon-
tractor services, and E & E technical staff. Mr. R. Marszalkowski,
the FS assistant project manager, w i l l perform in a similar capacity
during the FS phase.

Two E & E staff members w i l l be assigned full-time to the RI.
Additional staff will be assigned as required to complete specific
oroject tasks. It is anticipated that during the field investigation
phase of the RI, three to five persons will be involved in field sam-
pling activities.

The FS will be conducted primarily by senior-level engineers who
have experience in conducting similar remedial evaluations. The
assistant project manager and project manager w i l l be assigned full-
time; other personnel will be dedicated to the project during the FS
phase on an as-needed basis.

6.2 MANAGEMENT REPORTING REQUIREMENTS
Monthly reports will be prepared that describe the technical and

financial progress of the project. These reports w i l l discuss the
following items:
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• Identification of site and activity;

• Status of work at the site and progress to date;

• Percentage of completion in terms of both expenditures and
scope;

0 Difficulties encountered during the reporting period;

• Actions being taken to rectify problems;

• Activities planned for the next month;

• Changes in personnel;

• Actual expenditures including fee and direct labor hours
expended for the reporting;

• Cumulative expenditures (including fee) and cumulative direct
labor hours;

• Projection of expenditures for completing the project, includ-
ing an explanation of any significant variation from the for-
casted target;

• A graphic representation of proposed versus actual expendi-
tures (plus fee) and comparison of actual versus target direct
labor hours; and

• Any analytical data not submitted previously for the month.

The monthly progress reports will list target and actual comple-
tion dates for each activity element, including project completion,
and will provide an explanation of any deviation from the milestones
in the Work Plan schedule (see Section 5).
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7. BUDGET

The budget for the project was established based on E & E's pro-
posal of May 20, 1985. The RI budget is summarized in Table 7-1,
while the FS budget is presented in Table 7-2. A detailed cost break-
out is included in the IEPA Professional Services Contract Agreement
dated September 9, 1985.
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Table 7-1

REMEDIAL INVESTIGATION BUDGET

i
ro

Labor, Fringe,
Overhead

Travel

Subcontracts

ODC

SGA

Fees

Laboratory Costa

Equipment Usage

Initial
Meeting
($)

1,874

1,326

0

0

896

397

0

0

Data
Gathering

($)

4,834

4,284

0

420

2,670

1,105

0

0

Associated
Support
($)

3,275

2,664

14,000

1,120

1,976

1,487

0

0

Work Preliminary
Plan Report
($) ($)

8,649

1,108

0

420

2,850

1,537

0

0

5,086

0

0

270

1,499

863

0

0

Site RI Additional
Investigation Report Requirements Total

($) ($) ($) ($)

95,432

78,780

75,000

49,340

62,595

26,595

345,190

9,936

28,851

0

0

700

8,274

4,845

0

0

3,812

582

0

248

1,300

688

0

0

151,813

88,744

89,000

52,518

82,060

37,361

345,190

9,936

Totals 4,493 13,313 24,522 14,564 7,718 742,712 42,670 6,630 856,622



Table 7-2

FEASIBILITY STUDY BUDGET

Draft

Labor, Fringe,
Overhead

Travel

Subcontracts

ODC

SG i A

Fees

Laboratory Costs

Equipment Usage

Report of
Preliminary
Alternatives

84,643

2,700

0

3,900

25,550

14,508

0

0

F.S.
Report

9,530

0

0

300

2,752

1,606

0

0

Additional
Requirements

5,718

872

0

372

1,950

1,031

0

0

Total

99 , 90 1

3,572

Q

4,572

30,252

17,145

0

0

Total 131,301 14,188 9,943 155,442

T O T A L 310,874
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• Cost and cost-effectiveness,
• Environmental effects,
• Environmental protection,
• Compliance with state and federal requirements, and
• Implementabil ity and reliability.

The results of the screening evaluation will be submitted to
IEPA for review. Each of the screening criteria is discussed briefly
below.

Cost and Cost-Effectiveness
The first step will be to define a cost for implementation and

operation of each remedial alternative to within an accuracy goal of
+100% to -50%. Using these data and guidance from IEPA, inordinately
high-cost remedial alternatives (order of magnitude differences) w i l l
be eliminated from consideration. Generalized unit costs will be
calculated for the remedial alternatives using data from USEPA techni-
cal manuals, specific information from construction firms, and stan-
dard engineering cost price logs.

Evaluation of Environmental Effects______ ___________________________________
Many remedial action alternatives could be feasible for the site

from an engineering and cost standpoint. However, as a requirement of
the NCP, the remedial action also must be environmentally sound and
not result in additional adverse impacts to the environment. Environ-
mental effects will be evaluated in terms of impacts to air, surface
and groundwater, soil characteristics, vegetation, and public health
and safety.

Each remedial action will be evaluated for its environmental
impact on the basis of effectiveness testing, engineering evaluation,
or predictive modeling and environmental monitoring. The result of
these tests will be used in making a determination of environmental
effects. The criteria used to establish environmental effects are:

• Media being impacted;

• Ecological systems being affected;
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• Identification of sensitive organisms (species abundance,
extinction, energy conservation, appearance of species and
food chain);

• Toxicity;

• Volatility estimations;

• Bioaccumulation potential; and

• Environmental fate of constituents.

Environmental Protection
The alternatives selected must satisfy the response objective

developed in Task 13. Also, the alternatives must substantially con-
tribute to the protection of public health and welfare or to the envi-
ronment. If source controls do not adequately control source mate-
rials or if off-site alternatives do not minimize or mitigate the
threat to the public or environment, the alternative will be rejected.

Compliance with State and Federal Requirements
Each alternative will be reviewed to determine if portions would

violate existing local, state, and federal laws or regulations. Also,
the review would determine if these laws or regulations would cause an
undue increase in the cost of the alternative.

Local zoning and construction permit requirements wil l be
reviewed to determine if these constraints affect the implementation
of an alternative. Also, siting problems and easement acquisition
requirements will be reviewed.

Implementability (Acceptable Engineering Practices)
In conducting the screening, the feasibility of implementing the

technology involved in each alternative will be considered. Because
of the critical nature of a hazardous waste cleanup, it may be
imprudent to use unproven or experimental technology. The feasi-
bility of each option will be evaluated, considering such factors as
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applicability of identified contaminants, proven r e l i a b i l i t y of the
technology, expected duration of the action, applicability to site
operational requirements, hazards of implementation, and site restric-
tions.

4.1.4 Task 15: Laboratory Studies
Laboratory and bench-scale treatability studies w i l l be conducted

as necessary to evaluate treatment effectiveness and establish design
criteria. Such testing yields information on the permeability or
compatibility of various proposed materials with the wastes, or the
effectiveness of different methods of treating the waste. The studies
necessary wi l l depend on the results of Tasks 13 and 14. The scope of
this task cannot be accurately assessed until the alternatives are
developed and initial screening completed. A separate laboratory
studies work plan will be submitted to IEPA for approval.

4.1.5 Task 16: Evaluation of the Alternatives
The alternatives developed in Task 14 w i l l be evaluated and

recommendations made to IEPA. The following procedures will be used
in this evaluation:

Detailed Alternative Development
Prior to evaluation, a discussion of all aspects of an alterna-

tive which may affect the outcome is necessary. The following infor-
mation will be discussed in this task:

• Each containment, treatment, and disposal technology;

t Special engineering considerations necessary to implement each
alternative;

• Environmental impacts and proposed methods and costs for miti-
gating any adverse effects;

• Any operation, maintenance, and monitoring requirements of
each remedy;
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• Off-site disposal needs and transportation plans;

• Any temporary storage requirements;

• Health and safety requirements, and considerations for imple-
mentation of each alternative;

• Methods by which each alternative could be implemented as
various operable units to result in a total remedy, represent-
ing a significant improvement to the environment and/or sav-
ings in costs;

• Ways in which the alternative could be segmented to allow
implementation of the alternative;

• A review of off-site facilities, applicable to an alternative,
to assure compliance with current and proposed RCRA require-
ments; and

• Action levels of the progressive extent of the remedy, if
applicable to the alternative

Environmental Assessment
Each of the screened alternatives w i l l undergo an Environmental

Assessment (EA), to include:

• An evaluation of each alternative's environmental effects;

• An analysis of measures to mitigate adverse effects;

• Descriptions of any physical and legal constraints;

• Compliance with CERCLA and other regulatory requirements;

• Assessment of the extent to which the alternative mitigates
long-term exposure and protects public health during and after
the remedial action;
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• A risk assessment;

t An evaluation of time versus level of exposure to contamin-
ants; and

• A comparison of the selected alternative against the no-action
alternative as effecting a relative reduction in adverse pub-
lic health.

A major element of the EA is the public health evaluation;
specifically, the approach taken to evaluate the extent to which each
of the various remedial actions reduces risk to public health risk
reductions of the various remedial actions. The following is discus-
sion of the approach to the assessment.

The candidate remedial actions and the associated level of clean-
up attainable for each alternative w i l l be specified. Then, transport
or compartmental models may be applied to predict on-site and off-site
reductions in contaminant concentrations for air, surface water and
groundwater, soil, sediment, and biota (especially fish). Since con-
taminants vary drastically in their physical-chemical properties and
transport behavior, representative contaminants will be targeted
according to their toxicity, concentration, and environmental fate and
transport behavior.

The reduced concentrations for the various compartments w i l l be
translated into exposures for the targeted contaminants. In some
instances, short-term exposures actually may be increased. Analytical
data from the RI will be used to characterize exposure from the no-
action alternative.

For all alternatives or packages of alternatives, the exposure
assessment will contain subcalculations of exposure by all of the
relevant pathway-receptor combinations. Pathways for these receptors
could include air (inhalation during construction), groundwater
(ingestion by downgradient users and dermal contact by workers), and
ingestion of fish. Each pathway-receptor combination will be eval-
uated in order to avoid overlooking the less obvious exposures.
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• Comparison Ranking. Summary exposures from each alternative
w i l l be listed in tabular form for the targeted contaminants
and for each alternative. More detailed exposure breakdowns
by pathway and receptor will be appended. Where possible,
short-term and long-term exposures w i l l be presented, since a
short-term exposure increase may be justified by a longer term
decrease. The tables w i l l present the remedial alternatives
from lowest to greatest increase in health protection (expo-
sure reduction), and will contain the no-action alternative
according to its rank.

• Off-Site Exposures. All remedial alternatives are likely to
cause small but negligible on-site exposures to site workers.
In some cases, on-site exposures may occur to members of the
public when site access is not adequately restricted or the
site boundary is not well defined. Off-site exposures may be
required to meet the additional test of compliance with exist-
ing USEPA standards or other federal or state health standards
and criteria. Air, food chain, and especially surface water
and groundwater used for drinking have federally specified
health criteria regarding certain contaminants. For this
test, exposure is not the conventional measure; instead,
contaminant concentrations are specified by law or regulation.
Additional tables will be provided showing projected off-site
concentrations for the targeted substances in air, surface
water and groundwater, soil, and (where applicable) food chain
items such as fish. The tables will contain a similar matrix
ranking of remedial action and off-site compartmental concen-
trations. Applicable criteria and standards will be provided
for comparison. When criteria or standards are not available,
the relative effectiveness in reducing concentrations will be
a selection criteria.

Cost Analysis
A detailed cost evaluation will be conducted for each remedial

action alternative that is to be considered. The estimated cost of
each alternative w i l l include direct construction and operating costs
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(operation, maintenance, and monitoring), as well as indirect costs.
The long-term operating costs of a remedial plan typically are not
considered to be an eligible cost of CERCLA-supported site cleanup
operations. Consequently, capital and operating costs will be con-
sidered independently in developing strategies. These costs will be
expressed as the total capital cost of implementation and the present
worth of the operating costs over a maximum of 30 years. The evalua-
tion of cost will include an analysis of the sensitivity of cost to
the degree of level of implementation.

Evaluation and Recommendation of Alternatives
The alternatives each will be evaluated using a set of technical,

environmental, and economic criteria. These criteria are as follows:

• Reliabi1ity. Alternatives that minimize or eliminate the
potential for release of contaminants into the environment
will be considered more reliable than other alternatives.
Institutional concerns such as management requirements also
may be considered as reliability factors.

• Implementability. The requirements of implementing the alter-
natives will be considered, including phasing alternatives
into operable units and segmenting alternatives into project
areas on the site. The requirements for permits, zoning
restrictions, rights-of-way, and public acceptability also
will be considered.

t Operating and maintenance (O&M) requirements. Preference will
be given to projects with lower O&M requirements, other fac-

i tors being equal.

i
. • Environmental effects. Alternatives posing the least adverse

impact (or greatest improvement) on the environment will iden-
1 tified.

• Safety requirements. On-site and off-site safety requirements
during implementation of the alternatives will be considered.
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Alternatives with lower safety impact and cost w i l l be identi-
fied.

• Cost. The remedial alternative with the lowest total cost
w i l l be favored. Total cost will include capital cost for
implementing the alternative as well as cost of O&M for the
proposed alternative.

A summary of the evaluation criteria and results for each alternative
w i l l be tabulated in order to facilitate comparison of the alterna-
tives. Also, recommendations on the most cost-effective alternative
will be prepared. This summary and the recommendations will be sub-
mitted to IEPA as part of the Draft FS Report.

4.1.6 Task 17: Preliminary Report
A preliminary report presenting the results of Tasks 12 through

16 and recommending a remedial alternative w i l l be prepared and for-
warded to IEPA. The report wtl1 contain the description of the
current situation and proposed response, the results of laboratory
studies, the results of the evaluation of alternatives, health risk
assessments, cost analysis, and cost-effectiveness analysis.

In addition to the above items, the report w i l l contain a
detailed description of all alternatives, to include:

• A description of the appropriate treatment and disposal tech-
nology for each evaluated alternative;

• A description of any special engineering considerations
required to implement each evaluated alternative, e.g., any
additional studies that may be needed (pilot plant, treata-
bility, etc.) to proceed with final remedial action design;

• A description of operation, maintenance, and monitoring
requirements for each evaluated alternative;

• A description of any off-site disposal needs and transporta-
tion plans for each evaluated alternative;
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• A description of any temporary storage requirements for each
evaluated alternative;

• A description of safety requirements associated with imple-
menting each evaluated alternative, including both on-site and
off-site health and safety considerations;

• A description of how any of the other remaining evaluated
alternatives could be combined with each evaluated alternative
and how any of the combinations could best be implemented to
produce significant environmental improvements or cost sav-
ings; and

• A description/review of any on-site or off-site treatment or
disposal facilities which could be utilized in association
with each alternative to ensure compliance with applicable
requirements of the Resource Conservation and Recovery Act,
IEPA hazardous waste rules, and the U.S. and Illinois Depart-
ments of Transportation rules.

A general report format is presented below:

• Executive summary
• Introduction

- background
- purpose
- scope

• Review of RI report

• Preliminary list of remedial action alternatives
- physical evaluation
- chemical evaluation

0 Initial screening of alternatives
- feasibil ity
- environmental acceptability
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- protection provided
- life
- cost

• Detailed analysis
- established technology
- environmental impacts and feasibility
- cost
- regulatory acceptability
- engineering implementation, constructabi1ity, and oper-

ability
- impact of degree of cleanliness or protection provided on
cost

- time required to implement
- requirement for treatabi1ity, extra date, or other

studies prior to design
- short-term, long-term effects
- effects of phasing
- requirement for contingencies

0 Conclusions and recommendations

4.1.7 Task 18: Conceptual Design
A conceptual design of the remedial alternative selected by IEPA

w i l l be prepared. The conceptual design w i l l include:

• Engineering approach with implementation schedule;

• Special implementation requirements;

• Institutional requirements;

• Phasing and segmenting considerations;

• Preliminary design criteria, preliminary site and facility
layouts;
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• Budget cost estimate (including operation and maintenance
costs);

• Operating and maintenance requirements and duration; and

• An outline of the safety plan with the cost impact of imple-
mentation.

Any additional information required as the basis for the comple-
tion of the final remedial design will also be included.

4.1.8 Task 19: Final Report
A final report will be prepared and submitted to IEPA. This

report will include the results of Tasks 12 through 18.

4.1.9 Task 20: Additional Requirements
Reporting and community relations support, as described in Sec-

tion 6 in Section 3.2.5 (Task 11 of the RI portion of the work), also
will be continued for the FS.
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5. PROJECT SCHEDULE
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Introduction

Problem

The Illinois Environmental Protection Agency (IEPA) was made aware of a site
in Cahokia, Illinois in May, 1980. There was a problem with periodic smoldering
of materials in a ditch (Dead Creek) due to random dumping. Immediately,
the problem did not appear to be serious, but when a local resident's dog
rolled in the ditch and died of apparent chemical burns in August, 1980,
it was clear that further investigation was need. IEPA personnel then did
preliminary soil and water sampling to determine the conditions in the ditch.
Upon finding that the soil in the ditch contained high levels of phosphorus,
heavy metals, and PCB's, the Agency sealed the site off. This was done by
the Illinois Department of Transportation (IDOT) and involved the installation
of 7,000 feet of snow fence around the ditch and pond between Queeny Avenue
and Judith Lane. It appeared to the Agency that soils and ground water were
polluted in the area, and a detailed study was needed to assess the extent
of pollution.

Purpose

The purpose of this study is to determine the hydrogeological framework at
Dead Creek and to discuss possible disposal sites and their impact on ground
water, surface water, soils, and plants in the area.

Method of Study

The study was primarily conducted by the Ground Water Management Section
of the Division of Land/Noise Pollution Control, IEPA. Preliminary study
involved the review of data in files, field work, and laboratory analysis.
Adjacent land owners and businesses were contacted and permission was obtained
for IEPA personnel and equipment to enter on their properties. Information
was obtained from the Illinois State Geological Survey (ISGS) and the Illinois
State Water Survey (ISWS) as to the general geology, and ground water conditions
in the area. Local residents and officials were interviewed and a series of
past aerial photographs were obtained to determine the site's history.

On September 8, 1980, the Agency's drill-rig sub-unit began to work at the site.
This work included five hand auger borings, and the drilling of 12 test holes
to determine the local geology and to install ground water monitoring wells.
Soil samples were collected to analyze their physical and chemical properties.
The ground water from the wells was sampled for quality and the potentiometric
levels were recorded from time to time.

All inorganic soil and water analyses from the site was done by the IEPA Champaign
Laboratory using the Inductively Coupled Argon Plasma (ICAP) emission spectrometric
method. Organic soil and water analyses were done at the IEPA Springfield Laboratory
using gas chromotography/mass spectometry methods. Grain size and permeability
analyses for the soils, were also performed by the IEPA Champaign Laboratory
according to ASTM standards.



Other Studies

At the request of U.S.EPA, Region V, the Environmental Monitoring Systems Laboratory
conducted a thermal infrared survey of the subject site and its vicinity (Becker,
1981). Multispectral Scanner Data and color infrared photographs were obtained
in December, 1980 and analyzed. Five active waste disposal areas and two probable,
revegetated burial sites were identified from the color infrared photography
(Figure la). Furthermore, four outfalls were detected entering the holding
ponds on Cerro Copper Company's property. These were detected from the Multispectral
Scanner Data.
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Site Description

Location
i

Dead Creek is located in the towns of Sauget and Cahokia in St. Clair County,
Illinois (see Figure 1). The creek supplies drainage for part of the Mississippi
River flood plain known as the American Bottoms. It starts in the town of Sauget
and flows southwest through Cahokia until it discharges into the Prairie DuPont
Floodway. The Floodway in turn discharges to the Cahokia Chute of the Mississippi
River.

As might be expected of a flood plain, the area is typified by very little relief,
» and is protected against flooding by a system of levees that front the river.

The area covered by this report is outline in the square on Figure 1. Although
some of the data was collected outside, the study area is the part of Dead Creek
bounded by Queeny Avenue and Judith Lane.

Climate

The site is located in the northern temperate zone which is characterized by
warm summers and moderately cold winters. The average annual precipitation
in the area is about 38 inches (ISWS, 1965). Figure 2a shows the mean monthly
averages taken at Edwardsville. The greatest amounts of rainfall occur from
March through June, then a gradual monthly decline occurs until December. With
the average calculated evapotranspiration given to be about 33 inches (Figure

| 2b), che average potential water surplus is then about 5 inches for the area
in a year. Some of this surplus water will infiltrate the soil and move downward.

Site Development

Subsequent to reviewing data in files and interviewing several persons, it was
concluded that a pollution problem might exist outside the realm of mere dumping
into the creek itself. Local residents reported a wide variety of past waste
disposal activities in the area. All had two main themes: 1) that gravel pits
had existed in the past on the east side of the creek near Sauget Town Hall
and 2) that some sort of waste had been buried in the pits prior to their filling.
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To confirm the information on these past events, a series of aerial photographs
for stereo viewing was ordered for the years 1937, 1940, 1950, 1955, and 1962.
From the analyses of aerial photographs and review of the file data, the following
potential disposal sites were identified: an open dump, part of which was a
sand pit, a holding pond at Cerro Copper, a disposal impoundment, a pond by
H. H. Hall Construction Company (a former sand pit), and 3 sand pits which are
now filled. Two probable disposal areas on each side of Dead Creek, identified
by Becker (1981) were not supported by the aerial photographs.

1937

Figure 3a is a drawing made from aerial photographs of the area in 1937. The
Figure shows a large sand pit (A) on the east side of Dead Creek with an access
road leading up to Old Queeny Avenue.

1940

Figure 3b is a drawing which represents the area in 1940. The sand pit (A)
has been enlarged towards the east and the access road now leads to Falling
Springs Road.

1950

The next photographs were taken in 1950, a drawing of these photos is shown
on Figure 3c. It is evident from the photgraphs that a great deal of change
took place in ten years. The former large pit (A) has now been bisected by
a berm with New Queeny Avenue built on top of it. The pit was partially filled
in the eastern half, south of New Queeny Avenue, and enlarged a great deal to
the north. Aside from this, four new pits were excavated. Two are north (B)
and south (C) of Old Queeny Avenue along Dead Creek. One (D) is on the west
side of the creek just south of New Queeny Avenue. The last is a large pit
(E) dug by H. H. Hall Construction Company near Judith Lane whose access road
probably became Walnut Street. In this photograph the south branch of Old Queeny
Avenue has been subtended and Sauget Town Hall is under construction where the
street once was.

This verifies the statements by local residents that sand pits were once located
around Sauget Town Hall.

1955

The drawing (Figure 3d) from photographs taken during 1955 again show a drastic
change. Sauget Town Hall is completed and is surrounded by low lying areas.
These low lying areas are the result of fill materials settling in the former
sand pits. At this time, the pit (B) on the east side of the creek across from
Cerro Copper has yet to be completely filled. The pit (E) by Judith Lane is
still unchanged.

1962

By 1962 (Figure 3e), the drawing shows that the pits once surrounding Sauget
Town Hall have been filled. Settlement has developed prominent troughs in areas
that were previously excavations. The only remaining pit is still the one south
by Judith Lane (E).
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I 1973

Figure 3f was drawn from a map of the East St. Louis area developed by the USAGE.
It shows the location of Harold Waggoner and Company, a trucking firm which
specialized in hauling industrial wastes.

) Mr. Waggoner operated the company from 196A to 1974 when he sold out to Ruan
Trucking Company. Prior to August 6, 1971, Mr. Waggoner made a practice of

* washing his waste hauling trucks out and discharging the contents into Dead
f Creek (IEPA files). At this time, he was ordered by the IEPA to stop such practices

and inform the Agency of his plans for future operation. This is when the disposal
impoundment pictured in Figure 3f was put into use. Disposal into this impoundment
only served to turn surface water pollution into ground water pollution. Ruan
Trucking Company is said to have continued this practice until 1978 when they
leased the property to Metro Construction Company who subsequently covered it
up. (Personal communication, Attorney General's Office).

Other possible sources of pollution at the creek

At the time of writing, the only other known source of discharge into the creek
was that by Midwest Rubber Company. From the late 1940's to the early 1960's
they had a pipeline leading from their factory on Illinois Route 3 to the creek.
It discharged wastes from their manufacturing process, which included rubber,
into the creek. These wastes most likely account for the "bed spring" effect
when one walks in the creek bottom.

Field Work

Aerial photographs of the site would not arrive until the drilling phase of
the investigation was completed. It was felt, then, that geophysical methods
might be employed to determine the location, size, and depth of the pits, and
whether they contained drums. It was obvious while at the site that portions
of it had slightly subsided. These sunken areas were felt to be where former
pits could have been (later proven correct by the aerial photos). If drums
had been buried in them it was reasonable that a metal detector survey might
determine these locations. This proved to be fruitless as the fill, and the
area in general, consisted mostly of demolition wastes containing large amounts
of metal. Since electrical resistivity is affected by metal, it was rendered
useless as well. A seismic survey run by the ISGS was the only other means
of obtaining information about the pits. Unfortunately, the data from the seismic
profile was inconclusive due to interference (noise) by local industry and traffic.
Thus, none of the geophysical methods employed was useful. Specifications of
geophysical instruments are in Appendix 3.

Following the geophysical investigation, five had auger borings and 12 test
holes were drilled. The 12 test holes were later implaced with ground water
monitoring wells. The location of these monitoring wells, along with the hand
auger borings, and local topography are shown on Figure 4.

Appendix 1 is boring log and monitor well information and Appendix 2 contains
selected grain size distribution and permeability data from these borings. The
class limits scale used was a modified Wentworth-Lane (Pettijohn, 1975) and
the textural terminology was that used in Figure A-l. The monitor well depth
ranged from 28 to 40 feet and all were finished in the Henry Formation Sands.
They were slotted from at least five feet above the water table to the base.
None of the holes reached bedrock. The hand auger borings in the creek bottom
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were made to 'determine the thickness of the fill material. They ranged from
8 to 10 feet in depth and were finished upon reaching the Henry Formation Sands.

Geology

Dead Creek is situated in the Mississippi River flood plain on thick valley S"-'\\
deposits (100'+). The valley fill is comprised of two formations, one of which
is a thin mantle called the Cahokia Alluvium. Derived from the erosion of till
and loess, the alluvium consists of unconsolidated, poorly sorted, silt, with
some local sand and clay lenses. It appears to have accumulated in valleys
during flood intervals after the Wisconsinan glaciers had retreated.

The Cahokia Alluvium formation unconformably overlies the Mackinaw Member of
the Henry Formation. The Henry Formation is Wisconsinan glacial outwash in
the form of valley train deposits. It accounts for the majority of the valley
fill and is composed of sand and gravel that coarsens with depth. Due to the
thickness and water capacity of this formation, it is a major aquifer for the
East St. Louis area.

Mississippian limestone underlies the valley fill deposits at a depth of approxi-
mately 120 feet (Bergstrom, 1956).

Site Geology

Based on the 12 test holes, 5 hand auger borings, and the ISGS publications,
a generalized rock stratigraphic column for shallow depths is shown in Figure
5. Cross sections (Figures 6a and 6b) show that geology at this site corresponds
to the general description of the area previously given. The location of these
cross sections appear on Figure 4.

Data from the 12 test holes indicates that the Henry Formation sand, which extends
to bedrock, is overlain by the Cahokia Alluvium. The thickness of the alluvium
is between 6 and 17 feet in the test holes and becomes thinner toward the east.
The alluvium is primarily composed of silt with local clay and sand lenses,
and also shows a tendency to be sandy at the base.

The Henry Formation is a major aquifer for the area and the portions sampled
by the IEPA showed it to be an arkosic, gray, fine to medium grained sand. Former
sand pits in the area were excavated to attain these sands.

Permeability values measured in the laboratory (Appendix 2), are in the order
of 7x10 cm/sec and 4.4x10 cm/sec for the Cahokia Alluvium and Henry sands,
respectively. Vertical distribution of permeability values are in Figure 6a.

Hand auger borings P-l through P-5 were made in the creek bottom and they show
that the material there is a fill composed of loosely compacted silty clay to
clayey silt (Figure 6b). Because the velocity of creek flow was great enough
to erode vertically at one time, a scouring in the creek through the upper silt
mantle into the sand occurred. At a later date the energy of the stream de-
creased and the clayey silt now seen in the bottom of the creek was filled down
into the Henry Formation sands. This deposit, since it is less consolidated
than the older materials bounding it, is felt to have a permeability in the
range of 1.0x10 cm/sec.
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Chemical Analyses of Soil

The soils adjacent to and in Dead Creek were sampled extensively to assess the
impact of disposal practices. Results were evaluated to determine horizontal
and vertical distribution of contaminants. The location of these samples is
given in Figure 8 and analyses appear on Table 1. A general description of
the soil analyses for Dead Creek is: 1) high concentrations of organics in
the north end of the creek by New Queeny Avenue, 2) high concentrations of in-
organics in the south away from New Queeny Avenue, and 3) slight vertical migra-
tion of inorganics and PCB from the surficial soils into the underlying sand
deposits.

Surficial soils

Chemical analyses from surficial soil samples are listed in Table 1. In addition,
the analyses of soil samples in monitoring wells G106, G107, and hand auger
boring P-l are discussed and presented in Figures 7a, 7b, and 7c. Over all,
31 soil samples were analyzed in the area, and sampling locations are shown
in Figures 2 and 8.

Outside the boundaries of the creek bed itself five surficial soil samples,
X119, X120, X121, G106, and G107, were taken and analyzed in an attempt to locate
outside dumping sources. Analyses of these samples show relatively low concentra-
tions of chemicals with the exception of PCB, which is .62 ppm, 1.1 ppm and
80 ppm at G107, X119, and X120 respectively. These samples lie in areas where
past dumping of wastes is suspected.

The analysis of X121 had the lowest concentrations of chemicals when compared
to all the other soil samples in the study. In fact, it showed the lowest concentra-
tions of barium, cadmium, chromate, copper, lead, nickel, silver, sodium, strontium,
and vanadium. Therefore, this sample is considered to be representative of
background quality for soil in the area.

Surficial soil sampling outside the area of Dead Creek also took place in the
holding ponds behind Cerro Copper's recycling plant. These ponds at one time
were the head waters to Dead Creek. When flow was restricted under New Queeny
Avenue, the creek was graded to the north so water would drain to a catch basin
installed by Monsanto. The water entering this catch basin is then pumped to
the Cahokia sewage treatment plant. Full restriction of flow under New Queeny
Avenue is somewhat suspect as IEPA personnel have observed water flowing from
the plug downstream in the creek. Since there is a storm sewer in the culvert
it could account for this flow, but the possibility of the holding ponds backing
up to cause flow must also be taken into consideration. Whatever the case mighc
be, it is obvious that these holding ponds are highly polluted. Sediment samples
X128 and X129 (Table 1) taken in them show PCB, aliphatic hydrocarbons,
dichlorobenzene, silver and high concentrations of nickel, lead, cadmium, arsenic,
copper, and manganese. In addition, the highest chromate concentration of 491
ppm was found in X129.

Sometime after 1950 the culvert at Judith Lane was blocked, but after reaching
an undetermined level, it does flow. Water then moves downstream as shown in
Figure 8 to the Prairie DuPont Floodway. IEPA personnel have sampled the soils
from the creek along its path to the Floodway and the analyses appear in Table !.
When downstream soil samples X101, X102, X103, X104, and X105 are compared to
the background soil sample X121 (Table I) it is seen chat they contain relative!y
high concentrations of aluminum, barium, boron, cadmium, chromate, copper, lead.
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Table 1. Chemical analysis of soils (in ppra, dry weight material)

Sample number

Parameters

Aluminum
Arsenic
Barium
Berylium
Boron
Cadmium
Calcium
Chromium
Cobalt
Copper
Iron
Lead
Magnesium
Manganese
Mercury
Nickel
Phosphorus
Potassium
Silver
Sodium
Strontium
Vanadium
Zinc
PCB
Aliphatic hydrocarbons
Alkylbenzenes
Chloronitrobenzene
Dichlorobenzene
Dichlorophenol
Hydrocarbons
Naphthalenes
Trichlorobenzene

X101

12,000
26.0
1,300
<4.0

<10.0
<40.0
24,000
400

40.0
15,000
57,000
800
7, LOO
600
1.2
2,000

MA
2,400
< 100
800
100

<80.0
12,000

.120
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL

X102

NA
NA

4,700
3.0

76.0
50.0
5,300
50.0
32.0
17,200
110,000

1,300
2,000
170
NA

2,300
6,200
900
45.0

1,100
140
50.0

21,000
.120
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL

X103

NA
NA
210

<0.5
< 10.0
8.0

210,000
60.0
6.0
320

11,000
260

10,000
210
NA

45.0
720

1,400
10.0
100
210
22.0
900
2.8
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL

X104

NA
NA
390
2.0

<10.0
31.0
16,000
50.0
8.0

1,800
19,000
250

5,100
160
NA
600

1,200
2,100
< 10.0
190
47.0
31.0
5,600
2.0
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL

X105

NA
MA
475

<1.0
<10.0
2.0

13,000
< 50.0

9.0
360

18,000
75.0
3,300
200
NA

<50.0
4,200
1,400
< 10.0
125
43.0
35.0
780

< .050
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL

X106

NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA
NA

5,200
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL

X107

NA
6,000
4,800
< 1.0

NA
70.0
11,000
360

30.0
32,000
70,000
2,400
2,900
150
NA

3,500
7,0̂ 0
1,200
40.0

1,700
180
60.0

25,000
120
BDL
BDL
BDL

" BDL
BDL
BDL
BDL
BDL
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Table 1. Chemical analysis of soils (in ppm, dry weight material) (cont)

Sample number

Parameters

Aluminum
Arsenic
Barium
Berylium
Boron
Cadmium
Calcium
Chromium
Cobalt
Copper
Iron
Lead
Magnesium
Manganese
Mercury
Nickel
Phosphorus
Potassium
Silver
Sodium
Strontium
Vanad i urn
Zinc
PC3
Aliphatic hydrocarbons
Alkvlbenzenes
Dichlorobenzene
Dichlorophenol
Hydrocarbons
Naphtha lenes
Trichlorobenzene

X108

8,000
44.0

3,800
<4 .0
<10.0
<30.0

10,000
300
30.0

31,000
58,000

2,000
3,900
150
1.7

3,000
NA

1,500
<80.0

900
200

< 70.0
22,000

NA
NA
NA
NA
NA
NA
NA
NA

X109

9,100
25.0

1,600
< 4 . 0
< 10.0

200
24,000
< 4 0 . 0

20.0
7,700

75,000
1,700
3,600
300
3.0
900
NA

1,700
< 50.0

900
130

<80.0
27,000

NA
NA
NA
NA
NA
NA
NA
NA

X110

7,000
67.0

4,300
< 4 . 0
<10.0

40.0
16,000

140
<20.0
22,000
67,000

2,000
4,100

200
3.3

1,900
NA

1,300
<90.0

700
160
70.0

25,000
NA
NA
NA
NA
NA
NA
NA
NA

Xlll

8,000
80.0

1,800
< 5 . 0
<15.0

100
13,000

50.0
<30.0

15,000
68,000

2,000
4,000

160
3.2

2,000
NA

1,600
*50.0
1,000
160
100

47,000
NA
NA
NA
NA
NA
NA
NA
NA

X112

6,600
50.0

8,000
< 5 . 0
< 15.0

100
30,000

50.0
30.0

41,000
52,000

5,100
4,000

300
6.0

2,700
NA

1,200
< 100

1,600
430

<50.0
52,000

NA
NA
NA
NA
NA
NA
NA
N'A

X113

10,000
300

2,400
< 5 . 0

NA
400

11,000
250
100

3,800
365,000

3,600
4,000

120
30

2,500
NA

1,400
<100
2,800
180

<100
61,000

NA
NA
N'A
NA
NA
NA
NA
NA

X114

6,400
23.0

1,600
<3.0
< 7.0
<10.0

14,000
400

<20.0
4,800

55,000
2,000
2,300

130
1.7

1,700
NA

1,300
<70.0

700
140

<50.0
20,000

NA
NA
NA
NA
NA
NA
NA
NA
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Table 1. Chemical analysis of soils (in ppm, dry weight materials) (cont)

Sample number
Parameters

Aluminum
Arsenic
Barium
Beryliura
Boron
Cadmium
Calcium
Chromium
Cobalt
Copper
Iron
Lead
Magnesium
Manganese
Mercury
Nickel
Phosphorus
Potassium
Silver
Sodium
Strontium
Vanadium
Zinc
PCB
Aliphatic hydrocarbons
Alkylbenzenes
Dichlorobenzene
Dichlorophenol
Hydrocarbons
Naphthalenes
Trichlorobenzene

X115

9,000
18.0

3,400
< 7 . 0
<20.0

120
11,000

120
40.0

22,000
40,000

3,200
5,000

150
4.0

2,400
NA

1,500
<100
1,100
200
150

71,000
NA
NA
NA
NA
NA
NA
NA
NA

X116

9,000
9.0
300

<2 .0
<20.0
<20.0
5,000

130
<10.0

270
12,000

80.0
2,600

60
0.2
140
NA

2,300
<50.0

360
40.0

<50 .0
2,500

NA
NA
NA
NA
NA
NA
NA
NA

X117

1,300
16.0
400

< 2 . 0
<10.0
<30.0
1,600
<40.0
<20 .0

160
2,400
<40.0
1,200

40.0
2.0

< 2 0 . 0
NA
850
50.0
150

<30.0
<40.0
<50.0

NA
NA
NA
NA
NA
NA
NA
NA

X118

1,200
15.0

1,600
<2 .0

6.0
<20.0
6,000

< 30.0
< ,4 .0
1,000
4,300

100
1,000

50.0
2.0

< 15.0
NA

1,200
< 50.0

180
< 30.0
< 50.0

300
NA
NA
NA
NA
NA
NA
NA
NA

X119

NA
NA
510
1.0

<10.0
7.0

7,300
36.0
9.0
100

17,500
43.0

4,500
260
NA

<10.0
NA

1,800
<10.0

110
42.0
27.0

2,000
1.1
BDL
3DL
BDL
BDL
BDL
BDL
BDL

X120

NA
NA

1,200
1.0

<10.0
3.0

72,000
38.0
10.0
150

16,200
60.0

4,300
350
MA
80.0
MA

1,200
<10.0

225
140
27 .0
700
80.0
BDL
BDL
BDL
BDL
BDL
BDL
BDL

X121

NA
NA
230

<.1.0
<10.0

1.0
11,000
< 10.0

9.0
100

16,500
<20 .0
5,900

370
NA
120
NA

1,500
<10.0

80.0
32.0
25.0
230

<.05
BDL
BDL
BDL
BDL
BDL
BDL
BDL
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Table 1. Chemical analysis of soils (in ppm, dry weight materials) (cont)

Sample number

Parameters

Aluminum
Arsenic
Barium
Berylium
Boron
Cadmium
Calcium
Chromium
Cobalt
Copper
Iron
Lead
Magnesium
Manganese
Mercury
Nickel
Phosphorus
Potassium
Silver
Sodium
Strontium
Vanadium
Zinc
PCB
Aliphatic hydrocarbons
Alkylbenzenes
Dichlorobenzene
Dichlorophenol
Hydrocarbons
Naphthalenes
Trichlorobenzene

X122

NA
NA

5,500
2.0

<10.0
35.0

15,000
50.0
15.0

21,900
50,000

1,700
3,800
190
NA

1,700
NA
960
30.0
630
190
45.0

19,900
540
BDL
BDL
0.35
BDL
BDL
BDL
BDL

X123

NA
NA

4,400
3.0

<10.0
40.0

12,500
150
15.0

18,700
49,000

1,400
3,400
200
NA

1,600
NA
950
30.0
650
175
42.0

17,700
1,100

BDL
BDL
23.0
BDL
BDL
BDL
BDL

X124

NA
NA
350
1.0
25.0
4.0

4,500
50.0
7.0

4,500
13,500

130
3,500
80.0
NA
590
NA

1,000
6.0
100
27.0
19.0

2,600
24.0
BDL
BDL
BDL
BDL
BDL
BDL
BDL

X125

NA
NA

2,500
<1.0
<10.0

6.0
6,900

50.0
9.0

1,000
7,000
260
380
45.0
NA
130

2,000
770

<10.0
80
50.0
13.0

1,500
10,000

BDL
370
660
170

21,000
650
78

X126

NA
NA

5,000
2.0
76.0
70.0

19,000
100
50.0

44,800
107,000

2,000
3,700
280
NA

3,000
8,900

860
100

1,400
300
85

62,000
350
BDL
BDL
BDL
BDL
BDL
BDL
BDL

X127

NA
NA

2,500
2.0

<10.0
50.0

8,000
340
30.0

28,000
63,000

1,700
2,700

150
NA
NA

4,700
1,000
40.0
700
130
45.0

28,000
73.0
BDL
BDL
BDL
BDL
BDL
BDL
BDL

X128

NA
29.5
NA
NA
NA
50.6
NA
140
NA
5.5

29,535
843
NA
141
NA
569
NA
NA
29.0
NA
NA
NA
NA
2 .2
13.0
BDL
BDL
BDL
BDL
BDL
BDL

X129

NA
95.8
NA
NA
NA
22.11

13,095
491
NA

24,324
51,911

2,604
2,088

245
NA

1,474
NA
NA
98.0
NA
NA
NA
NA
13.0
26.0
BDL
1.7
BDL
BDL
BDL
BDL

NA - not attempted
BDL - below detection limit
All samples taken between 9/8/80 and 11/26/80

23



Chemical parameters
PCB 9200
Xylene 540
Dichlorokenzene 12000
Trichkxobenzene 380
Chloronitrobenztne 200
Biphenyl 6000

PCB 2600
Xylene 250
Dichlorobenzene 8900
Tricblorobenzene 3700
Chloronitrobenztne 240
Biphenyl 9OOO

PCB
Dichlorobenzene
Trichlorobenzene
Biphenyl

920
240
590

1100

40KBtx)p-| Depth (in feet)0 Soil description

Silt,discolored,chemical odor

^ _ I

J "^ - *^£

Silt w/clay, black,chemical odor

Silt w/clay , black, chemical odor

PCB

PCB

240 Silt, gray

53 m^ Silt .gray

PCB 53 Silt,gray

PCB )T f . -I
' • • . " .

Silt w/clay and sand

All concentrations in ppm

=4-8
Sand, fine grained,arkosic

Hqure 7o. Verticol distribution of orf«nic chemicals ir tne creek
o» P-I



Chemical
PCB
Phosphorus
Copper
Zinc
Nickle
Lead
Iron

PCB
Phosphorus
Copper
Zinc
Nickel
Lead
Iron

i 4/V\ft I _ 1 fl f •»»!»•parameters *s 3*_ul.U_t __ n
0.62

1340
91 .

370 /
37 /

170 /
21200 /

68)'
53 >

3J3 /
39 /
49 /

21900 /

PCB <Q\

PCB < .01

PCB <X)I

PCB <.OI

PCB <.OI

PCB

ft * * " ^M^

, ; - . . . ; - \0
* . * * *"

* * * • '
• * *

. ' • • * * - • ' *

. * . • «

• • • " ' ' . •?

• " ' •• ' . • ' • ' • ' •

; • " • " •.;.'•-; -20
* * * * * * . *

* * . * • *
• • • ; * • • • • •

- '•'•.*.'. •"". " '.'
• fc • * *

• !• .-. • •" * '^ • * . « » • * *;.*;'••;.'•:

.•'.-.'.•'.•.">'• '3°
• * " • • ' ' .

" • • * *

• '•' ' '.. '• ? ••"

D«pth(infe«t)
Soil description

Silty Sand, brown to tan

Sand, fine grained, arkosic, tan to gray

Sand, coarse groined

All concentrations in ppm

Figure 7b. Vertical distribution of RGB's and metals at GIO""
,HPC- 25 ....I..;. , . , . , . .



Chemical parameters

PCB
Phosphorus
Copper
Zinc
Nickel
Lead
Iron

PCB
Phosphorus
Copper
Zinc
Nickel
Lead
Iron

PCB
Phosphorus
Copper
Zinc
Nickel
Lead
Iron

PCB
Phosphorus
Copper
Zinc
Nickel
Lead
Iron

PCB
Phosphorus
Copper
Zinc
Nickel
Lead
Iron

PCB
Phosphorus
Copper
Nickle
Lead
Iron

"V
trace
592
I4O
163
36
15

12600

trace
475

90
53
21
II

12300

trace
383
59
36
II
8

I040O y

<.OI
391

54
43
15

9700 1

<.o»
540

56

If
'2 i

13600 /

<.OI
183
14
19
6

4700 ^

G1Q6 •ptMinfeet) Soj| descriptiop

Silty Aspholtic fill

Silty fill

10

Sandy fill, black,strong chemical odor

PCB
Phosphorus
Copper
Zinc
Nickel
Lead
Iron

30

Sand,gray, fine to coarse graced,
arkosic

All concentrations in ppir

Figure 7c. Vertical d»trib«fbn of PCB's jra nutate at $0,6.,.,,,,,,,,
• • • • . •, • ' r-jf."-" ' .,_ ' ' ( : '"-'*
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nickel, sodium, strontium, and zinc. In fact, the highest concentrations of
aluminum (12,000 ppm) and boron (76 ppm) are associated with these downstream
soil samples. The relatively high concentrations in the downstream soil samples
is due to transportation by the creek of the soils from upstream. It is noticed
that at some locations concentrations are higher even though they are further
downstream (X104 compared to X103). This can be attributed to dynamic properties
of stream flow such as gradient, channel depth, and channel form. Besides the
creek soils, unknown waste disposal activities at downstream locations might
cause the high concentrations in soils. The only organic chemical to show up
downstream was PCS, and it ranged from less than .05 ppm at X105 to 2.8 ppm
at X103.

Soil samples taken in the creek bed between New Queeny Avenue and Judith Lane
can be grouped into three areas (Figure 8), north, central, and south. Samples
X106, X117, X118, X125, and the first sample of P-l are surficial soil samples
at the north end of the creek. When compared to the background sample X121,
the analyses from the five samples above indicate that they contain very high
levels of organic chemicals. The highest concentrations are PCB (10,000 ppm),
dichlorobenzene (12,000 ppm), xylene (540 ppm), trichlorobenzene (380 ppm),
chloronitrobenzene (200 ppm), biphenyl (6,000 ppm), dichlorophenol (170 ppm),
alkylbenzenes (370 ppm), naphthalenes (650 ppm), and hydrocarbons (21,000 ppm).
Although concentrations of these chemicals show drastic changes from one sample
to another in the same area, it appears that sample P-l has the highest concentra-
tion of organics. Most of the organics are not detected in samples X106 even
though it is close to samples X125 and P-l. The difference is probably caused
by both the creek bed topography, where an accumulation of organics has occurred
in depressions and/or differences in permeability of the creek bed soils that
might cause differential migration of organics downward from the soil surface.
Inorganic chemicals are relatively high in comparison to the background sample
in the northern part of the creek as well.

Five soil samples,X113, X114, X115, X116, and X126, were taken in the central
portion of Dead Creek. Among these, only X126 was analyzed for organics and
was found to contain only PCB (350 ppm). Analysis results indicate that this
area contained very high levels of inorganics. The highest concentration for
cadmium (400 ppm), cobalt (100 ppm), iron (365,000 ppm), mercury (30 ppm),
sodium (2,800 ppm) are associated with X113. In addition, the highest concentra-
tion of zinc (71,000 ppm) was found at X115, chromate (400 ppm) at X114, and
that of boron (76 ppm), copper (44,800 ppm) and phosphorus (8,900 ppm) at X126.
In general, inorganic chemicals in this portion of the creek exceed background
levels by several times.

Soil samples X107, X108, X109, X110, Xlll, X112, X122, X123, and X124 were taken
in the southern part of the creek and near the pond. PCB was found in relatively
high concentrations in X107 (120 ppm), X122 (540 ppn), X123 (1,100 ppm), X124
(24 ppm) and X127 (73 ppra). Also, 0.35 ppm and 23 ppm dichlorobenzene was found
in X122 and X123, respectively. As for inorganics, the highest concentration
of barium (8,000 ppm), lead (5,100 ppm), and strontium (430 ppm) are at X112,
nickel (3,500 ppm) at X107, and that of vanadium (100 ppm) at Xlll. In general,
the other inorganics are relatively high and above the background (X121) concentra-
tions.

Vertical Distribution

Vertical distribution of chemicals in soils is examined in three locations,
G106, G107, and P-l (Figure 8), the results are presented in Figures 7a, 7b,
and 7c.
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Inorganic chemicals are analyzed in two locations, G106 and G107, to obtain
data outside the creek bed itself. At G106, traces of PCS are shown in the
upper three intervals. The metal concentrations show a general decrease with
depth, however, analysis at G106 indicates that the metal concentrations of
the upper silty fill and the sand immediately below are almost the same. At
G107, only the two uppermost samples have been analyzed for metals, and although
the data is incomplete, it seems metals and PCB increases with depth. Soils
at G107 seem to contain a higher concentration of chemicals than those at G106.
This would suggest waste disposal activity nearby. Presently, there is an open
dump north of G107. This dump is bounded by the Weise Machinery building on
the west, G107 on the south, New Queeny Avenue on the north, and G106 on the
east.

Soil samples from P-l, located at the northern part of the creek bed, were
analyzed for organics. The three surficial soil samples, to a depth of 3 feet,
contain large amounts of PCB and organics. Below this interval, a decrease
of organic chemicals is noted with depth, though there is a slight discrepancy
with trichlorobenzene and chloronitrobenzene. Except PCB, other organics are
not found below 3 feet in depth. Analyses indicate that most of the organics
are confined to surficial soils and do not tend to travel vertically. This
is probably due to both clay content of surficial soils, and the relatively
low solubility of chlorinated hydrocarbons and their associated by products.
PCB's show a slight vertical migration that probably reaches the Henry Formation
sands and thus the ground water in minor amounts. Outside the creek bed very
low amounts of PCB were found but other organics were not; inorganics appear
to have traveled downward to some degree.

Ground Water

Aquifer

As stated previously, the Henry Formation sands are the major aquifer in the
area. At the creek itself these valley train sands, on an average, rise to
within 14 feet of surface. Figures 6a and 6b show the potenLiometric level
plotted at the site in cross section. It is seen by these cross sections that
most of the ground water occurs in the Henry Formation sands. Exceptions occur
in the northern and southern portions of the creek where the silt mantle thickens
(Figure 6a, A-A') and the ground water level encounters it.

Water table as opposed to leaky artesian conditions (Bergstrom, 1956) prevail
at the site because the lower portion of the alluvial silt is permeable enough
(5.4 x 10 ) not to impede vertical movement of the ground water.

The potentiometric surface map, Figure 9, indicates that the hydraulic gradient
is very flat in the vicinity of Dead Creek. The gradient is 3'/1060' or .00283
generally moving to the west but with local fluctuations apparent. Periodic
measurement of the potentiometric surface appear in Table 2. The following
is a brief discussion of potential pollution sources and their impact on ground
water.

29



Table 2. Ground water elevations in IEPA monitor wells,
all elevations in feet above mean sea level

Measurement dates

Well number

G101

G102

G103

G104

G105

G106

G107

G108

G109

G110

Gill

G112

10/22/80
10/23/80

393.02

394.29

394.40

393.60

394.81

394.17

390.05

395.06

394.38

394.74

10/30/80

393.22

394.49

393.70

394.91

394.17

393.35

395.26

394.18

394.64

394.21

394.32

10/31/80

393.42

394.09

393.70

393.40

394.51

394.87

391.05

394.16

393.78

394.34

393.91

1/28/81

391.82

392.79

393.00

390.60

393.31

392.57

392.75

394.26

392.68

393.44

393.21

392.32

2/18/81

391.52

392.69

392.70

392.00

392.91

392.77

391.85

393.96

392.18

393.04

392.61

392.22
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Figure 9. Potentiometric map at the study site,
based on data taken 1/28/81
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Dead Creek

Conditions in the creek are suspected of being a major contributor to ground
water pollution. As seen in Figure 6b (cross sections C-B' and B-B'), the water
table is just at the bottom of the creek fill material. This level is at its
lowest point for the year though. Using information gathered from another site
in the American Bottoms (East St. Louis/SCA-Milam), this level can be expected
to rise approximately 3.65 feet at its peak level of the year. When this occurs,
polluted fill material comes in contact with ground water. The ground water
at this time produces a washing of these pollutants from the creek fill. Darcy's
equation allows us to calculate the rate of flow beneath the creek in the sand
aquifer and thus the rate at which these pollutants are washed away.

Darcy's equation: Q » K x -TT- x A where,

Q = flow rate
K. " hydraulic conductivity (permeability)

dh » hydraulic gradient
dl
A = cross section area through which water flows perpendicular to

At the creek the following conditions exist:

K = the average permeability of the aquifer is given to
be 4.4 x 10 cm/sec or 4454 ft/year

dh = the hydraulic gradient is determined to be .00282
dl

A * the area perpendicular to flow, using the 3.65 foot
rise of the water table is 7210 square feet.

This data yields the following:

Q = K x ̂  x A

Q = (4554 ft/year) x (.00283) x (7210 ft2)

Q = 92,921 ft3/year or 1.32 gal/min

At the same time an approximation of velocity, V, can be calculated for the
water in the aquifer. This is the velocity at which the pollutants contributed
by the creek move away from it. Here,

IT v dh 1 ,V = K x -TT x 77 wheredl N

V = velocity and N = effective porosity.

It is assumed that the effective porosity of the Henry Formation sands is 0.20
(Walton, 1970) which gives the following:

V = (4554 ft/year) x (.00283) x -~ = 64.4 ft/year or 0.18 ft/day
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The period of time required for surface water to infiltrate the bottom of the
creek and travel through the fill to ground water can be calculated from:

L t.T = — where,/

T = time required
L = distance traveled (thickness of layer)
V = velocity

The velocity of water movement through the fill can be calculated by the equation
used previously. If it is assumed that the fill material with a permeability
of 1.0 x 10" has an effective porosity of .10 and thickness of 8 feet under
unit hydraulic gradient, this yields:

,. ,, dh 1 ,V = K x -TT x TT anddl N

V = (1.03 ft/year) x (1-̂) * -777- = 10.30 ft/year or .0282 ft/day
o It .IU

The time required for movement of water through the fill can now be calculated
in the northern part of the creek where the fill is 8 feet thick as,

T -iV

T = 8 feet = .777 years or 284.0 days
10.30 ft /year

and at the south end of the creek where the fill material thickens to 10 feet
as,

° " -9708 *ears o£ 354'°10.30 ft/yr

This means that if the fill in the creek is saturated and there is only a film
of liquid in the creek, that it will take between 284 to 354 days to reach the
ground water. However, if large amounts of liquid wastes are disposed of in
the creek or much water exists in the creek after a rain, vertical migration
is probably much more rapid.

Due to complexities involving surrounding surface runoff and infiltration percent-
age of precipitation, the flow rate through this layer cannot be calculated.

Holding ponds at Cerro Copper

Prior to blocking the culvert at New Queeny Avenue the impounded waters on Cerro
Copper were once the head waters for Dead Creek. Because of this, it is assumed
that the morphology is similar and that the time required for the impounded
water to infiltrate through the creek fill is much less than that calculated
for the northern portion of the creek, 284 days. This is because the impounded
water results in a larger head and increases the velocity of the ground water
movement. Becker (1975) identified four outfalls entering this pond from the
Cerro Copper plant.
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The Disposal Impoundment

As seen in a 1973 map by the U.S.A.C.E. (St.Louis District), the area of the
disposal impoundment is approximately 20,000 square feet. The wastes dumped
into it and the later leaching by rain water are then sources of potential ground
water pollution here.

Mr. Waggoner stated in 1971 that he used approximately 100 gallons of water
per day to wash out his trucks that carried industrial waste. This is most
likely a conservative estimate. He operated in this manner from August, 1971
until sometime in 1974, when he sold the company to Ruan Trucking Company, who
continued the same practice until 1978. If it's assumed that they "washed their
trucks out" 5 days a week during this period of time, the following estimate
as to the amount of disposal can be made:

(100 gal/day) x (6.3 years) x (52 weeks/year) x (5 days/week) - 163,800 gallons

It is felt that this excavation caused large amounts of ground water pollution,
as seen from the above value, and from the drilling of monitor well G109 (Figure
4). While drilling it, the driller and his assistant operating the rig became
nauseous from the fumes. These conditions were due to its location in a small
strip of virgin soil between the creek and the disposal impoundment. Since
the soils above the water table are relatively clean until encountering the
ground water, and no mounding is shown at this well location, it must be assumed
that the disposed liquids migrated vertically from the impoundment. Upon encounter-
ing the ground water table, pollutants traveled in the direction of ground water
flow (to the west), and reached well G109.

The Pond Occupying H. H. Hall Construction's Sand Pit

The water level in this pond is 1.5 to 2.0 feet higher than the closest wells
to it (Gill, G105), therefore, it is assumed that the water in the pond has
no hydrological connection to the ground water aquifer. Since this pit was
excavated to obtain the Henry Formation sands, it at one time must have extended
down to the aquifer. The only explanation for this breech then, is that the
pond has silted in to the point where the water in the pond is of a perched
nature. This silting action occurred in the same way as that previously described
for the creek bottom. Evidence for the deposition of this silt fill in recent
times occurs at the Judith Lane culvert. This culvert (with a diamter of 6
feet) was installed in the early 1950's to allow for better creek flow under
the road. Subsequent sedimentation in the creek has filled to within one foot
of the top of this culvert. This means that the water level in the pond
fluctuates independently of the ground water aquifer.

Water Quality

Ground Water

The monitoring wells installed by the IEPA have been sampled twice during this
study. The location of these wells are shown on Figure 4, and analysis results
are presented in Tables 4a and 4b. In addition to these wells, four private
wells (Figures 4 and 8) have been sampled to establish the background quality.
Water samples were collected and preserved according to the Agency standards,
however, the samples were not filtered. Analysis for the background is in
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Table 3. Ground water quality in private wells (background),
concentrations in ppm except where noted

Collection date and well number

Parameters

Arsenic
Barium
Boron
Cadmium

Chromium
Copper
Iron
Lead

Magnesium

Manganese

Mercury

Nickel

Phosphorus
Potassium
Silver
Sodium

Zinc

PCB (ppb)

Ground water
standards

0.05
1.0
1.0
0:01
1.05
0.02
1.0
0.05

NE
0.15
0.0005
1.0
0.05

NE

0.0005
NE

1.0

NE

9/16/80
G501

0.008
0.2

0.28
<0.001
<0.01

0.02

4.6
< 0 . 0 2
33.0
1.02

< 0.0001
< 0.005
< 1.0

6.6
< 0.005
21.0
0.85

NA

9/16/80
G502

0.004
0.16

0.27
< 0.005
< 0.005
< 0.005
19.0

< 0.02
39.0

1.26
< 0.0001
< 0.0005
<1.0

5 .7
< 0.005
24.0

NA

NA

9/16/80
G503

0.001
0.39
0.25

< 0.002
< 0.01

< 0.005
17.7

< 0.05
36.0

0 . 7 9
< 0.0001
< 0.01
< 1.0

4.5

<0.005
12.0
0.18

NA

9/23/80
G504

< 0.001
0.05
0.58

< 0.002
NA

0.06

0 . 7 3
< 0.04

30.0

0.65

0.0001

0.02

0 . 2

6.0

< 0.01

26.0
0.8

< 0 . 1

NE - Not established
NA - Not attempted
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Table 4o.
PARAMETERS STANDARDS
Akokntty
Ammonia
A/MMC

Barium
boroi.
Codm.u«i

Calcium
C.O.D.
Cnlorbe
'"•hromiuiii (told!)
Cliroir -<:r :t61
Cotpe'
Cyanide
Fluoride
Hordneu
Iron
Lead
MOgfWeMM

Manganeee
Mercury
Nickle
Nitrate- nitrite
PH
Phenolic*
Phoephorue
Potatsium
RO.E.

Selenium
Silver
Sodium
S.C.
Sulfate
Zinc
PCB (ppb)
Chtorophenol (ppb)
Chlorobenzene (ppb)
Oichlorobenzene ' ppb)

Dithlorophenol(ppb)

Cyclohexonone (ppb)
Chloroaniline ( ppb)

Reo indicate* above

Nt
1.5
.06
1.0
1.0
.O!

NE
NE
250
1.0",
.09
.0?
,029
1.4
NE
1.0

.09
NE
.19

.0006
1.0

10.0
69-9.0

.001
06
NE
500

.01
.009
NE
NE
290
1.0

NE
NE
NE
NE
NE

NE
Nt

itnndeH

Analysit of
GIOI
3f
0.3
.023
1.3
as
•VD
180
237
48
...»•»
0.0

.46
NA
0.4
901
5LO
.!•
69
5.1
0.0
0.1
O.I
6.6
0.0
2.9
10.6
650
•003
.0;
24

870
132
0.6
1.0

BDL
BDL

BDI
BOL

BOL
BDL

amoule

around water
GI02
4k
1.6

.023
0.8
0.4
v,.0

210
160
103
.0:
0.0

.13
NA
0.7
884
39.5
.15
90
i.«
0.0
O.I
O.I
66

.01
1.2

13.1
1230
•001
0-0
60

1900
434
0.4
1.2

1200
BOL
BOL
BOL

BDL
BOL

NA-

samples from the IE PA
GI03 GI04
336

1.7
.043
2.9
0.5
.03
210
244
58
.09
0.0
1.1
NA
0.7
949
86
0.26
79
4.2

.0002
0.9
01
65
0.0
3.3
13.4
765
.004
.02
40

1050
230
6.2

406
04

.049
2.2
Ot">

o.:>
210
2oe
5?
-04
00
.31
NA
0.3
630
89
0.2
72
3.4
0.0
O.I
0.4
6.6

.005
2.7
12.3
790

.01
0.0
29
1080
204
0.3

monitoring
3105
271
0.9
.067
2.0
04

0.0
340
473
65
.1?.
TO
.73
NA
1.0

528
18

0.31
100
4.2
0.0
08
0.0
6.6
0.0
6.0
22

824

-008
0.0
57

1040
296
3.7

wells on 10/23/80 in ppm except when noted
GIC6 GI07 GI08 GI09
3* •
2.9
.16
0.6
0.5
0.0
185
115
IOS
.01
'.».')
.44

NA
0.7
637
62

0.0
49
1.9

0.0
O.I
O.I
6.5

.065
1.8
7.7

I02O

•001
0.0
96
1340
281
O.I

S$£
0.5
.043
2.1
0.-5
0.0
500

10 TO
13''

.0?
o.o
.68
NA
0.7
777
13

0.27
205
9.8
0.0
0.3
O.I
6.4
2.5
9.4
15.2

1230

.004
0.0
NA

1430
201
0.8

V*.
0.3
.008
0.3
0.4
0.0
140

298
79
0.0
00
.04
NA,
0.3
496
4.1

0.0
24
0.98
-0001
0.0
I.I

6.6
.01
.18
13.7
704
.001
.01
40
96O
103
0.0

2»~l

4.5
.055
0.2
0.4
00
380
2V 5
63
0.0
0.0
.13
NA
1.2

1664
39.0
0-0
100
4.5
0.0
0.5
0.0
6.3
.49
.72
14.9

2460

.001
0.0
40

2470
1348
ai

< O.I < O.I < O.I < O.I <0.l < O.I < O.I
BDL
BDL
BDL
BDL

BDL
BDL

Not Alternated

BDL
BDL
BDL
BDL

BDL
BDL

BDL
BDL
BL»L
BDL

BDL
BDL

NE-Not

BDL
BDL
BOL
BDL

BDL
BDL

Fitabllthed

630
19
25
890

BDL
BDL

BDL

BDL
BDL
BDL
BDL
BDL

BDL
BDL
BDL
120

BDL BDL
• Below Detection Limit

GIIO
2lj
1.2
.093
0.5
0.5
1.5
Son
7f?0

ei
•?9
0.0
2.3
NA
0.8
279
340
7.3
209
8.8
0.0
1.9

0.4
6.7

.013
16
29

908

.009
0.0
93
720
93
9.0
2.7

BDL
BOL
BDL
BDL
5.9

BOL

Gill
302
O.I
.008
0-2
0.5
0.0
no
79
3?
0.0
00
.04

MA
as
419
5

0.07
24
I.I
0.0
ao
0.5
70
o.o
.24
4.9
512

.002

.02
24
49O
104
0.0

<0.l

BOL
BOL
BOL
BDL
BDL
BDL

GII2
699

1.5
.019
0.5
5.6
.06
242
162
363
01
0.0
1.2
0.0
0-5
IO8O

18
0.44
82.5
39

•0001
0-3
0.0
6.4

.675
.69
58

2I9O

XIOI
.11
260
NA
$16
7.8

<0-l
BOL
IOO
65

BDL

BDL
3300



Tobl« 4b. Anolysif

PARAMETERS STANDARDS 0101
Alkalinity
Ammonia
Arsenic
Barium
Boron
Cadmium
Calcium
C O D
Chloride
Chromium (total)
Chromium ( t 6 )
Copper
Cyanide
Fluoride
Hardness
Iron
Lead
Magnesium
Manganese
Mercury
Nichel
Nitrate - nitrite
pH
Phenolics
Phosphorous
Potassium
R O E

Selenium
Silver
Sodium
S C
Sultate
Zinc
PCB (ppb)
Chlorobenzene (ppb)
Dlchlorophenol (ppb)
Chlorooniline ( ppb )

NE
1.5

0.05
10
1.0

001
NE
NE
250
I.OS
0.06
0.02
0025

1.4

NE
1.0

0.05
NE
0.15

0005
1.0

10.0
6.5 - 9.0

.QOI
005
NE
500

001
005
NE
NE
250
1.0

NE
NE
NE
NE

447
0.3

0015
09
0.3
0.00

2200
45
20
0.02
NA
0 59

000
NA
554
30.4
0.17

41.2
3 02

0.0
O.I
0.0
7.0
0.0
091
6 4
NA

0.002
0.0
13

NA
129
0.3
0.22

NA
NA
NA

of ground

0102
421
0.0

0016
1 2

0.4
000

3289
93
128

0.02
NA
0.79

QOO
NA

1072
16.5

0.06

78.0
3.15

0.0
O.I
2 5
70
00
0.68

12
NA

0.002
00
63
NA
583
1 2
3.9

NA
NA
NA

water samples from the IEPA monitoring wells on 1/28/81 In ppm except when

6103 GI04 GI05 GI06 GI07 GI08 GI09
266
1.4

0.018
09
0.4
000
176.3
56
64

0.02
NA
0.36

0.00
NA

490
20.8

0.00
46.3
3.07

0.0
0.4
O.I
7. 1
0.0

0 4 1
8 8
NA

0.002
00
48
NA

256
1 8

NA
NA
NA
NA

520
0.2

0.002
0.3
0.7
0.00
218.0

9
29

0.00
NA

0.14
0.00
NA
717
1.4

0.00
49.1
1.41

0.0
0.0
0.5
7 2
00

0.06
60
NA

0.002
0.0
15

NA
265
O.I

03

NA
NA
NA

363
0.7

0.037
1 8
0.4

0.00
319.2

143
59

0.03
NA
0.43

0.01
NA
764
60.8
0.07

73.6
4.10
0.0
0.2
0.0
7.0
0.0
3.6
13

NA

0.003
0.0
50
NA
468

1.5

BOL
NA
NA
NA

556
3 3

0.11
1.0

0.5
0.00
225.5

212
156

0.00
NA
0.29
0.00
NA

617
67.5

o.oo
49.1
2.13
0.0
0.0
0 0
6.9
1.46

2 1
6 2
NA

0002
0.0
94
NA
143
O. I

NA
NA
NA
NA

621
1.0

0021
32
0.5

000
1169.5
635
201
0.09
NA
0.97

0.00
NA

960
172

0.32
288.1
9.64

0.0
0.5
0 2
6 9
0 5

10
20
NA

0.011
00
60
NA

276
1.5

0.4
63
560
90

448
0.0

0004
0.5
0.2

0.00
205.5

8
76

0.00
NA
000
0.00
NA

564
0.3
000
34.3
0.34
0.0
0.0
3.5
7.1

0.01

0 03
16

NA

0004
0.0
30
NA
86
0.0

BDL
BOL
BDL
BDL

18
17
7.5

0.2
0.8
0 14

466.7
1315
32

0.04
NA

94.1
0.00
NA

2144
198

0.00
184.4
8.30

0.0004
176
0.3
4.1
1.86
3.7
18

NA

0.006
0.0
37
NA

3371
10. 1
NA

BDL
BDL
BDL

noted

GIIO
308
02

0.013
1.0
02

0 00
1694
37
36

0.02
NA
0.11
0.00
NA

447
19.1
000
43.5
0.77
0.0
0.9
18
6.9

0.02

1.0
7 5
NA

0.016
0.0
13

NA
57
2.0

NA
NA
NA
NA

Gill
394
O.I

0.014
0.7
06
0.00
181.4
28
18

0.02
NA
0.04
0.00

NA

530
10.7
0.00
37 9
1.76
0.0
0.0
0 5
7.0

0.015
0.51
4 2
NA

0.002
0.0
14

NA

153
O.I

NA
NA
NA
NA

0112
619
0.5

0.027
0.5
09
000
198.3
47
210

0.00
NA
0.28
0.01
NA
486
18.9

QOO
54.0
2.78
0.0
0.0
0.0
6 9

0.05

0.53
20
NA

0.0
0.0
18

NA

212
28
BDL
25
BDL
21

Red indicates above standard amounts NA- Not Attempted NE-Not Established BDL1 Below Detection Level



Table 3. Because the ground water flow direction is generally east to west,
G108 can also be considered a background well. A comparison of the analysis
for G108 (Table 4b) with that of G501, G502, G503, and G504 (Table 3) indicates
that it indeed is of background quality.

Inorganic chemical parameters analyzed for background quality indicate that
iron, manganese, and phosphorus are generally above the State's water quality
standards. Organic analysis of these wells showed nothing above the detection
limit of 0.1 ppb (Tables 3 and 4b).

In general, results from Table 4a are lower than those found in Table 4b. This
is probably due to dilution of samples, which occurred when samples of 4a were
collected too soon after drilling and washing of the wells.

Data in Tables 4a and 4b indicates that concentrations of copper, iron, manganese,
phosphorus, and R.O.E. exceed the standards and background quality in every
well. Lead, phenolics, sulfate and zinc are above the standards in six or more
wells.

Among organics analyzed, PCB's were detected in wells G101, G102, and G110.
Compared to other wells the relatively high concentrations of 2.7 ppb and 3.9
ppb were found in G110 and G102. Other organics detected such as chlorophenol,
chlorobenzene, dichlorobenzene, dichlorophenol, cyclohexanone, and chloroaniline
were mostly associated with G107 and G112 even though some other organics were
also found in G102, G109, and G110. All these organic^s are relatively high
and not found in the background wells. The organic and inorganic analysis
discussed above demonstrate ground water pollution in the area from various
sources.

Among the wells, it appears that the ground water in G109 is the most polluted.
At G109, ammonia, arsenic, cadmium, copper, iron, manganese, nickel, pH, phenols,
phosphorus, R.O.E., sulfate, and zinc exceed the water quality standards by
several times. Other parameters for which no standard exists are also in high
concentrations. This well is located between Dead Creek and the former disposal
impoundment, the exaggerated quantities of ammonia, arsenic, cadmium, copper,
nickel, and sulfate must be attributed to this excavation because quantities
in other wells directly adjacent to the creek are at least 10 fold less.

Two other wells G112 and G107 exhibit concentrations much above the State Water
Quality Standards. One or the other, or both, of the wells show concentrations
of barium, boron, copper, iron, lead, manganese, phenols, phosphorus, selenium,
sulfate, and zinc above standards. They are also the wells in which organics
were detected the strongest. In G107 the two samplings have shown that chloro-
phenol, chlorobenzene, dichlorobenzene, dichlorophenol, and chloroaniline are
present. In G112 chlorobenzene, dichlorobenzene, and chloroaniline have been
detected. Since these two wells have these similar characteristics it must
be assumed that the pollution source must be common as well. The pollution
source is most likely the open dump discussed previously, which lies between
the two wells.

Among other highly polluted wells are G110, G106, G105, G103, and G102. Several
inorganic parameters are much above the background quality and the standards.
Also, some PCB was found in G101 and G102. In G102 chlorophenol was found,
and might be explained by its location near the dump which has been suspected
of supplying this parameter to wells G107 and G112. Another well, G110, is
located between Dead Creek and the believed locations of former sand pits
(Figure 4). The only above standard concentration of nitrate (18 ppm) and the
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Table 5. Analysis of surface water samples, in ppm except where noted

Collection date
Water quality 9/15/80

Parameters

Alkalinity
Ammonia
Arsenic
Barium
Berylium
BOD- 5
Boron
Cadmium
COD
Chloride
Chromium (total)
Chromium (+6)
Copper
Cyanide
Fluoride
Hardness
Iron
Lead
Magnesium
Manganese
Mercury
Nickel
Nitrate-Nitrite
PH
Phenols
Phosphorus
Potassium
R . O . E .
Selenium
Silver
Sodium
Strontium
Sulfate
Vanadium
Zinc
PCB (ppb)
Aliphatic

hydrocarbons (ppb)

standards

NE
1.5
1.0
5.0

NE
NE

1.0
0.05

NE
500
1.05
0.05
0.02
0.025
1.4

NE
1.0
0.1

NE
1.0
0.0005
1.0

NE
6.5-9.0
0.1
0.05

NE
1000
1.0
0.005

NE
NE
NE
NE

1.0
NE

NE

S501

80.0
0.0
0.006
0.2

NA
4.0
0.2

<0.002
58.0
27.0

< 0.005
0.0
0.035
0.02
0.4

84.0
0.8
0.0
6.0
0.06
0 . 0000
0.02
0.0
7.4
0.01
0.17
5.9
201

NA
<0.005
24.0

NA
30.0

NA
0.1
0.9

BDL

9/15/80
S502

85.0
0.0
0.01
0.5

NA
33.0
0.2

<0.002
85.0
28.0

<0.005
0.0
0.33
0.0
0 .4

94.0
1.8
0.01
6.0
0.82
0.0
0.05
0.0
7.0
0.01
0.31
6.2
217

NA
< 0.005
25.0

NA
28.0

NA
0.7
4.4

BDL

11/26/80
S503

NA
NA

0.058
1.2

NA
NA

0.20
0.36

NA
NA

0.61
NA

4.5
NA
NA
NA

58.0
6.6

35.8
1.0
0.0016
4.2

NA
NA
NA

1.9
4.3

NA
NA

0.24
19.7

NA
NA
NA

30.0
22.0

23,000

and well
11/26/80

S504

NA
NA

0.025
0 .7

NA
NA

0.3
0.19

NA
NA

0.21
NA

3.6
NA
NA
NA

28.0
2.8

28.7
0.67
0.0016
3.3

NA
NA
NA

3.4
6.2

NA
NA

0.14
22.4

NA
NA
NA

17.0
28.0

BDL

number
9/25/80

S301

NA
NA

0.008
0.12

40.001
NA

0.06
<0.005

NA
NA

< 0.01
NA

0.26
NA
NA
NA

0.66
<.0.05

3.0
0.03

NA
0.05

NA
NA

• NA
0.19
6.6

NA
NA

<0.01
3.0
0.08

NA
<0.005

0.24
1.0

BDL

9/25/80
S302

NA
NA

0.006
0.08

<0.001
NA

0.04
<0.005

NA
NA

0.01
NA

0.04
NA
NA
NA

0.87
<0.05

2 .0
0.12

NA
0.01

NA
NA
NA

0.2
3.3

NA
NA

<0.01
3.0
0.07

NA
< 0.005

0.06
<0.1

BDL

NE - Not established
NA - Not attempted
BDL - Below detection limit
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Beans
Bean leaves
Corn
Okra

PCB level (in ppm)
0.06
0.13
0.05
0.05

Although the Food and Drug Administration has assigned no action level for PCB's
in plant matter, it is felt that these values are minute, and do not present
any hazard to public health.

RStJ:tk
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Summary, Conclusions, and Recommendations

This report is prepared to determine the hydrological framework and possible
disposal sites in that part of Dead Creek which lies between New Queeny Avenue
and Judith Lane. The potential disposal sites in the area, which have had an
impact on ground water, soils, and plants, include: an open dump, a holding
pond at Cerro Copper, a former disposal impoundment on the east side of the
creek, a pond which exists in H. H. Hall's former sand pit, and 3 sand pits
which are now filled.

Twelve monitoring wells drilled adjacent to Dead Creek, and 5 hand auger borings
made in the creek, indicate that a 6 to 17 feet thick silt mantle overlies the
Henry Formation sands, which are the major aquifer in the area. The creek, which
has fill material in it now, at one time had scoured down into the Henry Formation
sands. It is clear that soils and ground water in the immediate vicinity of
Dead Creek are polluted and that further study is needed for more definitive
answers. The ground water quality in the IEPA monitoring wells is probably
a result of the above pollution sources combined. These wells show that ground
water in the vicinity of the creek has been effected most, and that downgradient
wells, some 400 feet away, show little contamination.

The findings and conclusions reached, based on this study, are listed below:

1) The surficial silt mantle is thin and has an average permeability
of 5 x 10-6cm/sec.

2) The Henry Formation sands_are a major aquifer and have an average
permeability of 4.4 x 10 cm/sec.

3) At one time the creek bottom reached, and the sand pits were excavated
into the Henry Formation sands.

4) Chemical analysis of soils indicate that surficial soils are primarily
polluted at the holding pond in Cerro Copper's plant and in Dead Creek
itself.

5) Soil samples from the pond are high in inorganics and organics, in-
cluding silver, nickel, lead, cadmium, arsenic, copper, manganese,
PCB, aliphatic hydrocarbons, and dichlorobenzene.

6) Soil samples from the creek in the study area were high in organics
and inorganics. In general, organics were high in the north end, and
inorganics in the south end. PCB, dichlorobenzene, xylene, trichloro-
benzene, chloronitrobenzene, biphenyl, dichlorophenol, alkylbenzenes,
naphthalenes, hydrocarbons, cadmium, cobalt, iron, mercury, zinc,
chromate, copper, and phosphorus were in high concentrations. Waste
disposal in the creek is the main cause of higher levels of chemicals.

7) PCB and inorganics have migrated to some degree vertically into the
Henry Formation sands from the creek bed.

8) When traveling westward, ground water carries away pollutants from
the fill in the creek.

9) Surface water from the creek infiltrates downward and carries
pollutants into ground water.
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10) The holding ponds on Cerro Copper's property, the disposal impound-
ment, and the open dump are among the major pollution sources of
ground water in the area.

11) There has been no tangible evidence to show that former sand pits
in the area contribute to any ground water pollution. This does
not mean that they don't.

12) Ground water near the creek is polluted. The pollutants include
PCB, chlorophenol, chlorobenzene, dichlorobenzene, dichlorophenol,
cyclohexanone, chloroaniline, copper, iron, manganese, phosphorus,
and R.O.E.

13) Ground water pollution is somewhat reduced at monitoring wells
located approximately 400 feet west of the creek.

14) Water from the pond in the Cerro Copper Plant is highly polluted
with organics and inorganics.

15) With the present data available, it is difficult to determine the
effect which the pond by Judith Lane has on the areas ground water.

Recommendations

1) Ground water pollution sources are many in the area, and further
detailed study(ies) is necessary to determine their location,
extent and impact on the ground water.

2) Ground water in the study area should not be used for human consumption.

3) Feasibility of removing all wastes and polluted soils from the former
disposal impoundment, Cerro Copper's ponds, and the open dump should
be studied. If not possible, these areas should have suitable cover
material and monitor wells placed on them.

4) The fill material in the creek should be removed and the creek must
be filled with a clayey soil later. If this is not possible, the
present creek topography must be filled to the ground level with a
clayey soil.

5) Taking the above recommendations into consideration, a plan might
also be developed to install a system of monitor wells for ground
water quality analysis in the area. This could aid local well
drillers and public officials to insure public safety.

6) Plans for the construction of New Queeny Avenue should be secured
to determine the depth of former sand pits in the area.
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Appendix 1 - Boring Logs



SAND

AMA

SILT SANO CLAY

Percent grain s ize

not included in
major c lassi f icat ion

< 5%

Adject ive modifiers
for minor groin s izes *

w / s o m e

t race

*0nly applicable to wti is bored by the IEPA

Figure A-l. Textural triangles (adopted from Shepard, 1954) and terminology used
for classification of unconsolidated deposits.
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ILLINOIS ENVIRONMENTAL PROTECTION AGENCY

DIVISION OF LAND NOISE POLLUTION CONTROL

BORING LOG SH 1 r.f 1 .

TM'NTY St- Clair STTF.
<;ITF Dead Creek/Cahokia

narr 10/3/80 R O R l N f

BORING COMPLETED AS MONITOR OR LE

NO

; NO
ACH

5H

P R F P A H F . n R V Ron St ' J°hn

R n R r n H V Doug Tolan
B-l HFt PFR Ken Bosie

ATE W E L L

TYPE AND LENGTH OF C A S I N G P V C . 29.5 FT

SCREENED I N T E R V A L FI .FVATIONS 171.12 Tn 191.32

NNULUS FILL MATERIAL j z.

ROVF P A C K I N G Cutting - S

\CK(Nr. Rant-nn-f ft> j >

• R F F N 3/8" Gravel -•

+ 3

OUND SURFACE 399.82 rT

Layey Silt (Copsoil)
irk brown

to gray

organics _

_ <

h
1

^_ 2

392,15
Silt \ _
Brown _
micaceous _

389.82*

Sand (arenitic) _
Tan ~J

very f ine grained, :

3

4

moderately sorted, :
rounded, containing
ferro-magnesian j
minerals.

384.82-15"

5

Sample Taken with 2 Inch O D Split
ion Sampler Unless Otherwise I n d i c a t e d

Miscellaneous D.iM PR - P a r t i a l Rcmvcry
Blow Count NR • V; Recovery

*

M

D

M

W

W

W

-1

— -

z

T^
--f—

z

*

I

a 1

•'•

I
• . 1

. .

_.-,

— -

YFS X NO V V H I l - H

C A S I N G i'0 FT AB^i

(20 feet slotted)

GROUND WATER EL. i z
AT COMPLETION 390.32 £

AFTFR 2 H A Y S 393.92 >

AFTFR 14 H A Y S 393.22 i

Sand (arkosic) —
Tan _
fine to coarse grained,
moderately rounded, _
containing ferro-magnesian —
minerals —

i -
i

1 very poorly sorted

-

-

_

w/some rounded medium — |
grained gravel -

Monitor (G-101)

V E G R O U N D L E V E L

-

6

7

jj

367.82 -

Boring completed ~

*

W

W

W

w

t

Z

I

I

i

!-•

"
. •
-.1

z

_1

*

1
;:;

|

1h--=3

^ L P C - 3 4 3 / 7 9
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L P C - 3 4 3 / 6 9 Pq. 2 BORING LOG SH. of SH.

St. Clair County
Dead Creek/Cahokia
B-2 (G-102)

Sand (arkosic)
Gray
fine to medium grained,
poorly sorted, contains
coal & wood chips
throughout ,

371. 89 /

Boring completed
EL

EV
A

TI
O

N
 |

-35

/-
'I

-4C

il

•5Q_

—

•5?

—

•60

-

*r •

NR

z

17
14

W
EL

L 
D

ES
IG

N 
|

••y';;;

-t

EL
EV

A
TI

O
N 
|

-6

" i 1

—
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—
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z
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ILLINOIS ENVIRONMENTAL PROTECTION AGENCY

DIVISION OF LAND/NOISE POLLUTION CONTROL

BORING LOG SH. -o f . .SH

™nwTv St.Clair SITE NO
Dead Creek/Cahokia

nATP 10/9/80 ROBING NO _ B-3

BORING COMPLETED AS MONITOR OR LEACHATE '.VELL

TYPE AND LENGTH OF f A "5ivn P"C 35.

SCREENED I N T E R V A L ELEVATION'S 375.30

5 FT
to 401.90

P R F P A R F D H Y Ron St. John
R n R F H B V DougTolan
HFT.PFB Ken Bosie
YFS X \n WHICH

CASING 2 '7 FT ABO\

(26.6 feet slotted)

Monitor (G-103)

'E G R O U N D L E V E L

ANNULUS FILL MATERIAL 7
! °AHnvF PATKiNr. Cuttings p

P.rv.K-r. Bentonite <

SCREEN 3/8" Gravel -

+3

G R O U N D SURFACE 408.10 0

Clayey Silt (topsoil)
Brown
w/some sand

Silt
Light tan
micaceous

-5
Clayey Silt w/some sand _,
oxidation

—

Sandy Silt _
Tan to gray _

micaceous throughout -
i -10

Clayey Silt
Gray -_, „,.

3 and (arkosic) —
Tan
very fine grained —

T- l?

«e

1

*>

3

4

5

AJI Samples Taken with 2 Inch O.D Split
Spoon Sampler Unless Otherwise Indicated

• Miscellaneous Data PR - Partial Recovery
N - Blow Count NR - No Recovery

•

D

D

D

D

M

W

_!

H-

Z

4
4

5
4

2
2

2
2

4
5

-

— •

_L_

h-h
I

— T-

-4-1

z
u-iJ./^
_J

*

1
P« »

1:H'tl L

^ Kt

/ i

"

;J

,
- * •••

GROUND WATER EL. zo
AT COMPLETION 393.10 C

<
AFTFR 1 DAY-? 394.1 >

AFTFR 13 nAYS 394.4 -

Sand (arkosic) w/some silt
Tan —
fine grained -

•20

w/some silt

-

-

.25
fine to medium grained ,
moderately sorted, _
subrounded

-

w/some gravel '2£
fine to coarse grained, -
poorly sorted w/black —
petroleum smelling -
substance —

-

4h

6

7

8

9
10

*

W

W

W

W

z

5
1

6
9

5 ';'
7 ';'

£

9
17 :;

'

z
^u:
_j
_i
%

ri

•; lii

:"l^
. ~fe
. -f::

1
-^

K '•.'
M

|

5 0 L P C - 3 4 3 /79



L P C - 3 4 3 /69 Pq. 2 BORING LOG SH. 2 Of 2

St. Clair
Dead Creek/Cahokia
B-3 (G-103)

Sand (arkosic)

medium to coarsegrained,
poorly sorted, subangular
w/wood chips & peculiar
smell

371. 60/

Boring complete

i

EL
EV

A
TI

O
N

-35

/:
-40

-4?

-51

—

•5?

—

•#>

-

11

•

W

Z

8
15

W
EL

L 
D

ES
IG

N

:;;;
= 'M

Z

u.

•6

•2

—

—

—

_

-80

—

•85

-90

* • z

z
!75
a
_
M
*

1

51



ILLINOIS ENVIRONMENTAL PROTECTION AGENCY

DIVISION OF LAND/NOISE POLLUTION CONTROL

BORING LOG

COUNTY St. Clair ________ SITE NO

SITE ___ Dead Cree.k/Cahokia
10/9/80 BORING NO _B-4

BORING COMPLETED AS MONITOR OR LEACHATE WELL

PREPARED BY

BORED BY
HELPER
VFS X NO

R°" St' J°h"
Ken Bosie
Ron St. John

WHICH Monitor (G-1Q4)

TYPE AND LENGTH OF CASING 37.4 FT CASING 3.4 FT ABOVE G R O U N D L E V E L
SCREENED I N T E R V A L ELEVATIONS 375-3 to *OQ-3 (2? feet slotted)

ANNULUS FILL MATERIAL z
O

ABOVF PACKING CutfinKS C

PAriftNr. Bentonite >
SCRFFN 3/8" Gravel d

+3_

GROUND SURFACE 409.30 o

Silty Sand (topsoil) ~~
Light tan _
w/some clay throughout

Sandy Silt
micaceous _

-5
2" clav lense

402.30

Silty Sand \ -
Light tan
micaceous
Brown & gray —

397.30

Sand (arkosic) \ -10"
Tan 1
fine to medium \ ~
grained 1

394. 80 \

$1*Z \ _j
Cray I
oxidation 1

•15

*e

r-
1

2

3

4

5

6

All Samples Taken with 2 Inch O D Split
Spoon Sampler Unless Otherwise Indicated

* Miscellaneous Data PR - Partial Recovery
N - Blow Count NR • No Recovery

*

D

D

M

M

M

W

-•

,

,

i

z 1

f

4

———— i

*l
Rl

^ 15 „
it

t.:

A ;\
".':

5 :•'
A :;;

5 '•;• ?
-^
— — T— -t

5 GROUND WATER EL.
•

C AT COMPLETION 392. JO
^

J AFTFR 1 r>AV<5 393.4
••

* AFTFR 14 H A Y S 393.6

1 Clay
Gray
oxidation

392.80 /

Sand (arkosic)
J Tan to brown
^ fine to medium grained

1

:; fine to coarse grained,
:• poorly sorted, sub rounded
; w/gravel

-

- 5 2 L P C - -

tL
tV

A
T

IO
N

T
/_

•20"

-

_
.;5

—

-

-

•30

~\

—

-

*e

7

8

9

10

1

•

w

w

w

w

1

i

w

z

2
6

8 ..
8 ;

r

3 >•'•
T f

I "

K
i-

5
8 :-:

'• '
:.

-

J8
9 •

\
1

1-

i' - '

2

<?.

-i

5

' - vl

• I"-;-"iij
'• i

• .'-:i

I
:1-1
£• -:j

• - " •

::ci

34 3 /79
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ILLINOIS ENVIRONMENTAL PROTECTION AGENCY

DIVISION OF LAND/NOISE POLLUTION CONTROL

BORINf ; .of. -SH

rr>nNTY $t. Glair SITF NO
-_., Dead Creek/Cahokia

HATF 10/10/80 RORINT. vn B-5

BORING COMPLETED AS MONITOR OR LEACHATE WELL

*T*voir A wn i FVf.Tu nr c AQTMH PVC J/ . 1 p-p

SCREENED I N T E R V A L ELFVATTOV<5 372.81 tP 397,81

P B F P A R F D BY Ron St. John
R O P P H R V DougTolan
H F . P P R Ken Bosie
v~> X vn wHirn Monitor (G-

I 'ASINC, 2 '6 FT \RO\T C J R O U N D LF
(25 feet slotted)

——

105)

VEL

ANNL'LUS FILL MATERIAL z

ARnv-FPArioNr. Cuttings 2
PACKINO Bentonite >
SCREEN 3/8" Gravel I

•

— i

1
GROUND SURFACE 407.31 0 |

Silt (topsoil)
Brown —

1 -1

Tan —

.5

Brown —
organics

—

Brown to gray _
intermittent sand, _
silt & clay
micaceous & oxidation _
throughout ''°
Silty Sand

—

Gray to brown —
2" clay lense <? 13 ft.

T - l T

t

2

3

4

5

All Samples Taken with 2 Inch O.D. Split
Spoon Sampler Unless Otherwise Indicated

* Miscellaneous Data PR - Partial Recovery
N - Blow Count NR - No Recovery

*

D

D

D

M

M

M

i

i
1

z

3'
Spn.

4
4

4 S
——

3
>

2 \
2 I

2
1

3 :
1 •

j 1

[

z

1
1

[
gj [o

l i< i«̂
x x

. ' ;t

f' f ';.'

GROUND WATER EL.
AT COMPLETION 392.31

AFTFR 6 HAV<; -?q4.61

AFTFR 13 n»v« 394.51

Sand
Brown
very fine grained
micaceous

390.31 /

Sand (arkosic)
Gray
micaceous

Brown

Tan
fine to medium grained
gravel throughout

medium grained
w/ gravel

1:1
 H

VA
TI

ON

r
-:o"

~
-

^~

—

—

-

-30

—

—

-

*

6

7

•

W

8

9

10

z

4 ••
4 '•;

1 ^

5 ;:•:'
5 7

I - . "

|
k

7 :
6 ;

V!

'•;•

5 • -
5 i';-

:' -

W
l 

LL
 D

fc
SI

C.
N

]
L 

1

•1

'• ;,:

f

7l

.;•

-?;
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L P C - 3 4 3 /69 Pg . 2 BORING LOG SH. 2 of 2 SH.

z
St. Clair County p
Dead Creek/Cahokia <
B-5 (G-105) «

LI.

Sand & Gravel (arkosic) .3^
Gray
medium grained ~
sand & fine
grained gravel /"

370.81 / ~~

Boring complete -

—

—

—

-50

—

->.

j

-60

-

-

11

*

W

Z

5
6

z

LLJa

u

>̂
lip
™ ̂t
~£

o
H

LU
_J

—————

-65

-70

-7?

—

—

-80

-8?

—

—

-90

* • Z

W
EL

L 
D

ES
IG

N
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ILLINOIS ENVIRONMENTAL PROTECTION AGENCY

DIVISION OF LAND/NOISE POLLUTION CONTROL

BORING LOG

St. ClairCOUNTY
SITE Dead Creek/Cahokia

SITE NO

10/15 780 BORING NO B-6
BORING COMPLETED AS MONITOR OR LEACHATE WELL

PREPARED BY Ron St. John

BORED BY DOU8 Tolan __
HELPER ____ Ken Bosie __
YES _JL__ NO: (G-1Q6)

TYPE AND LENGTH OF CASING 42.4 FT

SCREENED INTERVAL ELEVATIONS .
366.67 to 401.67

CASING 2.4
(35 feet slotted)

FT ABOVE G R O U N D L E V E L

ANNL'LUS FILL MATERIAL z

ABOVF PAfKiNr, Cuttings p
<

PACKING Bentonite >
SCRFFN 3/8" Gravel ±

+3.

-

GROUND SURFACE 406.67 ~Q

Gravel & asphalt
Brown to black
w/sil ty topsoil
throughout

-
402.17 —

Silt ~H
Light tan ~
micaceous

—

Tan to black
(strong chemical odor) ~

-10~
Gray to black _j

395.17 ~~|

Silty Sand ~~
Gray to black _
(chemical odor)

-15"

fc

1

2

3

*

D

D

T)

M

M

M

z

3'
Spn.

2
3

3
2

3
2

2
1

5
5

z
7>
c.

%

Iani
< X

y »

V.

•;
iHM
.

•i_i

GROUND WATER EL.
AT COMPI ETION 390 . 67

AFTFR . l nAY<; 394.07
AFTFR 7 HAY<; 394.17

Sand
Black
(strong chemical color &
odor)

387.17

Sand (arkosic)
Gray
fine to medium grained
subangular, poorly sorted,
chemical odor

chemical colored hues

7.
O
H
<
>
j

*_

-:o

—

-25

—

—

-

-30

—

—

-

4k

4

5

6

7

•

w

w

w

w

z

i f6 :
l'.

_5 :
6— P
,

2 \

:.

\:-.

!l
I
p

——— '•:••.

11 ;.

i:

z
v>
a_i_jxs

f|
;:•!;
:|

, ' . .V

fa •'•'r
r
f -

1 -
-1'
• _
• ::

-

' -

•ja•K-i
-c:
I-'-

1
All Samples Taken with 2 Inch O D. Split
Spoon Sampler Unless Otherwise Indicated

* Miscellaneous Data
N - Blow Count

PR - Partial Recovery
NR • No Recovery L P C - 3 4 3/7<5



L P C - 3 4 3 /69 Pq. 2 BORING LOG SH. 2 of 2 SH.

St. Clair County
Dead Creek/Cahokia
B-6 (G-106)

Sand & Gravel
Gray
coarse grained
w/wood & coal
fragnents throughout

365.17

Boring complete

EL
EV

A
TI

O
N

-35

—

•40

-4?

—

-$?

—

•#>

-

- •

NR

z

8
10

W
EL

L 
D

ES
IG

N

.

'.
V; •

§'"

î
f

EL
EV

A
TI

O
N 

1

-70

-

2

-T?

—

-8?

—

•90

- • Z

z
w
c/5JJa

1

57



ILLINOfS ENVIRONMENTAL PROTECTION AGENCY

DIVISION OF LAND'NOISE POLLUTION CONTROL

rni tNtTV Si-_ r.lair s(TF VO
<;ITP Dead Creek/Cahokia
nATF 10/16/80 RnRivr, \n
BORING COMPLETED AS MONITOR OR LEACHATE

TVDP A Kin r rvr.Tu nr r ASIN.T. PVC 35.1

BORING

B-7

WELL

FT

LOG

P R E P A R E D BV
HnpFDBV

H F f P F R

SH. __ Lof _JL.SH.

Ron St. John
Doug Tolan
Ken Bosie

\n wmrw Monitor (G-107

C A S I N G 1'3 FT iRm-r nonrvn r cM-c- t

SCREENED INTERVAL ELEVATION'S 367.05 LO 397.05 ..

ANNULUS FILL MATERIAL z

AROVF PADDING Cuttings £
<

PArKfM<~. Bentonite >
SCRFFN 3/8" Gravel ~-

+3_

G R O U N D SURFACE 400.85 "Q

Silt (topsoil)
Brown

Brown to light tan
micaceous throughout
intermittent clay, _
silt & sand -5

—

Silty Sand
Tan _
oxidation _

391.35 V
-10

Sand (arkosic) _
Tan
fine grained
(containing chemical hues) _

-1?

%

1

1

3

4

A)! Samples Taken wi th 2 Inch O.D Spli t
Spoon Sampler Unless Otherwise Indicated

* Miscellaneous Data PR - Partial Recovery
M - Blow Count NR • No Recovery

*

D

D

M

M

W

Li

rT
t ———

[H

z

6
7

O

I

1
3

3
3

-

—

_ 1 ——

~"T~

-t--t —

z
v
7i

%

r
^ ,-»
X

<
Jj

j

-;_

GROUND WATER EL.
AT COMPLETION 391.35

AFTFR 6 n4V, 390.05

AFTFR 15 D A Y S 393.65

Sand (arkosic)
Gray to black
fine grained
micaceous
(observably polluted)

Gray
fine to medium grained

K
LC

V
A

TI
O

N 
]

-:cT

-

•:.s

—

—

-30"

—

—

»:

5

6

7

8

9

*

W

W

W

W
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ILLINOIS ENVIRONMENTAL PROTECTION AGENCY

DIVISION OF LAND/NOISE POLLUTION CONTROL

BORING LOG SH .of. .SH.

COUNTY Sr . Cl.-a-ir________
SITE Dead Creek/Cahokia

SITE NO

10/20/80 BORING NO B-8DATE.

BORING COMPLETED AS MONITOR OR LEACHATE WELL

PREPARED BY Ron Sr John_______________

BORED BY Doug Tolan_____________
HELPER _____Ken Bosie________________
YES X NO _______ U 'Hi rMMnnfrnr (G-ICIfi)

FTTYPE AND LENGTH OF CASING PVC—— 36.'
SCREENED INTERVAL ELEVATIONS 372.56 to 402.56

CASING 2 .2 FT ABOVE G R O U N D L E V E L

A N N U L U S FILL MATERIAL | z

AHOVF PACKING Cuttings C

PArrtvr: Bentonite £

SCRFFN 3/8" Gravel ~

jT

G R O U N D SURFACF 406.76 F

Silcy Clay (topsoil)
Brown —

Silty Sand -
Tan —
micaceous ~
w/some clay throughout —

Sandv Silt
400.76

Sand (arkosic) _
Tan _|
fine grained _

• I t f

fine to medium grained ~

(polluted smell) •

augered through to
35 feet

•1?

«c

1

2

3

4

5

6

All Sjmplf, Taken wi th : Inch O D Split
Spoon Sampler Unless Otherwise Indica ted

* Miscellaneous Data PR - Partial Ri-covcry
N - Blow Count NR - No Recovery

*

D

D

M

M

M

W

--

— t —

Z

j
!°*•
i

<
4
4 |

5 f '
7 £'

4 2
4 1

5 *
4 |'

it
5 tf

*

I

— |- -^
_|_~

— r- —

? GROUND WATER EL.
«
- AT COMPLETION 394.76
^

J AFTFR ^ n. Y- 395 . 06

£ AFTFR 11 n»v* 394.16

augered through to 35 feet,
cuttings indicated sand

1 coarsening with depth

i
t
i

\

'
LL

I-
V

A
TI

O
N 

1

•=°]

—

-

.^ c

—

—
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-30

—

—

[i:

* * 2

i

h
(•'i
1
L .

1'.

i:.

z
w
^
E

i

j . ';

^1:• - 1:

'•-¥

l'\V
:-|
•1
"]|
[|

:?̂
1
^ v ^

J 6 0 L P C - 3 4 3 / 7 9



cuoi-i
H-
3

00

•o
I—'It
rr
It

I I . Ifel I . I I I . I I I*. I . I . I I I I I I < I I I I I-I I » I - I » I 1_L_L

CO OI It
00 PJ

00

nnit<t>

n

no opi p
•y 3
O rt

ELEVATION

I WELL DESIGN
I

1

J_L
tLEVATION

z

h
o

00
X

W K L L i)i SK;N



ILLINOIS ENVIRONMENTAL PROTECTION AGENCY

DIVISION OF LAND'NOISE POLLUTION CONTROL

BORING LOG SH. 1 ofj__SH

COUNTY St. Glair______ SITE NO
srr£ Dead Creek/Cahokia_______

10/21/80 B-9

BORING COMPLETED AS MONITOR OR LEACHATE WELL

PREPARED BY Ron' St- John___________

BORED BY D°U8 T°lan____________

HELPER Ketl Bosie________________
VES X N0 _____ u-nirH Monitor (G-109)

TYPE AND LENGTH OF CASING . 38.5 FT CASING .

(17 feet slotted)

3 -5 FT ABOVE G R O U N D L E V E L

ANNULUS FILL MATERIAL z-
AROVF PACKING Cuttings p
PxririNr. Bentonite >
SCREEN 3/8" Or""1 3

tl

GROUND SURFACE 407.18 o

Silt (topsoil)
Brown to light tan _

Light tan —
micaceous & -
oxidation —

.5

—

Clayey Silt
tan to gray
micaceous 398. 68 / —
Sand
Gray - |0

very fine grained _
(chemical smell)

395.18

Sand (arkosic)
Gray —
very fine grained
(strong chemical odor) —

vis

-

1

2

3

4

I

5

6

AJI Simples Taken with 2 Inch O.D Split
Spoon Sampler Unless Otherwise Indicated

• Miscellaneous Data PR - Partial Recovery
N - Blow Count NR - No Recovery

*

D

D

n

D

M

V.

T

•-+• i

z

i
.
1

5 jj

* 1v)

e ;f
4 ,

X

A $
6 |i

fX

12 £'
9 «•

i» •

14 |.

<;•.

.J

-—

- U -

-,.-.,

_ GROUND WATER EL. z
- AT COMPLETION 392.18 -

- AFTFR 2 PAY"? 394.38 >

i AFTFR 10 HAYS 394.98 2

1 Sand (sludge)
Black —
2" metallic zone

1 TT"

-

7a
7b

a
PC.

1 r
jjfI* —k fine to medium —
L grained w/gravel —

LO

LI

L2

2 J
'-'. \

1 -d
;-j

;> —

?:
-

62 i pr. -54
L. [ V ^ ^

L3

*

W

w

w

w

w

w

w

z

1

11 .•
9 :

;

si
6 ::.

;•

10 'i;
10 F;

8 I
10 ;;

7 !::

^;

6
7 •• ..

4 : ;
9 ';

r

Z

5

*
f *

- K-'

T^

|

3 / 7 9
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L P C - 3 4 3 / 6 9 Pq. 2 BORING LOG SH. 2 of 2 SH.

z
St. Clair County 2
Dead Creek/Cahokia <
B-9 (G-109) u

UJ

Sand -,5
Black ~
fine to coarse
grained w/fine ~~
grained gravel |
(polluted) / ~I :

370.68 ~

Boring complete -40

1 ~
i -4?j —

Z
i

-50_

—

-

-s|

-60

™"

«e

I

•

NR

z

8
13

[W
EL

L 
DE

SIG
N

£^w*

Zo
H

>u_;

— >«.

-6!

-70

—

'11

~

- *

1

11
i

-1 i

HJ
-1
•sol

—

il

—

—

-90

Z

W
EL

L 
D

ES
IG

N

1
i

i

1

'

1

1

|
!

1

1

j
i
1

63



ILLINOIS ENVIRONMENTAL PROTECTION AGENCY

DIVISION OF LAND NOISE POLLUTION CONTROL

BORING LOG SH. . .of. -SH.

roi'MTv St. Clair SITF NO
5ITI:. Dead Creek/Cahokia

P R F P A R E D R V Ron St. John
R O R F n u v Doug Tolan

PATF 10/22/80 RnRivr. vn B-10 HFI.PFR Ken Bosie
BORING COMPLETED AS MONITOR OR LEACHATE WELL

TVDT A wn f rvr:TU t~\F c A SfVf". PVC 31.3

SCREENED I N T E R V A L ELEVATIONS 177. 14 fn it

ANNULUS FILL MATERIAL z

ARDVF pArvtNr. Cutting £
PACKING Bentonite >
SCREEN 3/8" Gravel '. -

1
GROUND SURF\CE A07.1A OJ

Sandy Silt (topsoil) _J ^
Brown to light tan J

Tan — 2
w/gravel throughout
(disturbed) / f"

A03.1A/ .T|

Sandy Silt J ,
Brown to gray j
micaceous

tan to gray f
intermittent clayey, ( ,
sand & silt ~|

-10"

J 5

Gray to tan 1
oxidation 395. 1A ^
Silty Sand (arkosic) ———
Tan — j 6
fine grained -!
micaceous — ——

392.14-1?
AJI Samples Taken with 2 Inch O.D Split
Spoon Sampler Unless Otherwise Ind ica ted

* Miscellaneous Data PR • Part ial Recovery
N - Blow Count NR - No Recovery

*

D

D

D

M

M

W

1

|

FT

n?. i i

z

Ji
i
f

3
2 e

Z

I

lUffa k
s i

X

K

t

y

\ r
•a '•'

A f:
T t3 f.

',

2 '•
2 i

J

I '

-

;

3 I
6 i

V1

J

-H

-,-

. - ;'•
: ' _"7

* " '-;

• • ._

^

YF.S X \n \VH

C A S I N G 1.3 f-T J

("2S feet slotted)

GROUND WATER EL.
AT COMPLETION 395. 1A

AFTER * PAVS 394. 7A

A F T F R Q PAYS 394.34

Sand (arkosic)
Tan
fine grained

Gray
fine to medium
grained

Gray to tan

CH Monitor fG-110)

^B0\ E G R O U N D LEVEL

Z
C
<
> -

7

H 8-1

-20

—

-

-

—

-30]
J

medium to coarse grained /
375.64/~

Boring complete
-

c

10

11

•

w

W

w

w

w

z

*«^
6 f >

:

5 •:
A

5_ ;
A ';

e ;

1
^P6 tl

1—
t:

I
1

1

'1i _•_•(

P

• i<

i

6* L P C - 3 4 3 / 7 9



ILLINOIS ENVIRONMENTAL PROTECTION AGENCY

DIVISION OF LAND/NOISE POLLUTION CONTROL

BORING LOG SH _!_of _?_SH

COUNTY St. Clair————— SITE NO
SITS ____Dead Creek/Cahokia_______

10/23/80 BORING NO B-ll

B O R I N G POMPLETED AS MONITOR OR LEACHATE WELL

P R E P A R E D BY Ron St. John
BORED BY Doug Tclan

HELPER —
YES X

Ken Bosie

NO WHICH Monitor (G-111)

TYPE AND LENGTH OF CASING 35 ,5 FT C A S I N G 1.5 FT A B O V E G R O U N D L E V E L

SCREENED I N T E R V A L ELEVATIONS 374.41 to 396.41 (22 feec slotted)
A N V U L U S FILL MATERIAL z

O
A ^ O V K PACKJNC. Cuttings Z.
P A T K I N C , Bgnt;onite >
SCRFFV 3/3" Gravel -

1 ——————————————————————————

+3

—

• ' • R O I ' N D S U R F A C F 408.41 0

Sandy Silt (topsoil)
Brown to tan
micaceous throughout

Light tan —

i _

_

i
T-ight tan to gray _
clay lenses _

-10"
Gray to tan _
intermittent clay,
silt & sand

—

- i f

*

1

2

*

D

D

3 ! D

4

5

6

All S.imples Talu-n with 2 Inch O D. Split
Srv '^n Sampler Unless Otherwise Ind ica ted

' Miscellaneous Data PR • Part ial Recovery
V Blow Count NR - No Recovery

D

M

M

T

~r-

1—

Z '-

•

i

Mi
~7~ <^ LJ

J

3 -?
3 ;•

3 '•:
3 ;...

2 i

-
— .

-!-•

i — r— —

" j ' '

? GROUND WATER EL.±
1 AT COMPLETION 391.91

3 AFTFR 7 DAYS 394.21

I AFTFR 8 n4VS 393.91

Clayey Silt
Gray
micaceous

391. 91/

Sand (arkosic)
" Tan
• fine grained
: micaceous

4

a\
M

j

1

., fine to medium grained
( w/f ine grained gravel

X

Sand & Gravel (arkosic)
;:i Tan
;'; fine to coarse grained
;!. subangular to angular

liL
K

V
A

TI
O

N 
1

3.

-

7

1«
-:o"

-

-

•25

—
—

-
-•?n

—

—

;':'

-

-

0

1 f-i

11

•

W

W

w

w

w

z

i f::
1 -;:

;
f i ;

" "'•: i

* * '

i
5 :-'-
5 :•• -

_7 :; '

.

z

5_ij
%

1

I;.;

1
;'.•:

J

1
- 65 L P C - 34 3 / 7 9
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ILLINOIS ENVIRONMENTAL PROTECTION AGENCY

DIVISION OF LAND/NOISE POLLUTION CONTROL

BORINC, LOG SH .of. -SH.

COUNTY St. Glair SITE NO

SITE Dead Creek/Cahokia Doug Tolan

DATE- 10/29/80 BORINC, NO B-12

BORING COMPLETED AS MONITOR OR LEACHATE WELL

PREPARED BY Ron St. John

BORED BY
HELPER _
YES X

Ken Bosie

NO WHICH Monitor (G-112)

TYPE AND LENGTH OF CASING pvc 37.8 CASING 2.7 FT ABOVE G R O U N D L E V E L
SCREENED I N T E R V A L ELEVATIONS 372.62 to 394.62 (22 feet slotted)

A N N U L U S FILL MATERIAL

AnnvF P A C K I N G Cutting

9rRFFNJ 3/8" Gravel

G R O U N D SURFACE 407.72

Z

-I

Q

Fill
Black
asphaltic (disturbed)

400.72

Clay w/Silt
Gray
poorly indurated
organics

396.47

Silt
Gray
micaceous

—

—

-

—

-10"
^

~

—

-if

-

1

2

3

4

All Sjmpies Taken wi th 2 Inch O.D Split
Spoon Sampler Unless Otherwise Ind ica ted

• Miscellaneous Data PR • Par t i a l Recovery
N - Blow Count NR - So Recovery

*

M

M

M

W

-T

+

T

z

I
<1
1
1

5
5 I

2 •-
4 :.;

V;

2 *
2 :;

•

TIE"

— .-4__

- •-)-->

? GROUND WATER EL.
2 AT COMPLETION 396.72

J AFTFB 12 nAY? 394.12

i AFTER HAYS

Silt
I G r a y

micaceous

390.72 /

s Sand (arkosic)
Gray
fine grained
w/silt throughout
Tan

f Cray
v fine to medium grained

:.'. fine to coarse grained

•

LL
EV

A
TI

O
N 
|

/ ——

-:cT

—

—

,-

—

-

-.to"

—

—

-

-

5

6

7

8

I

9

*

W

W

W

w

w

z

2
7

5 ;

4 :•

4 •

p

6 /
7 -

:;

10 '•
13 .;

' i

z

'." . ^

1

|

•-||

" : i
. - '-1

1

- 67 L P C - 3 4 3 / 7 3



L P C - 3 4 3 /69 Pq. 2 BORING LOG SH. 2 of 2 SH.

z
St. Glair County p
Dead Creek/Cahokia <
B-12 (G-112) w

Sand & Gravel (arkosic) .iT
Gray
fine to coarse
grained r~

371. 22/ ~

Boring complete
-40

i
—

—

-*?

—

i

—

—

1

-

10

•

w

z

16
22

W
EL

L 
D

ES
IG

N

Pt}

Zo
H

-65

-70

»:

j
•11

-

-80

-8?

•90

• Z

W
l L

I. 
D

ES
IG

N

t

1

68



ILLINOIS ENVIRONMENTAL PROTECTION AGENCY

DIVISION OF LAND/NOISE POLLUTION CONTROL

BORING LOG SH .of . -SH

rni'K'Tv St. Clair SITF Nn
TTF Pearl Crp^k /CaholH a

n4TP 10/30/80 Rnpivr. vn P'1

BORING COMPLETED AS MONITOR OR LEACHATE WELL

p R F P A B F n m v
B O R F n R Y

H F I P F R

YP55

Ron St. John

DOUK Tolan
Ken Bosie

NO X W H I C H

TYPE AND LENGTH OF CASING ———

SCREENED INTERVAL ELEVATIONS .

FT CASING FT ABOVE G R O U N D L E V E L

ANNL'LUS FILL MATERIAL z
O

ABOVF PACKING C
<

PACKING >

SCBFFN -

*3_

GROUND SURFACE 401.03 <f

Silt
Discolored / _
chemical odor 400.03 /
Clayey Silt _,
Black _J
chemical odor (strong / _
i? 2 feet) / _j

398.03 / .r

Silt
Gray /—
(wore mask) 395_03 / -

Clayey Sandy Silt
Gray /—

393.03 /
/-I

Sand /-IS.
392.03 / _

Boring complete

•15

*c

1
2

3

4

5

6

7

8

All Samples Taken with 2 Inch O.D Split
Spoon Sjmpkr Unless Otherwise Indicated

* Miscellaneous Data PR • Part ial Recovery
N • Blow Count NR • No Recovery

* z

I

i

NR

-• - -!-

"-r-

-i-

W
l!l

 L
 D

ES
IG

N

1 I

— +-

GROUND WATER EL.
AT COMPLETION

AFTFR . n*Y<!

AFTFR n A V S 1 
LI

-:V
AT

IO
N 

1

-:o

-
-

-

-:5
-

-

-

-i

•3^

4e * Z

z
7-.

s

I

1

1

1

11

i
I
i
i

ii
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ILLINOIS ENVIRONMENTAL PROTECTION AGENCY

DIVISION OF LAND'NOISE POLLUTION CONTROL

BORING LOG SH _SH

rni iNTY St. Clair srTF vo
<;TTF Dead Creek/Cahokia

10/30/80 BnR,vr.vn P-2

BORING COMPLETED AS MONITOR OR LEACHATE WELL

P R F P A R F D RY

BORFn HY

HFI PFR

Ron St. John

Douz Tolan
K«n Boei*

\-n X . WHICH

TYPE AND LENGTH OF CASING . FT C X S I N C , FT 'E r .ROL'ND L E V E L

SCREENED I N T E R V A L FLnVATIOVS

ANNULUS FILL MATERIAL

ABOVF. PACKING _____

PACKING ___________

GROUND WATER EL.

AT COMPLETION __

AFTER______ DAYS.

AFTER ______ DAYS .

GROUND SURFACE

+ 3

399.70

Clayey Silt
Gray

391.70
Sand (arkosic)
Tan
fine grained

390.70

Boring complete -I

-15"

~-\

-3o1

All Samples Taken with : Inch O.D. Split
Spoon Sampler Unless Otherwise Ind ica ted

• Miscellaneous Duta
N - Blow Count

PR • P.irlial Recovery
NR - So Recovery L P C - 3 4 3 / 7 9



ILLINOIS ENVIRONMENTAL PROTECTION AGENCY

DIVISION OF LAND'NOISE POLLUTION CONTROL

BORING LOG SH J_or_L .SH

COUNTY St. Clair________
SITE ___Dead Creek/Cahokia

SITE NO

10/30/80 BORING NO P"3

BORING COMPLETED AS MONITOR OR L E A C H A T E WELL

PREPARED BY Ron St" John

BORED BY Doug Tolan
HELPER _____Ken Bosie
YES ___ \'O . W H I C H .

TYPE AND LENGTH OF CASING FT CASING FT ABOVE C.ROl 'ND L E V E L
SCREENED I N T E R V A L ELEVATIONS .

ANNULUS FILL MATERIAL \7
\ C

ABOVF PACKING j ZT

PACKING , j *•
SCRFFN | -

I ——

G R O U N D SURFACE 400.67 <3

Silt
iJlack, orange & green /

399.67 /

Clayey Silt
Gray

| chemical odor 395.67 ~~

-

1

2

3

4

Silt . \ - 5
Gray v— ' ——
micaceous ,„, ,-. ~~t 6

Clayey Silt
Gray ————7
micaceous , —— 1 a

393.17 / 8

Sand (arkosic) / -
i Gray / —

fine grained 392.57 / -10"

Boring complete —

—
i

— 1
-1 * ]

I

V! S.itnples Tnki'n w i t h I Inch O.I) Spin
Sp.ion S.impk'r ( 'nle-s Otherwise I m l i c j l i ' i !

• Miscel laneous D.n.i PR I ' . i r i i j l R . i i i v t r v
N - Bl i -w Count NR • Vi R e c m e r j

•

[ • •
\- '

-

2

- i -

2

•s:

1
...
- •

GROUND WATER EL.

AT COMPLETION

AFTFR OAY<;

AFTER HAYS

C

u

-^

-

-

-

2

—

-50

- * 2

z

j

7 1 L P C - 3 4 3 / 7 9



ILLINOIS ENVIRONMENTAL PROTECTION AGENCY

DIVISION OF LAND/NOISE POLLUTION CONTROL

BORING LOG SH .of. .SH.

rm-MTY S t- Clair SITE NO
<=n-F Dead Creek/Cahokia
PAT* 10/30/80 BORING NO P-4

P R F P A R E D B Y Ron St. John
R O R F n n v Do ug To 1 an
H F t P F P Ken Bosi«

BORING COMPLETED V<= MnMirnu r>R i. EACH ATE UTI I vrs vn X WHICH

TYPE AND LENGTH OF CASING .......

3CREF.NED INTERVAL FLFVA71OVS

ANNULUS FILL MATERIAL | 2
1 C

ABOVF PACKING , C
i •<

PACKING 1 ?
: _i

SCREEN . | -

*3_

I
GROUND SURFACE 399.72 0

Sandy, Clayey, Silt _
Discolored

398.72 /
Clayev Silt . _ 1
Gray to black / _
oxidation / _

397.72 / j
Silty Clay /__

*:

1

2

3

4

Gray //- 5oxidation //'•''
396.72 // 1

Ciayev Silt /
Gray / / _
oxidation / /^J V 5 . / ^ y / /

Clayey, Sandy, Silt // —
Gray ™- ?n //. —— ,—————— £Lz±j /rq
Siltv Clay / J
Gray 392 ?2 / / - L S J

Sand (arkosic) / —
Gray 1 — i
f ine grained 391.22 / ~~j

Boring complete — i

2

6

7

8

All S-iniplfs Tjkon wi th 2 In th O I) Spl i t
Spnon Sjn ip ler L'nlcss Otherwise Ind i c j i d l

• Muccllancom DJI J PR • P j r lu l Ri \ovcrv
N - Blow Counl NR - \.i Ri'CKM-ry

*

[

1---

M

FT

z

"!'

• L.

: tr

Z

7i

_;
^

*

• •

_ . _

—

CASING FT J

GROUND WATER EL.

AT COMPLETION

AFTFR DAYS

AFTFR n*Y<;

BOVE G R O U N D L E V E L

EL
I-

V
A

TI
O

N 
|

•=2

-

-

-:5

—
-30

- * z

•z.
w
in'j±
_;

%

)
|

i

7 2 L P C - 3 4 3 /79



ILLINOIS ENVIRONMENTAL PROTECTION AGENCY

DIVISION OF LAND/NOISE POLLUTION CONTROL

rni'MTv St. Clair SITE
,,rTP Dead Creek/Cahokia
n4TF 10/30/80 nnR[Nlf

BORING COMPLETED AS MONITOR OR LE

NO

; NO
\CH

BORIN c. i.nc. 5H l nf 1 <;H
P p F P i R r n R V Ron St. John

P-5
.nprnRV Dou* Tolan

HP, PFP Ken Bosie

ATE WELL

TYPE ANP I F^r-TH OF<~4<; lv r : FT

SCREENED I N T E R V A L FLFV \TTO\s

|ANNULUS FILL M A T E R I A L j 7

ABOVF P A C K I N G £
^

PACKING *•
SCRFFM -

+3_

GROUND SURFACE 399.65 o"

%

j

Silt _) 1
Orange, black & grav _; _

398.65 /
Clavev Silt
Gray j _
nxldation / ... _

397. 65/ / ._
i Silty Clay / iJ

Gray / ^
nrganics & oxidation / •-'1

1 396. 65 / /

i Silt //—^Gray j j_
micaceous & clay lenses// .

394.65 / / ̂
Clayey Silt /
Gray to black /

393.65 /
Silt
Gray to black .-̂ UX.
micaceous / 1

389.85 / /
Sand (arkosic) /
Gray / _
fine grained /

189.65 /
Boring complete

- I f

2

3

4

5

6

7

8

9

All Samples Taken with 1 Inch O.D. Spli t
Spoon Sampler Unless Otherwise Ind ica ted

• Miscellaneous Data PR • Pa r t i a l RI 'LOVCTV
N - Blow Count NR - No Recovery

*

1

1

Z

!
t
1

-(-
i

—
— t—

Z

Sn
**>

%

T

—
j '

VF<; \n X _ WH

C *S!\C. FT .

GROUND WATER EL.
AT COMPLETION

AFTFR H A Y S

AFTFR HAYI

en

^8O\'E G R O U N D LE\ EL

1 
N

O
I1V

A
3U

-:o

,25

-

-

-

-30

—

—

* • z

z
c/:
E

,'i

i

i

iiiii
!
I

I
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Appendix 2 - Grain Size and Permeability Analysis



TLLINIOS EN IRONMENTAL PROTECTION AGENCY - Division of Land/Noise Pollution

Time Collected

Date Collected 10/9/80

Division Program Code

Laboratory ID No. B 24? 1Q

Date Received Nov.14.198Q

County
St. Clair

File Heading
Dead Creek/Cahokla

File Number

Source of Sample (boring number, sample number, depth interval in feet)
B-3, S-l,0-2.0

Physical Observations,Remarks

TESTS REQUESTED

X HYDROMETER SIZE ANALYSIS
X SIEVE SIZE ANALYSIS
__ UNDISTURBED PERMEABILITY
X DISTURBED PERMEABILITY

OTHER

DATE ANALYSIS COMPLETED

DATE ANAYSIS REPORTED

TEST RESULTS

permeability:

grain size:

4.5 x 10 cm/sec

sieve no.

10

18

35

60

140

270

pan

sieve
opening (mm)

2.00

1.00

.417

.250

.105

.053

P, percent of
sample finer

99.96

99.90

99.84

99.59

98.49

87.38

time
(min)

5.0

20.0

60.0

240.

360.

particle
size, D(ran)

.0182

.0098

.0055

.0025

.0022

?, % remaining
in solution

55.00

43.41

37.63

29.91
j

2.8.95 !

COMMENTS
-'c: papsf

75 D r 2C ' ' Q
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- Division of Land/Noise Pollution

Time Collected

Date Collected 10/9/80

Division Program Cc

Laboratory ID No. B 24220

Date Received Nov.14,1980

County
St. Glair

File Heading
Dead Creek/Cahokia

File Number

Source of Sample (boring number, sample number, depth interval in feet)
B-3, S-2, 5.0-6.5

Physical Observations,Remarks

TESTS REQUESTED

HYDROMETER SIZE ANALYSIS
SIEVE SIZE ANALYSIS
UNDISTURBED PERMEABILITY
DISTURBED PERMEABILITY
OTHEK

DATE ANALYSIS COMPLETED

DATE ANAYSIS REPORTED

TEST RESULTS

permeability:

grain size:

9.8 x 10-6cm/sec

sieve no.

10

18

35

60

140

270

pan

sieve
opening (on)

2.00

1.00

.417

.250

.105

.053

P, percent of
sample finer

100.00

99.98

99.89

99.80

99.31

87.02

time
(min)

5.0

20.0

60.0

240.

360.

particle
size, D(mn)

.0170

.0092

.0051

.0024

.0019

P, Z remaining
in solution

45.30

36.00

26.71

22.07

22.07

COMMENTS

76 L DC 2r
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ILLINIOS ENVIRONMENTAL PROTECTIOT :fCY - Division of Land/Noise Pollution

Time Collected

Date Collected 10/0/80

Division Program Cpfe

Laboratory ID No. B 24221

Date Received Nov. 14. 1980

County
St. Clair

File Heading
Dead Creek/Cahokia

File Number

Source of Sample (boring number, sample number, depth interval in feet)
B-3, S-3, 7.5-9.0

Physical Observations,Remarks

-JL.
\r

in.

TESTS REQUESTED

HYDROMETER SIZE ANALYSIS
SIEVE SIZE ANALYSIS
UNDISTURBED PERMEABILITY
DISTURBED PERMEABILITY
OTHER

DATE ANALYSIS COMPLETED

DATE ANAYSIS REPORTED

TEST RESULTS

permeability:

grain size:

5.4 x 10-3 cm/sec

sieve no.

10

18

35

60

140

270

pan

sieve
opening (am)

2.00

1.00

.417

.250

.105

.053

P, percent of
sample finer

100.00

100.00

99.94

99.89

99.11

77.74

time
(min)

5.0

20.0

60.0

240.

360.

particle
size, D(mm)

.0186

.0088

.0050

.0025

.0020

P, % remaining
in solution

34.49

22.32

18.26

16.13

15.21

COMMENTS

77
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ILLIN10S ENVIRONMENTAL PROTECT] - Division of Land/Noise Pollution

Time Collected

Date Collected LO/20/80

Division Program Codlfc$

Laboratory ID No. B 24238

Date Received Nov.14,1980

County

St. Clair

File Heading

Dead Creek/Cahokia

File Number

Source of Sample (boring number, sample number, depth interval in feet)

B-8, S-l, 0.0-2.0

Physical Observations,Remarks

TESTS REQUESTED

X HYDROMETER SIZE ANALYSIS
~%" SIEVE SIZE ANALYSIS
__ UNDISTURBED PERMEABILITY
__ DISTURBED PERMEABILITY

OTHER

DATE ANALYSIS COMPLETED

DATE ANAYSIS REPORTED

TEST RESULTS

permeability:

grain size:

cm/sec

sieve no.

10

18

35

60

140

270

pan

sieve
opening (mm)

2.00

1.00

.417

.250

.105

.053

P, percent of
sample finer

NA

Less than 15Z

of sample

greater than

.053 mm.

time
(min)

5.0

20.0

60.0

240.

360.

particle
size, D(mm)

.0227

.0103

.0061

.0029

.0023

P, Z remaining
in solution

77.54

64.47

58.37

48.79

45.30

COMMENTS

89 !-DC 2C 7/30
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ILLINIOS ENVIRONMENTAL PROTECT - Division of Land/Noise Pollution

- '-i''

Time Collected

Date Collected 10/20/80

Division Program Codp»AJj|

Laboratory ID No. B 24239

Date Received Nov. 14. 1980

County
St. Clair

File Heading

Dead Creek/Cahokla

File Number

Source of Sample (boring number, sample number, depth interval in feet)

B-8, S-2,'2.5-4.0

Physical Observations,Remarks

TESTS REQUESTED

HYDROMETER SIZE ANALYSIS
SIEVE SIZE ANALYSIS
UNDISTURBED PERMEABILITY
DISTURBED PERMEABILITY
OTHER

DATE ANALYSIS COMPLETED

DATE ANAYSIS REPORTED

TEST RESULTS

permeability:

grain size:

cm/sec

sieve no.

10

18

35

60

140

270

pan

sieve
opening (am)

2.00

1.00

.417

.250

.105

.053

P, percent of
sample finer

99.87

99.55

99.26

98.98

95.70

46.13

time
(min)

5.0

20.0

60.0

240.

360.

particle
size, D(mm)

.0185

.0088

.0050

.0025

.0020

P, Z remaining
in solution

13.07

9.80

8.17

7.35

6.54

COMMENTS
90 I o r- o 2c
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ENVIRONMENTAL PROTECT] &' - Division of Land/Noise Pollution

Time Collected

Date Collected 10/20/80

Division Program

Laboratory ID No. B 24240

Date Received Nov.14.1980

County
St. Clair

File Heading
Dead Creek/Cahokia

File Number

Source of Sample (boring number, sample number, depth interval in feet)
B-8, S-3, 5.0-6.5

Physical Observations,Remarks

TESTS REQUESTED

X HYDROMETER SIZE ANALYSIS
X SIEVE SIZE ANALYSIS
__ UNDISTURBED PERMEABILITY
__ DISTURBED PERMEABILITY

OTHER

DATE ANALYSIS COMPLETED

DATE ANAYSIS REPORTED

TEST RESULTS

permeability:

grain size:

cm/sec

sieve no.

10

18

35

60

140

270

pan

sieve
opening (mm)

2.00

1.00

.417

.250

.105

.053

P, percent of
sample finer

99.93

99.74

99.59

99.43

85.55

61.59

time
(min)

5.0

20.0

60.0

240.

360.

particle
size, D(mm)

.0188

.0085

.0050

.0025

.0019

P, Z remaining
in solution

22.49

13.74

11.24

9.99

6.25

91
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ILLINIOS ENVIRONMENTAL PROTECTION AGENCY - Division of Land/Noise Pollution

Time Collected

Date Collected 10/20/80
IS?

Division Program Code ___

Laboratory ID No. B 24242

Date Received Nov.14.1980

County
St. Clair

File Heading
Dead Creek/Cahokia

File Number

Source of Sample (boring number, sample number, depth interval in feet)
B-8, S-5, 10.0-11.5

Physical Observations,Remarks

TESTS REQUESTED

X HYDROMETER SIZE ANALYSIS
X SIEVE SIZE ANALYSIS
__ UNDISTURBED PERMEABILITY
__ DISTURBED PERMEABILITY

OTHER

DATE ANALYSIS COMPLETED

DATE ANAYSIS REPORTED

TEST RESULTS

permeability:

grain size:

cm/sec

sieve no.

10

18

35

60

140

270

pan

sieve
opening (mm)

2.00

1.00

.417

.250

.105

.053

P, percent of
sample finer

99.98

99.93

99.75

79.17

4.97

1.55

time
(min)

5.0

20.0

60.0

240.

360.

particle
size, D(mm)

NA

Less than

finer than

P, % remaining
in solution

L5% of sample

.053 mm.

COMMENTS
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ILLINIOS ENVIRONMENTAL PROTECT] Y - Division of Land/Noise Pollution

Tine Collected

Date Collected 10/30/80

Division Program Codtf

Laboratory ID No. B 2A23°

Date Received Nov.14.1980

County
St. Clair

File Heading
Dead Creek/Cahokia

File Number

Source of Sample (boring number, sample number, depth interval in feet)

P-4, S-l, 0.0-1.0

Physical Observations,Remarks

TESTS REQUESTED

HYDROMETER SIZE ANALYSIS
SIEVE SIZE ANALYSIS
UNDISTURBED PERMEABILITY
DISTURBED PERMEABILITY
OTHER

DATE ANALYSIS COMPLETED

DATE ANAYSIS REPORTED

TEST RESULTS

permeability:

srain size:

cm/sec

sieve no.

10

18

35

60

140

270

pan

sieve
opening (mm)

2.00

1. 00

.417

.250

.105

.053

P, percent of
sample finer

95.38

93.32

90.27

86.07

80.38

75.13

time
(min)

5.0

20.0

60.0

240.

360.

particle
size, D(ram)

.0205

.0098

.0055

.0025

.0021

P, % remaining
in solution

62.46

46.60

37.68

28.75

26.77

COMMENTcS/c

93 pr
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ILUNIOS ENVIRONMENTAL PROTECTrW AGE
%*•*
NCY - Division of Land/Noise Pollution

Time Collected 4

Date Collected 10/30/80

Division Program Co

*" '

*:

Laboratory ID No. B 24231

Date Received Nov. 14, 1980

County
St. Clair

File Heading
Dead Creek/Cahokla

File Number

Source of Sample (boring number, sample number, depth interval in feet)

P-4, S-2, 1.0-2.0

Physical Observations,Remarks

TESTS REQUESTED

X HYDROMETER SIZE ANALYSIS
X SIEVE SIZE ANALYSIS
__ UNDISTURBED PERMEABILITY
__ DISTURBED PERMEABILITY

OTHER

DATE ANALYSIS COMPLETED

DATE ANAYSIS REPORTED

TEST RESULTS

permeablilty:

grain size:

cm/sec

sieve no.

10

18

35

60

140

270

pan

sieve
opening (mm)

2.00

1.00

.417

.250

.105

.053

P, percent of
sample finer

NA

Less than

15 Z of sample

greater than

.053 on.

time
(min)

5.0

20.0

60.0

240.

360.

particle
size, D(mm)

.0199

.0095

.0053

.0025

.0021

P, I remaining
in solution

79.69

59.38

50.00

42.19

39.06

COMMENTS

94 L PC 2- '
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ILLINIOS ENVIRONMENTAL PROTECTION AGENCY - Division of Land/Noise Pollution

,-lit
Tine Collected •-*, i.:
Date Collected 10/30/80

Division Program Codl

Laboratory ID No. B 24232

Date Received Nov. 14,1980

County
St. Glair

File Heading
Dead Creek/Cahokia

File Number

Source of Sample (boring number, sample number, depth interval in feet)

P-4, S-3, 2.0-3.0

Physical Observations,Remarks

TESTS REQUESTED

_X_ HYDROMETER SIZE ANALYSIS
X SIEVE SIZE ANALYSIS
__ UNDISTURBED PERMEABILITY
__ DISTURBED PERMEABILITY

OTHER

DATE ANALYSIS COMPLETED

DATE ANAYSIS REPORTED

TEST RESULTS

permeability:

grain size:

cm/sec

sieve no.

10

18

35
i

60

140

270

pan

sieve
open ing (mm)

2.00

1.00

.417

.250

.105

.053

P, percent of
sample finer

NA

Less than

152 of

sample greater

than .053 mm.

time
(min)

5.0

20.0

60.0

240.

360.

particle
size, D(mm)

.0209

.0099

.0056

.0026

.0022

P, % remaining
in solution

85.28

70.15

61.90

50.89

48.14

COMMENTS vdod

95
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ILLINIOS ENVIRONMENTAL PROTECTION AGENCY - Division of Land/Noise Pollution

Tine Collected

Dace Collected 10/30/80
1&Division Program Code

Laboratory ID No. B 24233

Date Received Nov.14,1980

County
St. Clair

File Heading
Dead Creek/Cahokia

File Number

Source of Sample (boring number, sample number, depth interval in feet)
P-4, S-4, 3.0-4.0

Physical Observations,Remarks

TESTS REQUESTED

X HYDROMETER SIZE ANALYSIS
X SIEVE SIZE ANALYSIS
__ UNDISTURBED PERMEABILITY
__ DISTURBED PERMEABILITY

OTHER

DATE ANALYSIS COMPLETED

DATE ANAYSIS REPORTED

TEST RESULTS

permeability:

grain size:

cm/sec

sieve no.

10

18

35

60

140

270

pan

sieve
opening (mm)

2.00

1.00

.417

.250

.105

.053

P, percent of
sample finer

NA

Less than

15% of

sample greater

than .053 mm.

time
(min)

5.0

20.0

60.0

240.

360.

particle
size, D(mm)

.0212

.0091

.0055

.0027

.0022

P, % remaining
in solution

65.66

46.35

38.62

30.90

28.97

96
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ILLINIOS ENVIRONMENTAL PROTECTI8tf AGENCY - Division of Land/Noise Pollution

Tine Collected

Dace Collected __10/30/80

Division Program C

Laboratory ID No. B 24234

Date Received Nov.14.1980

Councy

St. Glair

File Heading

Dead Creek/Cahokia

File Number

Source of Sample (boring number, sample number, depth interval in feet)

P-4, S-5, 4.0-5.0

Physical Observations,Remarks

TESTS REQUESTED

X HYDROMETER SIZE ANALYSIS
X SIEVE SIZE ANALYSIS
__ UNDISTURBED PERMEABILITY
__ DISTURBED PERMEABILITY

OTHER

DATE ANALYSIS COMPLETED

DATE ANAYSIS REPORTED

TEST RESULTS

permeability:

grain size:

cm/sec

sieve no.

10

18

35

60

140

270

pan

sieve
opening (mm)

2.00

1.00

.417

.250

.105

.053

P, percent of
sample finer

100.00

99.86

99.48

98.48

95.82

82.05

time
(min)

5.0

20.0

60.0

240.

360.

particle
size, D(tnm)

.0187

.0083

.0050

.0025

.0019

P, Z remaining
in solution

50.08

32.91

28.62

22.90

14.31

COMMENTS
97
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ILLINIOS ENVIRONMENTAL PROTECTION AGENCY - Division of Land/Noise Pollution

Time Collected

Date Collected 10/30/80
?

Division Program Code

Laboratory ID No. B 24̂ 35

Date Received Nov.14.1980

County
St. Glair

File Heading
Dead Creek/Cahokia

File Number

Source of Sample (boring number, sample number, depth interval in feet)
P-4, S-6, 5.0-6.0

Physical Observations.Remarks

TESTS REQUESTED

HYDROMETER SIZE ANALYSIS
SIEVE SIZE ANALYSIS
UNDISTURBED PERMEABILITY
DISTURBED PERMEABILITY
OTHER

DATE ANALYSIS COMPLETED

DATE ANAYSIS REPORTED

TEST RESULTS

permeability:

grain size:

cm/sec

sieve no.

10

18

35

60

140

270

pan

sieve
opening (mm)

2.00

1.00

.417

.250

.105

.053

P, percent of
sample finer

99. 98

99.88

99.61

98.98

97.15

80.35

time
(•in)

5.0

20.0

60.0

240.

360.

particle
size, D(nm)

.0200

.0086

.0052

.0025

.0021

P , Z remaining
i*n solution

38.55

24.19

20.41

16.63

15.87

COMMENTS.. ..f::̂ :v..

98
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ILLINIOS ENVIRONMENTAL PROTECTION AGENCY - Division of Land/Noise Pollution

Time Collected

Date Collected 10/30/80
• 4fc

Division Program Cod

Laboratory ID No. B 24236

Date Received Nov.14.1980

County
St. Glair

File Heading
Dead Creek/Cahokia

File Number

Source DC Sample (boring number, sample number, depth interval in feet)
P-4, S-7, 6.0-7.0

Physical Observations.Remarks

TESTS REQUESTED

X HYDROMETER SIZE ANALYSIS
X SIEVE SIZE ANALYSIS
__ UNDISTURBED PERMEABILITY
__ DISTURBED PERMEABILITY

OTHER

DATE ANALYSIS COMPLETED

DATE ANAYSIS REPORTED

TEST RESULTS

permeability:

grain size:

cm/sec

sieve no.

10

18

35

60

140

270

pan

sieve
opening (mm)

2.00

1.00

.417

.250

.105

.053

P, percent of
sample finer

NA

Less than

15% of

sample greater

than .053 mm.

time
(min)

5.0

20.0

60.0

240.

360.

particle
size, D(mm)

.0222

.0101

.0060

.0029

.0023

P, % remaining
in solution

79.14

67.55

57.90

47.29

44.39

99
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ILLINIOS ENVIRONMENTAL PROTECT AGENCY - Division of Land/Noise Pollution

Time Collected

Date Collected 10/9/80

Division Program

Laboratory ID No. B 24222

Date Received Nov.14,1980

1 County
St. Clair

File Heading
Dead Creek/Cahokia

File Number

Source of Sample(boring number, sample number, depth interval in feet)

B-3, S-4, 10.0-11.5

Physical Observations,Remarks

TESTS REQUESTED

HYDROMETER SIZE ANALYSIS
SIEVE SIZE ANALYSIS
UNDISTURBED PERMEABILITY
DISTURBED PERMEABILITY
OTHER

DATE ANALYSIS COMPLETED

DATE ANAYSIS REPORTED

EST RESULTS

permeablilty:

grain size:

cm/sec

sieve no.

10

18

35

60

140

270

pan

sieve
opening (mm)

2.00

1.00

.417

.250

.105

.053

P, percent of
sample finer

NA

Less than 15%

of sample

larger than

.053 mm.

time
(min)

5.0

20.0

60.0

240.

360.

particle
size, D(mm)

.0193

.0098

.0055

.0025

.0022

P, Z remaining
in solution

66.71

52.01

44.10

37.31

35.05

COMMENTS

78 r 3 r
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ILLINIOS ENVIRONMENTAL PROTECT - Division of Land/Noise Pollution

Time Collected

Date Collected 10/9/80

Division Program Coql

Laboratory ID No. B 24223

Date R«c«ived Nov.14,1980

County
St. Clair

File Heading
Dead Creek/Cahokia

File Number

Source of Sample (boring number, sample number, depth interval in feet)
B-3, S-5, 12.5-14.0

Physical Observations,Remarks

TESTS REQUESTED

X HYDROMETER SIZE ANALYSIS
X SIEVE SIZE ANALYSIS
__ UNDISTURBED PERMEABILITY
X DISTURBED PERMEABILITY

OTHER

DATE ANALYSIS COMPLETED

DATE ANAYSIS REPORTED

TEST RESULTS

permeability:

grain size:

3.77 X 10"3
cm/sec

sieve no.

10

18

35

60

140

270

pan

sieve
opening (mm)

2.00

1.00

.417

.250

.105

.053

F, percent of
sample finer

100.00

100.00

99.98

99. 93

33.87

1.17

time
(min)

5.0

20.0

60.0

240.

360.

particle
size, D(mm)

NA

Less than 157.

is finder tha

P, % remaining
in solution

of the sample

i .053 mm.

COMMENTS

79 I PT I Q
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ILLINIOS ENVIRONMENTAL PROTECTION AGENCY - Division of Land/Noise Pollution

Time Collected

Date Collected 1Q/9/8Q

Division Program Co

Laboratory ID No. B 24224

Date Received Nov.14. 1980

County
St. Clair

File Heading
Dead Creek/Cahokia

File Number

Source of Sample (boring number, sample number, depth interval in feet)
B-3, S-6, 15.0-16.5

Physical Qbservaticms,Remarks

TESTS REQUESTED

X HYDROMETER SIZE ANALYSIS
X SIEVE SIZE ANALYSIS
__ UNDISTURBED PERMEABILITY
__ DISTURBED PERMEABILITY

OTHER

DATE ANALYSIS COMPLETED

DATE ANAYSIS REPORTED

TEST RESULTS

penneablilty:

grain size:

cm/sec

sieve no.

10

18

35

60

140

270

pan

sieve
opening (mm)

2.00

1.00

.417

.250

.105

.053

F, percent or
sample finer

99.99

99.98

99.97

99.90

83.37

10.90

time
(min)

5.0

20.0

60.0

240.

360.

particle
size, D(ram)

NA

Less than 15%

sample finer 1

.053 mm.

P, Z remaining
in solution

of

han

COMMENTS

80 i or ?r
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ILLINIOS ENVIRONMENTAL PROTECTION AGENCY - Division of Land/Noise Pollution

Time Collected

Date Collected 10/9/80>Division Program Co<J

Laboratory ID No. B 24225

Date Received Nov. 14.,1980

County
St. Clair

File Heading
Dead Creek/Cahokia

File Number

Source of Sample (boring number, sample number, depth interval in feet)
B-3, S-7, 20.0-21.5

Physical Observations,Remarks

TESTS REQUESTED

X HYDROMETER SIZE ANALYSIS
X SIEVE SIZE ANALYSIS
__ UNDISTURBED PERMEABILITY
__ DISTURBED PERMEABILITY

OTHER

DATE ANALYSIS COMPLETED

DATE ANAYSIS REPORTED

TEST RESULTS

permeability:

grain size:

cm/sec

sieve no.

10

18

35

60

uo
270

pan

sieve
opening (am)

2.00

1.00

.417

.250

.105

.053

P, percent of
sample finer

99.74

98.13

92.98

82.38

49.52

10.17

time
(rain)

5.0

20.0

60.0

240.

360.

particle
size, D(mm)

NA

Less than

sample fin<

.053 mm.

P , Z remaining
in solution

15 Z of

T than

COMMENTS ̂

31
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ILLINIOS ENVIRONMENTAL PROTECTION AGENCY - Division of Land/Noise Pollution

>"i€
ime Collected

Dace Collected 10/9/80

Division Program Code

Laboratory ID No. B 24226

Date Received Nov.14,1980

County
St. Clair

File Heading
Dead Creek/Cahokia

File Number

Source of Sample (boring number, sample number, depth interval in feet)
B-3, S-8, 25.0-26.5

Physical Observations,Remarks

TESTS REQUESTED

X HYDROMETER SIZE ANALYSIS
X SIEVE SIZE ANALYSIS
__ UNDISTURBED PERMEABILITY
__ DISTURBED PERMEABILITY

OTHER

DATE ANALYSIS COMPLETED

DATE ANAYSIS REPORTED

TEST RESULTS

permeability:

grain size:

cm/sec

sieve no.

10

18

35

60

140

270

pan

sieve
opening (mm)

2.00

1.00

.417

.250

.105

.053

P, percent of
sample finer

99.87

99.64

97.66

83.09

18.70

4.51

time
(nin)

5.0

20.0

60.0

240.

360.

particle
size, D(mm)

NA

Less than

of sample

.053 mm.

P, 7. remaining
in solution

15%

:iner than

32
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ILLINIOS ENVIRONMENTAL PROTECTION AGENCY - Division of Land/Noise Pollution

ill-
Collected

Dace Collected 10/9/80

Division Program Co

Laboratory ID No. B 24229

Date Received Nov.14.1980

County
| St. Clair

File Heading
Dead Creek/Cahokia

File Number

Source of Sample (boring number, sample number, depth interval in feet)
B-3, S-10, 30.0-31.5

Physical Observations,Remarks

TESTS REQUESTED

X_ HYDROMETER SIZE ANALYSIS
"X SIEVE SIZE ANALYSIS
__ UNDISTURBED PERMEABILITY
__ DISTURBED PERMEABILITY

OTHER

DATE ANALYSIS COMPLETED

DATE ANAYSIS REPORTED

TEST RESULTS

permeability:

grain size:

cm/sec

sieve no.

10

18

35

60

140

270

pan

sieve
opening (am)

2.00

1.00

.417

.250

.105

.053

P, percent of
sample finer

90.83

83.98

65.82

39.28

7.52

3.01

time
(min)

5.0

20.0

60.0

240.

360.

particle
size, D(mm)

NA

Less than

sample is

than .053 i

P, % remaining
in solution

L5Z of

"iner

m.

COMMENTS
83
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ILLIMIOS ENVIRONMENTAL PROTE - Division of Land/Noise Pollution

i V -•» <"«>»

Tine Collected

Dace Collected 10/9/80

Division Program Cb<

Laboratory ID No. R

Date Received Nov. 14.

County
St. Glair

File Heading
Dead Creek/Cahokia

File Number

Source of Sample (boring number, sample number, depth interval in feet)
B-3, S-ll, 35.0-36.5

Physical Observations.Remarks

TESTS REQUESTED

X HYDROMETER SIZE ANALYSIS
X SIEVE SIZE ANALYSIS

UTOISTURBED PERMEABILITY
"X~ DISTURBED PERMEABILITY

OTHER

DATE ANALYSIS COMPLETED

DATE ANAYSIS REPORTED

TEST RESULTS

permeability:

grain size:

4.1 X 10~3cm/sec

sieve no.

10

18

35

60

140

270

pan

sieve
opening (mm)

2.00

1.00

.417

.250

.105

.053

P, percent of
sample finer

97.39

90.46

56.37

22.52

2.92

1.24

time
(min)

5.0

20.0

60.0

240.

360.

particle
size, D(mm)

NA

Less than

sample fin

.053 mm.

P, £ remaining
in solution

15% of

er than

COMMENTS

84
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ILLINIOS ENVIRONMENTAL PROTECTION AGENCY - Division of Land/Noise Pollution

Time Collected

Date Collected 10/9/80

Division Program Code

.Laboratory ID No.

Date Received Nov.14.1980

County

St. Clair

File Heading

Dead Creek/Cahokia

File Number

Source of Sample (boring number, sample number, depth interval in feet)

B-4, S-l, 0.0-2.0

Physical Observations.Remarks

TESTS REQUESTED

_X HYDROMETER SIZE ANALYSIS
JC_ SIEVE SIZE ANALYSIS
_ UNDISTURBED PERMEABILITY
__ DISTURBED PERMEABILITY

OTHES

DATE ANALYSIS COMPLETED

DATE ANAYSIS REPORTED

TEST RESULTS

permeability:

grain size:

cm/sec

sieve no.

10

18

35

60

140

270

pan

sieve
opening (mm)

2.00

1.00

.417

.250

.105

.053

P, percent of
sample finer

100.00

100.00

99.96

99.51

90.33

44.40

time
(mln)

5.0*

20.0

60.0

240.

360.

particle
size, D(mm)

0.0140

0.0086

0.0049

0.0023

0.0020

?, £ reEainir.g
in solution

15.7

12.3

10.9

9.5

9.5

COMMENTS * 7.75 m

85
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ILLINIOS ENVIRONMENTAL PROTECTIOrT AGENCY - Division of Land/Noise Pollution

Tine Collected

Date Collected 10/9/80

Division Program

Laboratory ID No. B 24210

Date Received Nov.14.1980

County
St. Glair

File Heading
Dead Creek/Cahokia

File Number

Source of Sample (boring number, sample number, depth interval in feet)
B-4, S-2, 2.5-4.0

Physical Observations,Remarks

TESTS REQUESTED

X HYDROMETER SIZE ANALYSIS
X SIEVE SIZE ANALYSIS
__ UNDISTURBED PERMEABILITY
__ DISTURBED PERMEABILITY

OTHER

DATE ANALYSIS COMPLETED

DATE ANAYSIS REPORTED

TEST RESULTS

permeability:

grain size:

cm/sec

sieve no.

10

18

35

60

140

270

pan

sieve
opening (am)

2.00

1.00

.417

.250

.105

.053

P, percent of
sample finer

100.00

99.98

99.92

99.82

94.87

59.90

time
(min)

5.0

20.0

60.0

240.

360.

particle
size, D(mm)

.0148

.0087

.0049

.0023

.0020

P , Z remaining
in solution

21.91

18.10

15.24

13.33

12.39

COMMENTS

86
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ILLINIOS ENVIRONMENTAL PROTECTEi Y - Division of Land/Noise Pollution

Tine Collected

Dace Collected 10/9/80

Division Program Cod

Laboratory ID No. B 24211

Date Received Nov. 14. 1980

County
St. Clair

File Heading
Dead Creek/Cahokia

File Number

Source of Sample (boring number, sample number, depth interval in feet)
B-4, S-3, 5.0-6.5

Physical Observations,Remarks

TESTS REQUESTED

X HYDROMETER SIZE ANALYSIS
X SIEVE SIZE ANALYSIS
__ UNDISTURBED PERMEABILITY
__ DISTURBED PERMEABILITY

OTHER

DATE ANALYSIS COMPLETED

DATE ANAYSIS REPORTED

TEST RESULTS

permeablilty:

grain size:

cm/sec

sieve no.

10

13

35

60

140

270

pan

sieve
opening (mm)

2.00 •

1.00

.417

.250

.105

.053

P, percent of
sample finer

100.00

99.96

99.88

99.82

98.72

87.98

time
(min)

5.0

20.0

60.0

240.

360.

particle
size, D(mm)

.0171

.0095

.0054

.0025

.0021

P, Z remaining
in solution

30.73

22.90

19.88

16.87

15.67

COMMENTS
»-n\ intiinu

37
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ILLINIOS ENVIRONMENTAL PROTECT] - Division of Land/Noise Pollution

Time Collected

Date Collected 10/9/80

Division Program Cot

.... .••«*•
Laboratory ID No. B 24214

Date Received Nov.14,1980

County

St. Clair

File Heading

Dead Creek/Cahokia

File Number

Source of Sample (boring number, sample number, depth interval in feet)
B-4, S-6, 12.5-14.0

Physical Observations,Remarks

TESTS REQUESTED

X HYDROMETER SIZE ANALYSIS
X SIEVE SIZE ANALYSIS
__ UNDISTURBED PERMEABILITY
__ DISTURBED PERMEABILITY

OTHER

DATE ANALYSIS COMPLETED

DATE ANAYSIS REPORTED

TEST RESULTS

permeability:

grain size:

cm/sec

sieve no.

10

13

35

60

140

270

pan

sieve
open ing (mm)

2.00

1.00

.417

.250

.105

.053

P, percent of
sample finer

99.46

97.84

83.48

48.14

5.79

1.66

time
(rain)

5.0

20.0

60.0

240.

360.

particle
size, D(mm)

Less than

15 Z of

sample finer

than .053 mm.

P, % remaining
in solution

NA

NA

NA

NA

NA

COMMENTS

88
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Appendix 3 - Geophysical Equipment
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Equipment Specifications

Two forms of seismic equipment were tried in the study area. A Geospace GT2B
12 channel portable refraction unit, utilizing plastic explosives, and a Bison
1570A signal enhancement seismic unit were used in an attempt to locate the
position, size, and depth of the former sand pits in the area. Neither unit
was successful as there was too much interference in the area caused by industry
and traffic.

Information pertaining to the metal detector used appears in Figure A-2.

101



FISHER'S
M-Scope Model TW-5

Hi i-» i r-Nr— _ _ _i x^ A r^ i t~ i /"N/""\ A T~/~\ r~\PIPE and CABLE LOCATOR

FEATURES
• Auto-Sensitivity Meter
• Discriminator circuit eliminates outside inter-

ference, such as 60-Hz signals
• Three operating modes: Inductive Location,

Inductive Tracing, and Conductive Tracing
• Wide scope of applications: the TW-5 locates,

traces, pinpoints, and determines depth
• Easy and accurate depth measurement thanks

to 45° bull's-eye level built into the control
housing; even greater accuracy using the
tracer probe

• All solid-state circuitry
• Field-proven reliability
• Moisture-resistant
• Built-in Loudspeaker
• 5-Year Limited Gold Seal Warranty

Figure A-2. Metal detector specifications
!02
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IL-3020-D1172

APPENDIX B

DRAFT SAMPLING PLAN FOR THE
DEAD CREEK PROJECT

February 1986

Prepared for:

ILLINOIS ENVIRONMENTAL PROTECTION AGENCY
DIVISION OF LAND POLLUTION

2200 CHURCHHILL ROAD
SPRINGFIELD, ILLINOIS, 62706
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Draft

1. SCOPE/OBJECTIVES

This sampling plan has been prepared by Ecology and Environment,
Inc., (E & E) for the Illinois Environmental Protection Agency (IEPA)
for the Remedial Investigation (RI) at the Dead Creek Project in the
towns of Sauget and Cahokia, Illinois. The objective of the sampling
is to define the nature and extent of contamination of the Dead Creek
Project area by investigating air quality, surface and subsurface
soils, and groundwater, as well as surface water and sediments in Dead
Creek. Sampling will be conducted in 18 areas: six sectors of Dead
Creek, designated A through F, and 12 sites, designated G through R.
The analytical data resulting from the RI will be used to prepare a
Feasibility Study (FS) to determine if remedial actions are necessary
and what level and types of actions are required to mitigate the con-
tamination.

The purpose of the surface soil sampling is to:

0 Define the overall extent of surface contamination;

• Describe and categorize contaminant types;

• Locate and define "hot spot" areas of contamination; and

• Provide data to estimate quantities of contaminated soil which
require remedial action.

The purpose of the subsurface soil sampling is to:

1-1



Draft

• Locate and- investigate subsurface areas containing hazardous
materials, including areas which may have received bulk solid
or liquid wastes in addition to containerized wastes;

• Identify and categorize waste materials which are detected;
and

• Estimate quantities of waste requiring remedial activities.

The purpose of the groundwater sampling, which will involve the
sampling of both existing and newly installed wells, is to:

• Provide groundwater quality data;
• Identify contaminants; and
• Determine the extent and location of contaminated plume(s).

The purpose of the surface water and sediment sampling is to:

• Assist in defining surface water drainage patterns;

• Assist in determining rates of runoff and infiltration in the
area;

• Determine types of contaminants in surface water and sediments
and possible sources, including:

- Surface runoff,
- Solubilization of substrate contaminants, and
- Groundwater, and

• Provide data to estimate quantity of water and sediment which
requires remediation.

In addition to the above activities, soil gas surveys and air
quality investigations will be conducted as necessary. The purpose of
the soil gas survey is to aid in the identification and definition of

1-2



Draft

any contaminated plume or contaminant "hot spots." Air quality
investigations w i l l aid in the characterization of air contaminants
and w i l l include both ambient air characterization and investigation
of point source air releases.

1-3



Draft

2. SAMPLING LOCATIONS

Samples to be collected from the Dead Creek Project si tes
include:

• Surface soil samples;
• Subsurface soil samples (from borings);
• Groundwater samples; and
• Surface water/sediment samples.

In addition, air quality investigations will be conducted on a
routine basis during on-site work. Soil gas measurements wi l l be
taken as necessary, but will not exceed 96 specif ic locations.

Table 2-1 provides a summary of the number of samples to be col-
lected for each of the var ious sample media, at the var ious s i tes.
The site locations are shown on Figure 2-1. Individual si te maps are
presented in Section 10, at the end of this document.

2 .1 AIR I N V E S T I G A T I O N
The air investigation will consist of screening with an Organic

Vapor Analyzer (OVA) and the HNu Photoionizer (HNu) when deemed neces-
sary to locate "hot spot" off-gassing and point source releases at
random points on each of the sites. Initially, an air survey will be
conducted on-site prior to the start of operations to establ ish a
baseline. Then, air quality investigations will be conducted when on-
site work, such as drilling, soil gas surveys, soil sampling, etc., is
in progress. An OVA will be utilized to determine the concentration
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Sample Medium

Surface water/sedimentii i)
II M

II It

II II

11 't

ii n
M II

Surface soil
It M

II II

M II

II II

tl It

Subsurface soil

"
"
it
it
M n

M It

Groundwater

"

»

M

Samp 1 e
Site Matrix

A Water
B
C Water/sediment
D
E
F
M "
Field QC samples*

G Soil
H
I
J
,M
0
Field QC samples* "

G Soil
H
I
J
K
L
N
Field QC samples*

Existing Water
monitoring
wel Is

Existing "
residential
wells

New
monitoring
wells

Field QC samples "
for wells*

Number of
Samples

3
3

2/2
1/2
3/10
4/10
2/3
5/6

40
5

32
5
3

10
15

10
5

15
5
3
4
2

12

12»*

5

20

8

Comment s

Grab and compositeii 11
K M
M II

ii n

II Tl

" "
II If

Grid (50 foot)
Random
Grid (100 foot)
Random

"
Grid (100 foot)
Random

Composite
M

"
fi
"
"
ii
"

Assigned wells

,i

ii •»

Total Samples 199 soil/sediment
68 water
96 soil gas***

•Field QC samples include one duplicate per 10 samples and one blank per day or per shipment if
more than one shipment is made per day.

••Actual number of samples to be determined. Only 8 of 12 existing wells have been located. All
wells need to be reconstructed prior to sampling.

***See Section 2.6 Soil Gas Survey for specific locations.
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of organic vapors present in the breathing zone and in the soil.
Parameter air sampling using the OVA w i l l be performed once every two
hours down range from the work station to determine if any volatile
organics are leaving the site at elevated levels.

2.2 SURFACE SOIL SAMPLING
Surface soil sampling w i l l be performed in site areas G, H, I, J,

N, and 0. Sites H, J, and N will be sampled at random locations to be
determined in the field (e.g., samples will be taken in areas where
stains or other signs of contamination are present). Some samples may
be field composited depending upon conditions at the time of sampling;
field screening measurements w i l l be obtained using an OVA. A total
of 23 samples w i l l be analyzed from these three sites.

Sites G and I have been designated for grid sampling, per the
IEPA scope of work. In addition, surface sampling, u t i l i z i n g a 100-
foot grid system, is proposed for Site 0 in order to characterize the
wastes present in the former treatment plant lagoons. Data from the
grid sampling w i l l be plotted and contoured on a site base map. Ini-
tially, a grid w i l l be staked out on the surface using common survey-
ing and measuring techniques. Site G will be sampled at 50-foot
intervals resulting in 40 samples and Sites I and 0 w i l l be sampled at
100-foot intervals resulting in 42 samples. Reference points w i l l be
noted in order to accurately map the soil locations for contour maps.
Compositing w i l l be used at each surface sampling location to ensure
that a representative sample is obtained. Selected samples w i l l be
field-screened with an OVA and HNu when necessary.

A total of 110 surface soil samples will be collected and ana-
lyzed for all Hazardous Substance List (HSL) compounds as well as met-
als and cyanide. The HSL compounds include volatiles, semi-volatile
(base/neutral and acid extractable) compounds, and pesticides/PCBs.
Ten soil samples w i l l be analyzed for dioxin at the direction of IEPA.
The 110 samples include 10% quality control samples, consisting of one
duplicate per 10 samples and one blank per day. Surface soil blanks
used to determine background levels will be collected in an area of
similar soil type deemed not to have been subjected to disposal activ-
ities.
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| 2.3 SUBSURFACE SOIL SAMPLING
I Subsurface soil sampling w i l l be performed on seven sites areas

G, H, I, J, K, L, and N. The proposed sampling method involves the
use of continuous split-spoon sampling to the maximum depth of each
boring. The subsurface samples w i l l be collected using 5-foot split

r spoons. However, if field conditions prevent use of continuous sam-
pling, 1.5-foot split spoons w i l l be used to collect samples on an
interval basis.i

( At each borehole, individual samples will be placed in sample
jars and sealed. Compositing will be performed on a designated area
at the hotline. Composite samples will be prepared in the following
manner:

}
i • Each interval to be composited w i l l be thoroughly mixed in its
\ sample container.

• One tablespoon of material from each depth interval to be

( composited will be placed into a composite container in
succession until the container is filled.

Sample locations will be chosen based on additional review of
results of the geophysical study performed at sites G, H, and L, and
on re-examination of historical aerial photography of sites I, J, K,
and N. Split-spoon samples recovered w i l l be screened with an OVA,

; and an HNu when necessary. Due to the limited number of samples
' allotted for subsurface sampling, samples w i l l be composited.

A total of 56 subsurface soil samples will be collected and ana-
lyzed for all HSL compounds, metals, and cyanide. The 56 samples w i l l

I " include 10% quality control samples, consisting of one duplicate per
10 samples and one blank per day. Soil sample blanks will be col-
lected in an area deemed not to have been subjected to disposal activ-
ities. These samples will be used to determine the background level
of contaminants in the area soils.

The following briefly describes the subsurface sampling at each
of the seven sites.
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Site G
Ten subsurface samples w i l l be collected from Site G. Review of

geophysical data indicates that the entire area lying between Queeny
Avenue and a cultivated field approximately 300 feet south of Queeny
Avenue has been backfilled indicating large amounts of metal pieces
are strewn throughout the area. In addition, numerous drums in vari-
ous stages of deterioration have been noted on the surface.

Eight borings w i l l be drilled to a maximum depth of 20 feet.
Borings will be continuously sampled unless otherwise determined in
the field. A composite w i l l be made of the samples from each boring.
Ten composite samples will be collected for analysis. Field screening
using an OVA and an HNu when necessary will be conducted.

Site H
Five composite subsurface samples will be collected at Site H.

Review of geophysical data indicates that at least two and possibly
three separate areas exist that may contain drummed wastes. Ini-
tially, five borings will be drilled to a maximum depth of 50 feet.
Two additional borings may be drilled near the perimeters of identi-
fied anomalous areas or where elevated OVA readings are noted. Bor-
ings will be continuously sampled unless otherwise determined in the
field. Samples w i l l be field-screened using an OVA and an HNu when
deemed necessary and a composite will be made of the samples from each
boring.

Site I
Fifteen composite subsurface soil samples will be collected at

Site I. Three borings will be drilled in the northern half of the
site and six will be drilled in the southern half of the filled area.
Maximum depth of the borings will be 40 feet. Borings may be shal-
lower, depending upon visual inspection of the sample for staining and
other field conditions. Final boring locations will be chosen based
upon re-examination of historical aerial photos, additional review of
existing file data, and defining the location of any buried utilities.
Continuous samples will be collected, unless field conditions prevent
such sampling. A composite will be made of the samples from each
boring.
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Site J
Five composite subsurface soil samples w i l l be collected at Site

J. Five borings w i l l be d r i l l e d to a maximum depth of 20 feet, unless
field conditions prevent d r i l l i n g to this depth. Borings w i l l be
continuously sampled, unless field conditions prevent it. A composite
w i l l be made of the samples from each boring. Samples will be field-
screened with an OVA and HNu when deemed necessary.

Site K
Three composite subsurface soil samples w i l l be collected from

Site K. Three borings will be drilled to a maximum depth of 30 feet,
unless field conditions prevent d r i l l i n g to this depth. Final boring
locations w i l l be determined based upon locating buried u t i l i t i e s and
defining property ownership. Borings w i l l be continuously sampled,
unless field conditions prevent it. A composite w i l l be made of the
samples from each boring. Samples will be screened in the field using
an OVA and HNu when deemed necessary.

Site L
Four composite subsurface soil samples w i l l be collected from

Site L. The geophysical investigation indicates isolated magnetic
anomalies between the stored equipment and the area to the southeast
of the former lagoon which is suspected to have been used for disposal
of liquids. The electromagnetic (EM) conductivity study showed a high
intensity anomaly to the southeast of this same area. Borings w i l l be
continuously sampled, unless field conditions prevent it. Total maxi-
mum depth of the borings w i l l be 20 feet, unless field conditions pre-
vent drilling to this depth. Samples will be field-screened using an
OVA or HNu when necessary. A composite w i l l be made of the samples
from each boring.

Site N
Two composite subsurface samples w i l l be collected from Site N.

Two borings will be drilled to a maximum of 50 feet, unless field
conditions prevent drilling to this depth. Boring locations will be
determined after field inspection. Historical aerial photographs
suggest the placement of one boring each in the southeast and the

2-7



Draft

northwest portions of the filled area. Continuous samples w i l l be
collected to completion depth. A composite w i l l be made of the sam-
ples from each boring. Samples will be screened in the field with an
OVA or an HNu when determined necessary.

2.4 GROUNDWATER SAMPLING
The proposed scope of work calls for the collection of ground-

water samples from 12 existing monitoring wells, 5 existing residen-
tial wells, and 20 new monitoring wells (to be installed). However,
only 8 of the 12 monitoring wells supposedly in existence have been
located, and these 8 wells consist of hacksaw-slotted glue-joint PVC
casing and wi l l have to be reconstructed prior to sampling.

Measurements of groundwater levels and total well depth will be
recorded before these samples are collected. All recorded data w i l l
be used to define groundwater level fluctuation and flow patterns in
the area. Groundwater contour maps will also be generated from the
hydrologic data. Field measurements of pH, temperature, and conduc-
tivity will be taken during sampling.

At least 10% of the samples will be collected in duplicate as
field quality control samples. Field blanks will be furnished at one
per day or one per shipment if more than one shipment is made in a
day. A total of 45 samples (pending a determination by IEPA concern-
ing the existing wells), including quality control samples, w i l l be
collected and analyzed for all HSL compounds, metals, and cyanide.

2.5 SURFACE WATER/SEDIMENT SAMPLING
Twenty-three surface water and 33 water sediment samples will be

collected from creek sectors A, B, C, D, E, and F, as well as Site M.
One surface water sample and one sediment sample will be collected at
a point considered downstream from all sites. Composite samples may
be collected for both surface water and sediments within each site
location. All composite or grab samples will be designated as such.
All surface water and water sediment samples will be analyzed for HSL
compounds, metals, and cyanide. All surface water samples will be
field tested for pH, temperature, and conductivity. The following
describes the sample locations at each site.
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Creek Sector A
Three composite water samples w i l l be collected from Creek Sector

A. Samples w i l l be collected from different depths from upstream,
midstream, and downstream profiles within the creek; composites will
be made for each profile.

Creek Sector B
Three composite water samples will be collected from Creek Sector

B. The sampling will be performed as described for Creek Sector A.

Creek Sector C
Two water samples will be collected from different depths from

upstream and downstream profiles in Creek Sector C, and a composite
w i l l be made for each profile. Sediment samples will also be collec-
ted from 1-foot cores from three locations on each profile, and a com-
posite made for each profile.

Creek Sector D
One water sample will be collected from a downstream location in

Creek Sector D. Sampling will be performed as described for Creek
Sector C. Two sediment samples will be collected from upstream and
downstream profiles, 'as described for Creek Sector C.

Creek Sector E
Three water samples and 10 sediment samples will be collected

from Creek Sector E. Composites will be made from samples from dif-
ferent depths of downstream, midstream, and upstream profiles. Four
composite sediment samples will be collected from downstream, up-
stream, and two midstream profiles. Additional sediment samples will
be collected where major surface drainage or effluent discharge pipes
enter the creek.

Creek Sector F
Four water samples and 10 sediment samples will be collected from

Creek Sector F. Currently, IEPA wishes to defer sampling this section
pending results from the sampling at Creek Sector E. If Creek Sector
E shows contaminants in the downstream area, then sampling will be
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scheduled in Creek Sector F. If Creek Sector F is sampled, it w i l l be
done in the same manner as in Creek Sector E.

Site M
Two water samples and three sediment samples will be collected

from Site M. This site is an abandoned materials pit located adjacent
to the creek. Temperature, conductivity, and pH w i l l be measured in
the field. Two composite water samples w i l l be collected using a
Kemmerer bottle or negative/positive pressure sampling device. Three
random sediment samples w i l l be collected from the northwest, south-
west, and east-central portions of the pond. Sediment sampling will
be conducted using a Peterson steel dredge. This sampling may require
a boat.

2.6 SOIL GAS SURVEY
The areas to be evaluated during the soil gas survey were selec-

ted by the IEPA. The survey will be conducted at 96 locations, in the
sequence presented below. The number of locations to be sampled dur-
ing each sequence is indicated in parentheses.

t Dead Creek area south of Queeny Avenue (Sites H and L on the
east side of the Creek and Site G on the west side of the
creek) (32 locations);

• Site M (6 locations);

• Site N (12 locations);

• Along the banks of sections of Dead Creek (Sectors A through
E) (10 locations);

• Site K (6 locations);

• Site J (10 locations); and

• Site I (20 locations).
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3. SAMPLING PROCEDURES

3.1 AIR INVESTIGATION
The air investigation will include:

• Surveying of sites for "hot spot" off-gassing;
• Identifying and quantifying air releases; and
• Determining background contaminant levels.

The air investigation w i l l include two phases: preliminary
source identification and remedial air investigation.

A meteorological station will be set up prior to on-site work to
provide baseline data concerning wind direction and speed. The infor-
mation w i l l be used to determine locations for perimeter monitoring.
A baseline volatile organic vapor survey w i l l be conducted on the site
prior to any sampling effort to identify areas where potential air
problems may exist.

Each site then w i l l be surveyed with an HNu, OVA, or other moni-
toring equipment. Instrument readings w i l l be recorded for subsequent
review and analysis. During this baseline survey, the presence and
location of any staining on the ground or exposed waste materials wi l l
also be noted and recorded in the field logbooks. An assessment of
the vegetative cover on each site w i l l also be made to assist in the
planning of additional particulate studies. OVA and HNu values w i l l
be recorded for further evaluation.

To achieve the optimum level for the presence of volatile
organics in the air, the baseline volatile organic vapor survey should

3-1



Draft

be conducted when ambient air conditions would provide the highest
levels. Best results w i l l occur when the air temperature exceeds 80"F
and the wind speed is below five miles per hour (mph). Additionally,
this baseline survey should be preceded by at least several days of
warm weather. Upon completion of this baseline survey, the data w i l l
be reviewed with respect to historical information collected regarding
waste types and disposal practices.

After all the sites have been surveyed, additional work may be
scheduled for those sites demonstrating contaminant air releases.
This w i l l entail quantifying and qualifying the exact nature of con-
taminants being released. High-volume particulate samplers (for
detecting metals and low or semi-volatile organic compound contamin-
ants) and Tenax tube collectors (for detecting volatile contaminants)
w i l l be set up in at least one upwind and two downwind locations from
each area to be investigated. Several additional stations may be dis-
tributed to identify base levels of contaminants. High-volume filters
and Tenax tubes w i l l be shipped to E & E's Analytical Services Center
(ASC) for analysis.

Additional air monitoring data can be inferred from the soil gas
monitoring investigation. In this study, volatile substances are
traced in the vadose zone. Data from this study can be extrapolated
to indicate areas of probable emission of contaminants to the air
through natural volatilization.

3.2 SURFACE SOIL SAMPLING
Surface soil samples will be collected according to the proce-

dures described below:

• Samples w i l l be collected to a depth not to exceed 1 foot.

t Using a stainless steel scoop/trough, soil samples will be
collected from the ground surface.

• The samples will be transferred to an 8-ounce wide-mouth glass
container. As many scoops as necessary will be taken until
the sampling bottle is filled.

3-2



Draft

• The scoop w i l l be decontaminated between samples to avoid
cross-contamination.

• Any observable physical characteristics of the soil as it is
being sampled (e.g., color, odor, physical state) w i l l be
recorded.

• Selected samples will be screened in the field using an OVA.
This screening process involves filling a volatile organics
bottle 1/2 full with sample material and capping the bottle,
then heating the bottle in a pan of water, then uncapping the
bottle and inserting the OVA probe into the head space and
taking a reading.

• All pertinent weather information such as air temperature,
pressure, wind velocity, sky conditions, and precipitation
w i l l be recorded.

3.3 SUBSURFACE SOIL SAMPLING
Subsurface sampling will be conducted using a drill rig with a

hollow stem auger, minimum diameter 4-1/4 inches. Continuous samples
w i l l be collected unless subsurface conditions prevent this. In this
case, 0- to 5-foot interval split-spoon samples will be collected.
A 4-inch diameter, 5-foot split-spoon sampler with a catcher at the
foot is locked into the first auger flight and retrieved with hex rods
through the augers. The sampler is advanced by rotating augers to the
desired depth.

If field conditions prevent use of this method, a 2-inch diam-
eter, 18-inch split-spoon will be advanced by conventional methods.
This w i l l include attachment of the sampler to an AW rod and a stan-
dard 140-pound hammer. Blow counts will be recorded at 6-inch inter-
vals to a total sample depth of 18 inches. Borings will be drilled to
specified depths mentioned in Section 2.3 unless sample screening
dictates stopping at shallower depths.

As samples are retrieved, they will be screened with an OVA
and the HNu if deemed necessary. Upon completion of logging the

3-3



Draft

lithology, the sample w i l l be stored in a clean 8-ounce jar. Com-
positing w i l l be performed at the hotline.

All d r i l l i n g and sampling equipment to be reused w i l l be decon-
taminated as specified in Section 9. When samples are to be compos-
ited, mixing w i l l be done using stainless steel containers and tools.
These also w i l l be decontaminated between uses. Where possible and
appropriate, disposable equipment will be used in order to minimize
cross contamination. Prior to the start of the sampling work, all
d r i l l i n g tools and equipment w i l l be washed with high-pressure steam
equipment and rinsed with solvent (see Section 9).

As noted above, selected samples will be field-screened using an
OVA and the HNu. A preliminary survey w i l l be also conducted by
"sniffing" the sample with an OVA and the HNu immediately upon opening
the sampling tube.

Upon completion of the d r i l l i n g , the open hole w i l l be backfilled
with drill cuttings or grouted. Any deficit of material w i l l be sup-
plied using clean earthen material. When the water table is encount-
ered while d r i l l i n g or the boring goes below the f i l l , grout w i l l be
used to seal that portion of the boring. Grouting w i l l be mixed and
pumped from the mud pan through the hollow stem of the auger as the
auger is retrieved. The hole will be filled from the top of the grout
line to ground level using drill cuttings. Any excess cuttings w i l l
be drummed and disposed of in accordance with applicable regulations.

Subsurface Soil Sample Compositing
Compositing of all soil samples w i l l include:

• Each portion from a depth interval to be composited w i l l be
thoroughly mixed in its sample container with a stainless
steel tablespoon.

• The material w i l l be chopped, mixed, and stirred until it is
homogeneous.

• A stainless steel tablespoon will be used to transfer the
material to a composite container. A clean stainless steel
tablespoon w i l l be dedicated to each depth interval or each
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borehole to be composited. One tablespoon of material from
each portion to be composited w i l l be placed into the
composite container in succession until the composite con-
tainer is filled.

• The composite container w i l l then be sealed and labeled as
specified in this plan (Section 7.3).

3.4 GROUNDWATER SAMPLING
Sampling of the existing monitoring wells, residential wells, and

newly installed monitoring wells will consist of the following three
activities:

• Measurement of depth to water level and total depth of the
well (to calculate well volume),

• Evacuation of static water (purging), and

• Collection of the sample.

These activities are described below.

3.4.1 Measurement of Water Level and Well Volume

• Prior to sampling, the static water level and total depth of
the well will be measured with a calibrated weighted line.
Care will be taken to decontaminate equipment between each use
to avoid cross contamination of wells.

• The number of linear feet of static water (difference between
static water level and total depth of well) will be calcu-
lated.

t The static volume will be calculated using the formula:

V = Tr2(0.163)
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where:

V = Static volume of well in gallons;

T = Depth of water in the well, measured in feet;

r = Inside radius of well casing in inches; and

0.163 = A constant conversion factor which compensates for
TTr^ h factor for the conversion of the casing

radius from inches to feet, the conversion of cubic
feet to gallons, and 7r(pi).

3.4.2 Purging Static water
Before a groundwater sample is obtained, the static water must be

purged to ensure that a representative groundwater sample is taken. A
minimum of three static water volumes w i l l be purged from the well
prior to collecting the samples. Purging and sampling w i l l be per-
formed using a stainless steel or Teflon bailer. Since the water
removed from the well during the purging process could contain hazard-
ous materials, it will be containerized and not discharged on the
ground.

3.4.3 Sample Collection
Sampling personnel will take precautions against cross contami-

nation when using one sampling apparatus for a series of samples. If
possible, "clean" or "background" samples w i l l be taken first. Before
and after each sample is taken, the apparatus wi l l be decontaminated
as specified. Sample collection procedures are as follows:

• A stainless steel bailer (decontaminated according to the pro-
cedures presented in Section 9) w i l l be used to collect the
groundwater samples.

• Dedicated bailers will be used for monitoring wells. Residen-
tial well samples w i l l be collected from existing plumbing as
close as possible to the pump and prior to any water softening
apparatus.
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• When transferring water from the bailer to sample containers,
care w i l l be taken to avoid agitating the sample, which
promotes the loss of volatile constituents.

• Samples to be analyzed for metals w i l l be filtered in the
field and preserved with nitric acid prior to shipment for
analysis. Filtering equipment used w i l l be decontaminated
between samples to avoid cross contamination. Field filtra-
tion requires particular skill if contamination is to be
avoided.

• The temperature, pH, and specific conductivity of the water
w i l l be measured and recorded at the time of i n i t i a l purging
of the well, during purging, and at the time of sampling,
checking for stabilization of parameters. To avoid contami-
nation of samples, field measurements will be performed on a
portion of groundwater which is not to be analyzed.

• Any observable physical characteristics of the groundwater
(e.g., color, sheen, odor, turbidity,) as it is being sampled,
will be recorded.

• Weather conditions at the time of sampling w i l l be recorded
(e.g., air temperature, sky condition, recent heavy rainfall,
drought conditions), as will any groundwater pumping in the
surrounding areas for industrial use which might affect con-
taminant migration.

3.5 SURFACE WATER/SEDIMENT SAMPLING
3.5.1 Surface Water Sampling

Surface water samples will be collected according to the follow-
ing procedures:

• A wide-mouth glass bottle to be used for sampling w i l l be
dipped into the creek and rinsed three times and the bottle
will then be dipped to collect the sample.
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t The sample w i l l be collected in such a manner as to prevent

agitation of the water, which promotes the loss of v o l a t i l e
organics and increases the dissolved oxygen content.

• The samples w i l l be transferred into 1/2-gallon glass bottles
and 40-ml VGA bottles. The wide-mouth bottle w i l l be refilled
as many times as necessary to f i l l all required bottles.

• Prior to f i l l i n g 800-ml plastic bottles to be used for inor-
ganic samples, the water w i l l be filtered. Nitric acid w i l l
be introduced into the plastic bottles to preserve the metals.
Filtering equipment used will be decontaminated between sam-
ples to avoid cross contamination. Field filtration requires
particular s k i l l if contamination is to be avoided.

• The temperature, pH, and specific conductivity of the water
wi l l be measured, and current speed/volume w i l l be recorded at
the time the sample is taken.

0 Any observable physical characteristics of the water (e.g.,
color, odor, turbidity) as it is being sampled will be
recorded.

• Weather conditions at the time of sampling w i l l be recorded,
including air temperature, barometric pressure, sky condi-
tions, recent heavy rainfalls, and wind velocity.

3.5.2 Sediment Sampling
Sediment samples will be collected from Dead Creek using a Peter-

son dredge or stainless steel trowels. The sampling procedure w i l l be
as follows:

• The Peterson dredge w i l l be decontaminated as specified in
Section 9.

• The dredge will be lowered into the creek sediment until suf-
ficient resistance is encountered to release the retainer
catch. The dredge w i l l then be withdrawn from the sediments.
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• The contents of the dredge w i l l be placed in a clean stainless
steel pan and composited. A composite sample of the sediment
w i l l be transferred to an 8-ounce jar.

3.6 SOIL GAS SURVEY
Soil gas analyses will be performed along a grid of 100-foot

intervals covering a pre-surveyed area. Results w i l l be compiled and
plotted on a site base map. Areas with high readings will be resur-
veyed at 50-foot intervals. One sample will be taken outside the area
of contamination to establish background levels.

Experience with soil gas monitoring has shown that the most
conducive weather conditions for a successful survey are during warm,
dry, low-wind conditions following several days of warm to hot
weather. The survey will be planned for such conditions.

The survey w i l l consist of three soil gas samples taken at 4, 7,
and 10 feet below the surface at each sampling location. Although
sample locations have generally been identified, the exact locations
w i l l be determined in the field based upon an assessment of field
conditions, surface evidence of past dumping practices and contamina-
tion, and topographic relief.

The soil gas survey w i l l be conducted using either a slam bar/OVA
technique or a perforated tube/bag method. The slam bar technique
uses a steel rod that is driven into the soil with a weight that
slides along the top of the rod. The slam bar w i l l be driven into the
soil to a depth of three feet or to maximum penetration. When the
slam bar is withdrawn, the air in the resultant hole will be analyzed
with an OVA for volatile organic compounds.

The primary equipment to be used for the perforated tube/bag
method consists of the following:

1. A miniature well point sampler, 5/8-inch in diameter, stain-
less steel, with 3/8-inch hollow center. The shaft is tipped
with a sharp penetrating point and has a narrow, vertically
slotted screen. The internal-thread 2.5-foot sections are
driven into the soil using a special cylindrical hammer.
Connectors allow hook-up to various types of sample analysis
equipment.
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2. An OVA for determining the total concentration of organic
vapors using a flame ionization detector.

The following procedures w i l l be followed at each of the sampling
locations.

1. A decontaminated well point sampler will initially be driven
into the soil to a depth of 4 feet at each location.

2. Sample tube fittings w i l l be attached to the samples and one
volume of air purged from the system using a syringe or
piston displacement device.

3. A sample collection bag will be attached to the system and
the bag w i l l be filled using a syringe or piston displacement
device. The sample bag will then be carried to a van for
analysis.
•

4. The OVA will be set up and operated in the van to standardize
analytical conditions. Bag samples will be allowed to equi-
librate with internal van conditions. Once equilibrium has
been reached, the bag sample will be connected to the OVA
(operated in survey mode) and analyzed for total volatile
organic substances. An activated carbon filter wi l l be used
to check for the presence of methane. Prior to each set of
analyses, the OVA w i l l be "zeroed" in a background area and
ambient background readings will be recorded. Temperature
readings will be recorded during the background measurement
and during the sampling.

5. Depending on field conditions, it may be necessary to substi-
tute a slightly different sample collection and analysis
procedure. Should weather and soil conditions preclude the
use of the analysis equipment described, the equipment and/or
techniques will be modified accordingly. All modifications
will be documented and appropriate controls instituted for
maintaining sample integrity. In any case, the equivalent of
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one air volume for each sample and depth w i l l be purged prior
to collecting the sample for analysis. If no contaminants
are detected in a sample, the sample bags may be reused.

6. Upon completion of sampling at 4 feet, the well point w i l l be
blown clear with compressed air (D or E quality) and the well
point wi l l be driven to the next sampling interval (samples
w i l l be collected at 4, 7, and 10 feet). Procedures 1 to 5
w i l l be repeated at each interval.

7. Upon completion of sampling at each location, the well point
will be withdrawn from the ground and the hole backfilled by
injecting a bentonite slurry into it.

8. The well point w i l l be decontaminated as specified in Section
9. The sample analytical equipment tubing will be purged
until a stable "zero" or background reading is obtained.

9. All data well point locations and sample results w i l l be
recorded in a log book of field activities. Data w i l l be
tabulated and plotted on a site base map and used for assess-
ment and planning of future investigative work.

10. A duplicate analysis w i l l be collected after every 20
analyses.

The OVA w i l l be calibrated in accordance with the manufacturer's
specifications twice daily, once prior to commencing operations and
once after 4 hours of field sampling.

3.7 SAMPLING EQUIPMENT
Sampling equipment w i l l be the responsibility of the equipment

manager, who will assure that the items required for sampling and the
necessary quantities are on-site prior to sampling. All equipment
wil l be checked for serviceability and calibrated, if necessary, prior
to shipment. Similar checks will be made at the sampling location.
Any sampling device that is reusable will be decontaminated before
reuse. The equipment required for sampling will include, but w i l l not
be limited to, the items listed in Table 3-1.
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Fable 3-1

MAJOR SAMPLING EQUIPMENT LIST

Item

Drilling rig, rod, and other components
4-inch diameter, 5-foot split spoons or 2-inch diameter,

18-inch split spoons
Hollow stem augers
Cathead and 140-pound hammer
Van
Boat
Peterson steel dredge
HNu photoionizer, calibration kit
Organic vapor analyzer ( O V A ) , calibration kit
Combustible gas/02 meter, calibration kit
Temperature, pH, conductivity meter
Dust pacticulate counters
High volume particulate samplers
Tenax tube collectors
Meteorological data collection station
Magnetometer
Portable photovac GCs

Sample Containers

B-ounce glass sample bottles with Teflon lids
1/2-gallon glass sample bottles
1-liter polyethylene sample bottles with reagents
800-mL polyethylene sample bottles for inorganic sample

collection
40-mL glass VOA bottles
Shipping coolers and DOT labels
Chain-of-custody forms and seals
Filter paper and prefilters
Teflon and/or stainless steel well bailers
Water level indicator with calibrated weighted line
12-foot engineer's steel tape
Stainless steel pans
Stainless steel spoons
Stainless steel scoop/trough
Miniature well point sampler, 5/8-inch diameter stainless

steel with 3/8-inch hollow centers
Tubes and collection bags
Compressed air (D or £ quality) tanks
Miscellaneous disposables (rope, bags, paper towels, etc.)

Documents

Labels
Field notebooks
Sampling plan
Site maps

Note: Sampling surfaces that come in contact with samples
for analysis will be either stainless steel,
teflon, high density polyethylene (HOPE), or
glass.
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4. SAMPLE PREPARATION

4.1 COORDINATION WITH ANALYTICAL LABORATORY
It is important that any limitation on sampling due to laboratory

capacity or special sample requirements be determined prior to sam-
pling. Based on the analyses required, no special sampling require-
ments are anticipated. However, the site team leader will be respon-
sible for contacting E & E's Analytical Services Center (ASC) well in
advance of sampling to determine that laboratory capacity is adequate.
At present, all analytical work is to be performed by the ASC with the
exception of dioxin analyses. The dioxin analyses will be performed
by a USEPA contract laboratory approved for dioxin analysis.

4.2 SAMPLE CONTAINERS
The sample containers, volumes, preservatives, and holding times

will be as indicated in Table 4-1. Prewashed sample containers w i l l
be provided by the ASC and prepared in accordance with USEPA proce-
dures. Filled containers to be shipped or stored on-site will be
wiped with paper towels. All samples will be iced prior to shipment.

4.3 ANALYTICAL METHODS
All analytical methods to be utilized for this project are USEPA-

approved. Methodologies specify QC requirements, including calibra-
tion, tuning, and laboratory QC samples.

In addition, all analytical staff members will follow protocols
set forth in E & E's Laboratory and Field Personnel Chain-of-Custody
Documentation and QA/QC Procedures Manual (August 1985).
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Table 4-1

SAMPIt CONIAINtKS, VOtUMLS, PKt SEHVA110N, AND HOtDINC TIMES

Type of
Analysis

lype and Size
of Container

Number of Containers
and Sample Volume

(per Sample) Preserve! ion
Maximum Holding

Time

Purge able
(Volat i le)
Organics

Ext ract able
Organics, PCBs,
Pesticides

Metals

Cyanides

2,i ,7,8 H:DD

40-ml glass vial
with Teflon-backed
sept urn

1/2-gallon bot t les
with Teflon-lined
caps

1-liter polyet hy-
lene bottle with
polyet hy lene- 1 ined
caps

1-liter polyethy-
lene bot tie wi th
polyet hylene-l ined
caps

8-oz. glass jar
with lefIon-1 ined
cap

Two ( 2 ) ; fill com-
plete ly , no air space

Two (2 ) ; t o t a l volume
approx . 1 (jal Ion;
f ll 1 complel ely

One (1); fill 7/8 full

One (1); fill com-
pletely

One (1); f i l l com-
plelel y

Cool Lo 4°C
(ice in cooler)

Cool to 4°C
(ice in cooler)

Nitric acid to
below pH 2
(approx. 1 ."> ml
Con UNO
per liter)

Sodium hydroxide
to pH 12 and
cool to 4°C
(ice in cooler)

Cool to 4°C
(ice in cooler)

7 days

Must be ext ract ed
within ") days;
analyzed within
30 days

6 months

24 hours, if
sulfide present;
14 days

Must be extracted
within 5> days;
analyzed within
30 days

Note: Soil samples for metals analysis w i l l be delivered in one 8-oz. jar w i t h Teflon-lined cap ha l t - f i l l ed .
The laboratory s t a f f can then homogenize the sample by mixing it in the original sample container. Soil
samples for extractahles and cyanides wi l l be delivered in one B-oz. jar with Teflon-lined caps fil led
complel el y.
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5. FIELD PERSONNEL REQUIREMENTS

The sampling team for the project w i l l consist of three to five
members, all of whom are experienced in the types of sampling activi-
ties planned at the Dead Creek sites. The team members' duties are
listed below. Record custodian and site safety duties w i l l be
rotated, so team members other than the team leader may have either
function during the sampling.

Team Leader--wi11 have the overall responsibility for the sam-
pli n g team's activities. Responsibilities include overall team
coordination; relaying information to the record custodian; directing
team members to the sample locations; directing sample gathering
methods and sample quantities; and any other operations relevant to
the sampling effort.

Record Custodian—will record all information in the appropriate
field logs. He w i l l also prepare sample labels and bottles, and pro-
vide other necessary support for sampling.

Site Safety Monitor—will be responsible for the team's overall
safety. He will make the necessary measurements of explosivity, C^.
etc., and will also insure that proper safety protocols are followed.
In addition, the site safety monitor w i l l assist in collecting sam-
ples.
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Additional team members (samplers) w i l l be present to lend
support where necessary, as in sample gathering, sample oreparation
for shipping, and in general assist in all phases of sampling when
required by the team leader.
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6. SITE LOGISTICS

At each site, the layout w i l l consist of an exclusion zone which
is entered through a support zone and a contamination reduction zone.
The line between the exclusion zone and the contamination reduction
zone is called the hot line. All areas where contamination has been
found are in the exclusion zone; a support zone w i l l be designated
upon arrival at the site.

No one w i l l enter the exclusion zone without the required level
of protective equipment and air monitoring equipment. Levels of pro-
tection w i l l vary from site-to-site and in accordance with the type of
sampling activities being performed. On the basis of air monitoring
data, the level of protection for each site may also be upgraded and
downgraded as directed by the site safety monitor. (See the Site
Safety Plan for levels of protection.) Team members w i l l enter the
exclusion zone in pairs, employing the "buddy system," and a pair w i l l
exit the exclusion zone at the same time. Upon exiting the exclusion
zone, personnel and equipment w i l l be decontaminated. Work w i l l be
limited to daylight hours.

Some specific considerations for each task are noted below:

Surface Soil Sampling

• Monitoring of the surface soil sampling locations for combust-
ibility and oxygen content will be performed prior to and dur-
ing sampling. Organic vapor readings may be used as the basis
for upgrading and downgrading the level of personnel protec-
tion.
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0 Sampling spoons and any other equipment that w i l l be reused
w i l l be decontaminated before and after 'jse.

Subsurface Soil Samples

t Monitoring of the split-spoon sampling locations for combusti-
b i l i t y and oxygen content w i l l be performed prior to and dur-
ing sampling. In addition, prior to sampling, magnetometer
readings will be taken to determine if there is any metal
below the surface.

• Split-spoon samplers, augers, and other equipment that will be
reused w i l l be decontaminated before reuse.

• The decontamination of the split-spoons w i l l be completed at
the sampling location.

Monitoring Well Sampling

• Monitoring of wells for combustibility, oxygen content, and
organic vapor content w i l l be performed upon opening each
well. Where elevated combustible gas readings or organic
vapor readings are found, the well w i l l be allowed to vent
prior to determining the static water level and purging. Air
monitoring w i l l continue during purging and sampling of the
well.

• All purge water will be placed in a drum for later disposal.

• Any sampling devices used w i l l be decontaminated.

Creek Water/Sediment Sampling

• Personnel collecting the sample wi l l be secured to the bank of
the creek with a safety line.
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Soil Gas Survey

• Monitoring of the soil gas survey locations for combustibility
and oxygen content wi l l be performed prior to and during the
survey. Organic vapor readings observed during the survey may
be used as the basis for upgrading or downgrading the level of
personnel protection.

• All equipment that will be reused will be decontaminated
before and after reuse.
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7. SAMPLE HANDLING, PACKAGING, AND SHIPPING

The transportation and handling of samples w i l l be accomplished
in such a way as to protect the integrity of the sample and also pre-
clude detrimental effects due to the possible hazardous nature of the
samples. Regulations for packaging, marking, labeling, and shipping
hazardous materials are promulgated by the United States Department of
Transportation (DOT) in the Code of Federal Regulations, 49 CFR 171
through 177.

All chain-of-custody requirements will comply with all USEPA
sample handling protocol. Sample control and chain-of-custody proce-
dures are presented in E & E's Laboratory and Field Personnel Chain-
of-Custody Documentation and Quality Assurance/Quality Control Proce-
dures Manual (August 1985).

7.1 SAMPLE PACKAGING
Samples must be packaged carefully to avoid breakage or contami-

nation and must be shipped to the laboratory at proper temperatures.
The following sample packaging requirements w i l l be followed.

• All sample lids will remain with the original containers.
Custody seals will be affixed.

t The sample volume level will be marked by placing the top of
the label at the sample level, or by using a grease pencil.
This procedure will help the laboratory determine if any
leakage occurred during shipment. The label should not cover
any bottle preparation QA/QC marks.
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• Sample bottles w i l l be secured with a custody seal and placed
in a plastic bag to minimize the potential for vermiculite
contami nation.

• Shipping coolers must be filled i n i t i a l l y with approximately
3 inches of vermiculite or zonolite.

• The secured sample bottles must be placed in the cooler in
such a way as to ensure that they do not touch one another.

• Environmental samples will to be cooled. The use of "blue
ice" or some other artificial icing material is preferred. If
necessary, ice may be used, provided that it is placed in
plastic bags. Ice is not to be used as a substitute for pack-
ing materials.

t Any remaining space in the cooler wil l be filled with inert
packing material. Under no circumstances w i l l material such
as sawdust, sand, etc., be used.

0 A duplicate custody record w i l l be placed in a plastic bag and
taped to the bottom of the cooler lid.

Note: The ASC does not knowingly accept samples with high levels of
radioactivity or dioxins, or any samples for which ASC handling
procedures may be insufficient to protect laboratory employees.
Field staff w i l l take all feasible precautions, to ensure that
neither they nor ASC personnel are exposed to unduly hazardous
materials. Note that field staff are in many cases equipped
with personal protection and breathing apparatus not used by
ASC personnel.

7.2 SHIPPING CONTAINERS
Environmental samples w i l l be properly packaged and labeled for

shipment and dispatched to the ASC laboratory for analysis. A separ-
ate chain-of-custody record w i l l be prepared for each container. The
following requirements for shipping containers w i l l be followed.
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Shipping containers w i l l be padlocked or custody-sealed for ship-
ment, as appropriate. The container custody seal wi l l consist of
filament tape wrapped around the package at least twice and custody
seals affixed in such a way that access to the container can be gained
only by cutting the filament tape and breaking a seal.

All shipping containers must be secured by field personnel with a
proper custody seal, marked with indelible pen or ink, and addressed
to Ecology and Environment. Inc., Analytical Services Center, 4285
Genesee Street, Buffalo, NY 14225.

Field personnel w i l l arrange for transportation of samples to the
ASC. Uhen custody is relinquished to a shipper, field personnel w i l l
telephone the ASC custodian (716/631-0360) to inform him of the
expected time of arrival of the shipment and advise him of any time
constraints on sample analysis. The ASC must be notified as early in
the week as possible, and in no case later than Thursday at 3 p.m.
(eastern standard time), regarding samples intended for Saturday
delivery. Samples will be retained by the ASC for 30 days after the
final report is submitted.

7.3 MARKING AND LABELING
The following procedures wil l be used for marking and labeling

sample packages.

0 Use abbreviations only where specified.

t The words "This End Up" or "This Side Up" w i l l be clearly
printed on the top of the outer package. Upward-pointing
arrows will also be placed on the sides of the package. The
words "Laboratory Samples" w i l l also be printed on the top of
the package.

• After a package has been sealed, two chain-of-custody seals
w i l l be placed on the container, one on the front and one on
the back. The seals will be protected from accidental damage
by placing Mylar tape over them.
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3. DOCUMENTATION

8.1 SAMPLE IDENTIFICATION
All containers of samples collected for the Dead Creek Project

will be identified using the following format on a label or tag fixed
to the sample container (labels are to be covered with Mylar tape):

DC-XX-0/D

t DC - This set of initials indicates the sample is from the
Dead Creek Project.

• XX - These characters identify the sample location. If the
identification is only one character, the first of these
characters will be "0." Actual sample locations w i l l be
recorded in the task log.

• 0/D - This character will be either "0" for original sample,
or "D" for duplicate.

Each sample w i l l be labeled and sealed immediately after collec-
tion. To minimize handling of sample containers, labels w i l l be
filled out prior to sample collection. The sample label will be
filled out using waterproof ink and firmly affixed to the sample con-
tainer and protected with Mylar tape. Labels must include:
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• Na~ie of collector (team leader),
• Date and time of collection,
• Sample number,
• Sample volume,
• Analysis required,
• pH, and
• Preservatives used.

8.2 DAILY LOGS
Daily logs and data forms are necessary to provide sufficient

data and observations to enable participants to reconstruct events
that occurred during the project and to refresh the memory of the
field personnel if they are required to give testimony during legal
proceedings.

Daily logs w i l l be kept in a bound waterproof notebook containing
numbered pages. Entries will be made in waterproof ink, dated, and
signed. No pages will be removed for any reason. Corrections will be
made according to the procedures given at the end of this section.
The daily logs will include a site log and a task log.

The Site Log w i l l include a complete summary of each day's
activities at the site. The site log is the responsibility of the
team leader.

The Task Log wi11 include:

• Name of person making entry (signature).
t Time of day entry is made.
0 Levels of personnel protection:

- Level of protection originally specified,
- Changes in levels of protection,
- Reasons for changes, and
- Time of changes.

• Names of team members on-site.
0 Time spent on-site.
• Tasks performed.
• Changes in instructions or activities that occurred on-site.
• Weather conditions, wind direction, etc.
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• Documentation on photographs taken.
• Documentation on samples taken, including:

- Sampling location,
- Station numbers,
- Sampling date and time,
- Name of sampling personnel,
- Type of sample (composite, grab, etc.), and

Sample medium type (e.g., groundwater).
• On-site measurement data.
• Field observations and remarks.
• Unusual circumstances or difficulties.
• Initials of person recording the information.

8.3 LOGBOOK CORRECTIONS
No pages w i l l be removed from logbooks for any reason. If cor-

rections are necessary, these must be made by drawing a single l i n e
through the original entry (so that the original entry can s t i l l be
read) and writing the corrected entry alongside. The correction ^lust
be initialed and dated. Most corrected errors w i l l require a footnote
explaining the correction.

3.4 PHOTOGRAPHS
Photographs w i l l be taken only as directed by the team leader.

Documentation of a photograph is crucial to its v a l i d i t y as a repre-
sentation of an existing situation. The following information w i l l be
noted in the task log concerning photographs:

• Date, time, location of photograph,
• Photographer (signature),
• Description of subject of photograph,
• Weather conditions,
• Reasons why photograph was taken,
• Sequential number of the photograph and the film roll nu-nbe1-,

and
• Camera lens system used.
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After the photographs have been developed, applicable information
in the field notebook should be transferred to the back of each
photograph.

3.5 CHAIN-OF-CUSTOOY
The primary objective of the chain-of-custody procedures is to

provide an accurate written record that can be used to trace the pos-
session and handling of a sample from the time of collection through
analyses. A sample is in custody if it is:

• In someone's physical possession;
• In someone's view;
• Locked up; or
• Kept in a secured area restricted to authorized personnel.

3.5.1 Field Custody Procedures

• As few persons as possible should handle samples.

• The sample collector is personally responsible for the care
and custody of samples until they are transferred to another
person or properly dispatched.

• The sample collector will record sample data in the field
notebook.

• The team leader w i l l determine whether proper custody pro-
cedures were followed during the fieldwork and decide if addi-
tional samples are required.

8.5.2 Sample Tags
Sample tags will be attached to or affixed around each sample

container in the field. The sample tags w i l l be placed on bottles so
as not to obscure any QA/QC data on the bottles. Information on tags
w i l l be printed in a legible manner using waterproof ink. Information
on sample tags will be sufficient to enable cross-reference with the
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site logbook. QC samples are subject to the same custodial procedures
and documentation as primary samples.

3.5.3 Chain-of-Custody Record
The chain-of-custody record must be fully completed in duplicate,

using black carbon paper where possible, by the field technician who
has been designated by the project manager as responsible for sample
shipment. In addition, if samples will require rapid turnaround in
the laboratory because of project time constraints or analytical con-
cerns, the person completing the chain-of-custody record should note
these constraints in the remarks section of the custody record.

8.5.4 Transfer of Custody and Shipment

• Samples w i l l be accompanied by a chain-of-custody record.
When transferring samples, individuals relinquishing and
receiving them must sign, date, and note the time on the
record. This record documents sample custody transfer.

• Samples w i l l be dispatched to the ASC for analysis with a
separate chain-of-custody record accompanying each shipment.
Shipping containers must be sealed with custody seals. The
method of shipment, name of courier, and other pertinent
information are entered in the "Remarks" section of the chain-
of-custody record.

• All shipments must be accompanied by the chain-of-custody
record identifying their contents. The original record w i l l
accompany the shipment, and the yellow copy w i l l be retained
by the team leader.

8.5.5 Custody Seals
Custody seals are preprinted adhesive-backed seals with security

slots designed to break if the seals are disturbed. A custody seal is
placed over the cap of individual sample containers by the sampling
technician. Sample shipping containers (coolers, cardboard boxes,
etc., as appropriate) are sealed in as many places as necessary to
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ensure security. Seals must be signed and dated before use. Upon
receipt at the laboratory, the custodian will check (and certify, by
completing logbook entries) that seals on boxes and bottles are
intact. Clear tape w i l l be placed over the seals to ensure that seals
are not accidentally broken during shipment.
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9. DECONTAMINATION

Sampling methods and equipment have been chosen to minimize
decontamination requirements and the possibility of cross
contamination. Any sample tubing, rope, rods, etc., will be disposed
of after sampling. Sampling equipment used on more than one location
w i l l be decontaminated between locations by following these steps:

• Steam clean (drilling equipment only);
• Scrub with brushes in trisodium phosphate (TSP) solution;
• Rinse with deionized water;
• Rinse with acetone;
0 Rinse with hexane;
• Rinse with acetone; and
• Rinse with deionized water.
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10. SITE MAPS

This section contains location specific maps for the Dead Creek
Project sites. The maps include the location of all existing wells at
the sites as well as all proposed monitoring well locations and delin-
eation of specific sampling points where possible.
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NOTE: Surface toili and subsurface soil samples will be collected
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NOTE: Surface toil* and subturfac* nil umptos will b« collected.

Figure 10-3 DEAD CREEK SITE AREA J SAMPLING



NOTE: Sutnurface soil samples will b« coltoctad at site K

Figure 10-4 DEAD CREEK SITE AREA K SAMPLING
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NOTE: Surface toil and subsurface soil samples will be collected from
site N. Surface water and sediment samples will be collected
from site M.

Figure 10-5 DEAD CREEK SITE AREAS N AND M, AND CREEK SECTORS B AND C SAMPLING
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Figure 10-6 DEAD CREEK SITE AREAS N AND M, AND CREEK SECTORS A, B, C, D. E, AND F
SAMPLING

O
S



NOTE: Surface toil umplea will be collected at sit* O

Figure 10-7 DEAD CREEK SITE AREA O SAMPLING
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Figure 10-8 DEAD CREEK SITE AREA P PROPOSED MONITORING WELL LOCATIONS
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Figure 10-9 DEAD CREEK SITE AREAS Q AND R PROPOSED MONITORING WELL
LOCATIONS
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APPENDIX C

DRAFT HEALTH AND SAFETY PLAN,
DEAD CREEK PROJECT

February 1986

Prepared for:

ILLINOIS ENVIRONMENTAL PROTECTION AGENCY
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ecology and environment, inc.

HAZARDOUS AND TOXIC MATERIALS TEAM
SITE SAFETY PLAN

A. GENERAL INFORMATION

SITE: Dead Creek Project___________________ Job No.: IL-302D

LOCATION: Sauqet and Cahokia, Illinois

PLAN PREPARED BY: Dan Sewall DATE: 2/6/86

APPROVED BY: (Initial Review of Dra f t ) DATE: 2/7/86

OBJECTIVE(S) : Monitoring Well Installation, Surface and Subsurface Soil Sampling,

Surface and Groundwater Sampling, Soil-Gas Survey.________________________

PROPOSED DATE OF INVESTIGATION: March - May 1986:______________________

BACKGROUND REVIEW: Complete: ____ Preliminary:

DOCUMENTATION/SUMMARY: Overall Hazard: Serious: X Moderate:

Low: Unknown:

8. SITE/WASTE CHARACTERISTICS

WASTE T Y P E ( S ) : Liquid X Solid X Sludge X Gas ____

Corrosive X Ignitable X Radioactive___ Volatile

Toxic X Reactive X Unknown X Cther (Name) teratogenic; carcinogenic,
mutagenic

FACILITY DESCRIPTION: The study area consists of 18 sites ; 370 acres) including: manu-
facturing facilities, inactive landfills, surface impoundments, and Dead Creek,________

Principal Disposal Method (type and location): Landfill i area filling), waste piles,
surface impoundments, open dumping._____________________________________

Unusual Features (dike integrity, power lines, terrain, etc.): Power lines traverse
the entire area west of Rte 50. A flood control leve« is located immediately east of
Site Q - see map.__________________________________________________

Status: (.active, inactive, unknown) Inactive, other than manufacturing facilities.

History: (injuries; complaints; previous agency action): Illinois EPA has received
several complaints dating back to the early 1970's concerning dumping in Dead Creek. A
fence was constructed around the creek and Site M from Judith Ln. to Queeny Ave. as a
result of a preliminary study done by IEPA in this area. The Illinois Pollution Con-
trol Board and the Attorney General's Office have been involved in actions concerning
Sites Q and R.
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C. HAZARD EVALUATION
v Use Supplemental Sheets if Necessary)

Summary v at tach copy of avai lable chemical information from Saxs, Merck Index, Ohmtads,

e tc . ) : The following is a brief list of contaminants found at various sites in the study

area during past agency and contractor investigations. This List is by no means a com-

plete compilation of all contaminants found or suspected, and is provided simply as an

indication of the types of contaminants which may be encountered during field activities.

2,3,7,8-TCDD (Dioxin)__________________________________________________

PCB'a (Not specified)______________________________________________
___o-Dichlorobenzene_______________________________________________

Dichlorophenol_________________________________________________
Lead__________________________________________________________

___Cadniua________________________________________________________
____Arsenic____________________________________________________________
_____Chlorotoluene____________________________________________________
___Phosphorus inot specified)__________________________________________
___Pentachlorophenol_________________________________________________
___Vinyl chloride___________________________________________________
___Phosgene_______________________________________________________
___Mercury________________________________________________________
___See attached hazard evaluation sheets for specific information._______________

0. SITE SAFETY WORK PLAN

PERIMETER ESTABLISHMENT: Map/Sketch Attached? Yes Site Secured? A

Perimeter Identified"7 Yes Zone(s) of Contamination Identified9 B

A. Secured sites include: Dead Creek (Queeny to Judith); Sites I, M, N, R.________

B. Zones preliminarily identified - investigation incomplete. Assume entire area to
to be contaminated._____________________________________________

PERSONAL PROTECTION:

Level of Protection: A B X C X D X

Mod ifications: MINIMUM protective clothing will include: neoprene boots (steel toe
and shank), hooded Tyvek or Saranac coveralls, neoprene gloves, diaposable latax____
booties, disposable latex glovea, hard hats. See attachment for task-specific levels
of protection._____________________________________________________

Surveillance Equipment and Materials: All field activities will Include monitoring
*ith an Hnu (10.2 la»p) or OVA, rad-mini, and cyanide i»eter or roonitox, and an explo»i-
aeter/0-> meter, GCA/MOA real time particulate meter.______,________________

C-3
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PERSONAL P R O T E C T I O N

Act ion Levels:

OVA/Hnu - 0 ppai above background - Level D

1 - 5 pp» above background - Level C
6 - 500 ppm above background - Level B - Contact Regional Safety Coordi-

nator (RSC) prior to upgrade.

>301 ppa above background - Level H

07 Meter - <19.5S - Level B ______________________________________

>25S - Leave area, contact RSC. ________________________

Explosimeter - <20% LEL - Continue operation. ___________________________________

-' '_ _____ 20-508 LEL - Identify source, initiate vapor suppressions! measures
i ____ >50S LEL - Leave area _________________________________

Part iculate Monitor - >2 mq/m^ - Initiate dust suppression measures _____________

Monitox CN Monitor - >5 rng/n3 - Level A ____ . • • . • . . . •

' - ' - - * - .' ' ' --f
Rad-mini - Any readings - depart site and contact RSC.

7/84 Revised DID
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SPEC IM SITE CONSIDERATIONS: See attachment.

DECONTAMINATION PROCEDURES:

Personal: Disposable protective clothing w i l l be bagged, labeled, and drummed.____

Boot and glove wash with T5P and water. Formal hot line set up necessary.________

__

•
Equipment: TSP & water wash with rinse a» necessary. Sampling equipment: TSP-water

wash followed by solvent rinse (acetone-hexane-acetone) PI mater rinse. All drilling

equipment (augers, split spoons...) to be steam-cleaned.______________________

INVESTIGATION - DERIVED MATERIAl DISPOSAL: (Note - If material is proposed to be lef t on

site, written authorization is to be received by the Project Team Leader prior to the

initiation of on site activit ies): Drill cuttings, purge water will be containerized and

moved inside Dead Creek fence. Other disposables wi l l be bagged, labeled, and container-

ized prior to moving inside Dead Creek fence.___________________________________

SITE ENTRY PROCEDURES: Decontamination station wil l be determined each day based on

weather conditions. Entry procedures will include ambient air monitorir<g with surveil-

lance equipment.______________________________________________________

Team Member Respons liail ity

Mike McCarnn Team Leader

Dan Sewall

Drillers/subcontractor personnel

Safety Officer

T8A

TBA

*Additional members to be determined. Project log book will include team members and
dates present for all field activities. All subcontractor personnel are to provide 5Sc
with written certification of medical approval, training status, and ability to wear
specified respiratory equipment.________________________________________

7/34 Revised 3LD
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SPECIAL SITE CONSIDERATIONS

All drilling locations w i l l be cleared usinq a magnetometer prior to init iat ing drilling,

local u t i l i t i es w i l l be contacted to define subsurface transmission lines. Maneuverability

is l imi ted in Dead Creek area north of Judith lane. Care should be taken to minimize

stressful conditions resulting from extreme temperatures. Heat stress symptoms wi l l be moni-

tored and recorded in the SSC's log book. Work will be conducted during daylight hours

only. Air compressor to be located upwind of site at all times during filling operations.

Air guality for hydrocarbons, CO, moisture to be checked prior to use.

C-6
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E. EMERGENCY INFORMATION

(Use Supplemental Sheets if Necessary)

EMERGENCY PRECAUTIONS

Acute Exposure Symptoms First Aid

Chlorotoluene: Severe irritation of skin Wash irritated areas with water; get

and respiratory system____________ medical aid_________________

Pentachlorophenol: Dust and vapors____ Ingest ion; Immediately induce vcmitinq foe* '.> » /

irritate akin and mucous membranes - Dermal: Wash affected areas with soap_____

severe coughing and sneezing________ and water_______________________________
PCB's: Rash and acne from dermal contact Ingest ion: Provide water, induce vomit ting ; -

2,3,7,8-TCDD: Acne, skin and eye irrita- Dermal: Soap and water wash______________

tion, respiratory distress_________ _____________________________________

•See attached hazard evaluation sheets for additional information.

LOCAL RESOURCES
(Name, Address and Phone Number)

LOCAL AREA CODE: 618

Ambulance 332-6600 Sauget Fire Dept.___________________________________________

Hospital Emergency Room 874-7076 Christian Welfare Hospital________________________

Poison Control Center 1-800-232-2022 St. John's Hospital - Springfield________________

Police Uncl. Local, County Sheriff, State) 332-6500 (Sauget), 1-277-3500 (County),____

________________________________345-1212 (State)________________________

Fire Department 332-6600______________________________________________________

Airport 337-6060 Bi-5tate Parks Airport. Cahokia_____________________________________

Explosives Unit 345-1212 - State Police______________________________________________

Agency Contact (EPA, State, Local, USCG, etc.) 217/782-6760 - Jeff Larsen - IEPA_________

Local Laboratory 233-1780 - St. Clair Medical Laboratory______________________________

Federal Express 3U/367-8278; 6181 Aviation Dr., St. Louis Airport______________________

Client Contact Jeff Larsen, IEPA - Springfield 217/782-6760___________________________

SITE RESOURCES

Water Supply ej gallon collapsible containers will be used.__________________________

Telephone Falling Springs Rd. and Queeny Ave.; Rte. 3 and Monsanto Ave.____________

Radio To be determined.____________________________________________________________
Other

Add

7,'84 Hevised OLD
f

. / ' . / • ' C
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Emergency Contacts

1. Mr. Raymond Harbison (University of Arkansas) ............ ^ 5 0 1 ) 661-5766 or 661-5767
(501) 370-8263 ^24 hour)

2. Paul 0. Moss, Regional Safety Coordinator/Chicago ........ t|312) 663-9415 (o f f i ce )
( 3 1 2 ) 541-6635 (home)

3. Ecology and Environment, Inc., Corporate Safety Director/
0. Oahlstrocn ............................................. (716) 632-4491 (office)

(716) 741-2384 (home)

Medtox Hotline

1. Twenty-four hour answering service - (501) 370-8263

What to Report:

• State: "This is an emergency."

• Your name, region, and site.

• Telephone number to reach you.

• Your location.

• Name of person injured or exposed.

• Nature of emergency.

• Action taken.

2. One of three toxicologists (Drs. Raymond Harbison, Glenn Milner, or Robert James)
will contact you. Repeat the information given to the answering service.

3. If a toxicologist does not return your call within 15 minutes, call the following
persons in order until contact is made:

E 4 E Corporate Headquarters ^EST 0830-1700) - (716) 632-4491

a. Twenty-four hour line - (716) 631-9530

b. Corporate Safety Director - David Dahlstrom ^home - (716 ) 741-23B4)

c. Assistant Corporate Safety Officer - Steve Sherman \home - (716) 688-0084)

Emergency Routes

Directions to Hospital (incl. MAP) Monsanto Ave. east to Monsanto Rd. (19th St. in E.

St. Louis) north on 19th St. to Converse Ave. West on Converse Ave. to 15th St. North on

15th St. to King Drive. East on King Dr. to Christian Welfare Hospital. Routes to be

driven by designated site personnel prior to initiating on-site operations.______________

Other To BI State Parka Airport; State Route 50 south to Judith Lane. East on Judith

Lane to Cahokia Rd. South on Cahokia Rd. to Julian Ave. East on Julian Ave. to Airport Rd.

7/84 Revised OLD

C-8



Draft

PROTECTIVE GEAR

LEVEL A

SCBA

SPARE AIR TANKS

ENCAPSULATED SUIT

SURGICAL GLOVES

NEOPRENI SAFETY BOOTS

BOOTIES

GLOVES (TYPE

F. EQUIPMENT CHECKLIST

LEVEL B

OUTER WORK GLOVES

HARD HAT

CASCADE SYSTEM

LEVEL C

ULTRA-TWIN RESPIRATOR

RACAL POWER AIR PURIFYING
RESPIRATOR

RACAL CARTRIDGES (TYPE
GHC-H AEP-3)

R08ERTSHAH ESCAPE MASK

CHEMICAL RESISTANT COVERALLS

PROTECTIVE COVERALL
(TYPE SARANAC (HOODED) )

RAIN SUIT

BUTYL APRON

SURGICAL GLOVES (LATEX)

GLOVES (TYPE VITON - NEDPRENE)

OUTER WORK GLOVES

NEOPRENI SAFETY BOOTS

HARD HAT WITH FACE SHIELD

LATEX DISPOSABLE BOOTIES

SCBA

SPARE AIR TANKS

CHEMICAL RESISTANT COVERALLS

PROTECTIVE COVERALL
( TYPE SARANAC yHOODED)

RAIN SUIT

BUTYL APRON

SURGICAL GLOVES

GLOVES x T Y P E VITON

OUTER WORK GLOVES

NEOPRENE SAFETY BOOTS

BOOTIES

HARD HAT WITH FACE SHIELD

CASCADE SYSTEM

MANIFOLD SYSTEM

AIR COMPRESSOR

LEVEL 0

ULTRA-TWIN RESPIRATOR .AVAILABLE)

CARTRIDGES > T Y P E GMC-H________)

ROBERTSHAW ESCAPE MASK (AVA ILABLE)

CHEMICAL RESISTANT COVERALLS

PROTECTIVE COVERALL
(TYPE TYVEK, SARANAC________)

RAIN SUIT

NEOPRENE SAFETY BOOTS

BOOTIES (LATEX)

WORK GLOVES

HARD HAT WITH FACE SHIELD

SAFETY GLASSES

7/84 Revised OLD
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INSIRUMENIAIION

OVA

THERMAL CESORBER

02/EXPLOSIMETER

EXPLOSIMETER CALIBRATION KIT

HNU W/10-2 EV LAMP

VICTOREEN ^71

MAGNETOMETER

PIPE LOCATOR

WEATHER STATION

DRAEGER PUMP

BRUNTON COMPASS

HNU CALIBRATION KIT

MONITOX CN METER

GCA/MOA PARTICULATE MONITOR

FIRST AID EQUIPMENT

FIRST AID KIT

OXYGEN ADMINISTRATOR

STRECHER

PORTABLE EYE WASH

BLOOD PRESSURE MONITOR

RADIATION BADGES

FIRE EXTINGUISHER

THERMOMETERS VOVAL)

DECON EQUIPMENT ^CONT.)

PLASTIC SHEETING

TARPS

TRASH BAGS

TRASH CANS

MASKING TAPE

DUCT TAPE

PAPER TOWELS

FACE MASK

FACE MASK SANITIZER

FOLDING CHAIRS

STEP LADDERS

SAMPLING EQUIPMENT

To be determined

DECON EQUIPMENT

WASH TUBS

BUCKETS

SCRUB BRUSHES

PRESSURIZED SPRAYER

DETERGENT (TYPE TSP

SOLVENT (TYPE HEXANE

X

X

X

X

) x
) X

A'CTTDNt X

7/34 Revised DID
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ecology and environment, inc.

HAZARD EVALUATION OF CHEMICALS

Ctn-tcil N«w 2,5,7,8 tetrachlorodibenzo- Qott 10/8/85
DOT N__l/U.N. No. tone ______________ >* Mo. IL-3020

CAS *_*or 1746-01-6

Conoultod (eirelo)»
NIOSH/OSm Aadcot Quid* ftirocniioroiO (Mttck IndoT) HuardliiM Owi« (Vol. It)
Tale ond Hwmrtouo Sofoty Momiol ACCIM Othott RTECS __________________

Eroo«rtito« ( Synonym. i Pioxin, TCDO _____________________________ )

for-iO* c12HA°2CIa __________ felccuJv Woight 322 sfw ___________
Stati Crystalline Solubility (H.3) 0-2 ______ Boiling ôint Decomposes at >1292°r1 so I id * ,

Point N/A _____ vapor PrMoun/Dmity 1.7 x 10'6 FrMZinq Point N/A _____
Spoeifle Cfwrity 1.075 a 25°C Odor/Odor Throohoid — a 770°F FlMMblo Lij^ta N/A

8ioloqie*l
TUV-THA Not established ^ Not established Odor OuMet«ri«tie — — _____
IOLH 22, Too ng/kg «j»_n -— Aquatic — — ftot/ftauoo Oral LD30 = 22 ug/kq

Route of Cxpoouro Dermal, inhalation, ingest ion ____________________________
C*reinog-n Suspected ____ Torotooon Animal (RTECS) Hutaoon Positive (RTECS)
EPA/COC level in soil is 1 ppb
Hmdling a»co«»«ndotionot (ftnanmi prottetiv* •toouroo)

Supplied air suggested, coated, chemically resistant coveralls,
butyl or neoprene boots and gloves. Avoid all contact with skin. ______________

Monitoring aieoaa»nd«tiono :
Monitor for dust in the air.

Remove from environment and store safely until an approved disposal
site can be located (store in sealed, non-reusable containers)._______________

H»«ith Ho_.rto aid Tlr«t Aid» Eyes: Wash immediately with copious amounts of water.
Skin: Wash with soap or mild detergent and water. Inhalation; Remove to fresh air
(AR if necessary). Ingestion: Give water, then induce vomitting._____________

Acut*i Chloracne, akin and eye irritation, fatigue, respiratory distress,
mental depression._________________

Chronic i Chloracne, hepatic neurosis, hemmorrhage, emphysema, liver,
thyroid, skin, and kidney carcinogens. CNS depression.

•••""••~™™™I~B>~<II'~~1™™111 "̂"""""""""""jTVos
(1t/8
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VAN EQUIPMENT

TOOL K I T

HYDRAULIC JACK

LUG WRENCH

TOW CHAIN

VAN CHECK OUT

GAS

OIL

ANUFREE7E

BATTERY

WINDSHIELD WASH

TIRE PRESSURE

MISCELLANEOUS

PITCHER PUMP

SURVEYOR'S TAPE

100 FIBERGLASS TAPE

JOO NYLON ROPE

NYLON STRING

SURVEYING FLAGS

FILM

WHEEL BARROW

BUNG WRENCH

SOIL AUGER

PICK

SHOVEL

CATALYTIC HEATER

PROPANE GAS

BANNER TAPE

SURVEYING METER STICK

CHAINING PINS 4 RING

TABLES

WEATHER RADIO

MISCELLANEOUS iCDNT.:

BINOCULARS

MEGAPHONE

7/84 Revised OLD
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HAZARDOUS & TOXIC MATERIALS TEAM
SITE SAFETY REVIEW

GENERAL INFORMATION

DATE TIME JOB NO:

SITE:

LOCATION:

ONSIIE CLIENT CONTACT:

OBJECTIVES:

TYPES OF CHEMICALS ANTICIPATED:

MEETING CONDUCTED BY: ______

TOPICS DISCUSSED

PHYSICAL HAZARDS: _________

CHEMICAL HAZARDS:

PERSONAL PROTECTION:

DECONTAMINATION:

SPECIAL SITE CONSIDERATIONS:

CHECK LIST

1. Emergency information revie*«d? and made familiar to all team members9

2. Route to nearest hospital driven and its location known to all team?

3. Site safety plan readily available and its location known to all team members?

7/84 Revised OLD
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Draft

Da I •

•VhJnvas

Specif ic Location

fvpe of Work ___

I ime Job \o.

P r o t e c t i v e Clothing/Equipment

S A F E T Y TOPICS PRESENTED

Chemical Hazards

Physical Hazards

f.nerqencv Procedures

Hospital ''Cl inic

Hospital Address

Special Equipment

Phone

Other

Name Printed

Meeting Conducted By:

Now Printed
Site Safety Officer

ATTENDCES

Signature

Signature
Team Leader

•34 Revises Did
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DEAD CREEK PROJECT AREA SITE LOCATION MAP
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ecology and environment, inc.

HAZARD EVALUATION <f QCMICAL5

Data
DOT NMM/U.N. No* _______________ Job No.
CAS Nuator ____________________

Ha/aranco* Canoult«d (cirel«)t
NIOSH/OS»l Pockot Quid* Vhrocftwran Mtrek Indox Huordlin* Otria (Vol. II)
Talc and Howdouo Safaty Nmwol ACCIM Otttort_______________________

O>o»ic«i froportiaot (Synonr>*<
foraula _________________ Molocular Woloht
Slata ________ Soli*ilitr (HjJ) ________ BoiUng Point

Plaoh Paint ^̂ ^̂  _______ Vapor Pr««aun/0anoity . Freezing Point __
Soocifie Crmity _______ Odor/Odor Thrartwid _______ na-Mblo LuUt»

Slo logical Prooertiaot
TUV-m» __________ «U ________ floor Owractariatic

Huoon ________ Aquatic _______ Rot/Mowe
Kouto of Cxpoour*

Torotogcn

Handling ff •ct»»«t»d«t iona t (Nnonal protaetiv* aaoaurta)

Monitoring

Mialth Hazarto and rirot Aidt

t Aeutai

Chronics

375103
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ecology and environment, inc.

ON-SITE SAFETY LOG

On-Site Reading
Background Reading in Breathing
in Breathing Zone Calibrated At Zone

A. On-Site Monitoring

1. HNU/OVA and calibration gas

2. Rad-raini

3. Monitox

k. C^/Explosimeter and calibration gas

5. Dust monitor

B. Protective Clothing Worn:

C. Site Name: Dead Creek Project___ Project Number:

Date:

Weather Conditions:

Name of Attendees at Site:

0. Comments on Monitoring or Protective Clothing:

Name Signature

Team Leader: M. McCarrin

Site Safety Officer: D. Sewall
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HISTORY

The study area for the Dead Creek Project (DCP) consists of 13
sites in the towns of Sauget and Cahokia in St. Clair County, Il l i n o i s
(see attached map). The Illinois EPA became aware of the problems in
this area in 1980 when periodic smoldering of materials in a ditch
(Dead Creek) was observed. Following an initial inspection, the
agency received information that a local resident's dog had come in
contact with wastes in the ditch and died of apparent chemical burns.

Historically, during World War II, the study area was heavily
developed by industry to support the war effort. Due to this develop-
ment and the geologic conditions in the area, open pit mining occurred
in many areas to supply sand and gravel resources. Following the war,
excess product was landfilled and covered in the numerous excavations.
Wastes reported to have been buried in these excavations include phos-
gene gas and munitions in addition to organic and inorganic industrial
wastes. The excavated areas were identified by the Il l i n o i s EPA from
a series of past aerial photographs, and by a thermal infrared survey
of the area.

The filling of past excavations was followed by utilization of
Dead Creek as receiving water for effluent and surface drainage of
various industries. The Illinois EPA performed a preliminary study of
the area in 1980, finding excessive levels of organic and inorganic
contaminants in and around the creek. Contaminants detected included:
PCBs, aliphatic hydrocarbons, dichlorobenzene, lead, cadmium, and
arsenic. During the Illinois EPA study, drillers were overcome by
organic vapors while installing a monitoring well east of the creek

C-27



Draft

and adjacent to a former seepage lagoon. Sampling of this wel l and
the lagoon indicated high leve ls of the aforementioned contaminants .

Fo l low ing World War II, chemical companies in the area returned

to normal processes, including the manufacturing of defol iants, pesti-
c ides, and herbicides. From the mid-1950s to the early 1970s, the
byproducts and wastes from these manufacturing processes were land-
f i l led in the Site R and possibly Site Q areas (see map). Drill ing
and sampling by E & E in 1983 at Site Q indicated the presence of 63
of the 117 priority pollutants designated by the USEPA, including
quantifiable levels of 2,3,7,8-tetrachlorodibenzo-p-dioxin (TCDD) .
Dioxin was also detected in soil samples at Site 0. Site P is an
Illinois EPA-permitted landfill known to have accepted hazardous waste
residues in violation of their permit.
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DEAD CREEK

Site 6 (Inactive Site). Drums and pits observed on the surface.
Appear to contain oily wastes (drums - unknown black cinder-like
solid).

Contaminants detected in groundwater: PCB (1.0 ppb), chloro-
phenol (1,200 ppb), chlorobenzene (19 ppb), dichlorobenzene (25 ppb),
dichlorophenol (890 ppb), phosphorus (9.4 ppm), and lead (.31 ppm);
surface soils: arsenic (16 ppm), lead (2,000 ppm), and PCB (350
ppm).

Death profile from creek shows PCB ranging from 9,200 ppm at the
surface to 54 ppm at 6 feet.

November 1985 - no readings above background with site entry
equipment. Physical hazards - three or four pits with exposed drums,
numerous areas mounded with buried drums, poison ivy.

Site H (Inactive Site). Former sand and gravel pit which was
fil led with construction debris and unknown wastes. Presently covered
and well vegetated. Physical hazards - trip and fall. One downgrad-
ient well - PCB - 1.0 ppb. No surface soil sampling done. No pits,
ponds, etc. on-site.

Site T (Active Plant Site). Cerro copper property. Holding
lagoon on site was formerly head water per Dead Creek. Culvert under
New Queeny Avenue was blocked sometime after 1950. G112 only ground-
water monitoring point for the site - analysis indicates chloroben-
zene and dichlorobenzene, along with metals. Soil samples from areas
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adjacent to the holding pond indicate PCB (0.3 ppm) and aliphatic
hydrocarbons (26 ppm) along with dichlorobenzene (1.7 ppm). Also
arsenic (95.8 ppm). Surface water samples from holding pond show:
nickel (4.2 ppm), arsenic (0.58 ppm), zinc (30 ppm), PCB (28 ppm),
aliphatic hydrocarbons (23,000 ppm).

Plant site: Level 0 with hardhat, safety glasses, necessary -
presently no water in former holding pond. Sand and gravel pit iden-
tified from historical aerial photos now filled and covered (parking
area for trailers).

Site J (Active Plant Site). Sterling Steel Castings. No pre-
vious study done. Aerial photos indicate possible disposal. From
visual observation and conversation with plant operator, material dis-
posed of consists of casting sand and slag. (Needs groundwater moni-
toring). Two pits exist on site approximately 30' deep. Two to three
drums are evident along the sides. Site also has an inactive inciner-
ator. Possible contaminants include epoxy resins, heavy metals.

Site K (Residential Commercial). No information exists for this
site. Historical aerial photos indicate possible dumping. Presently,
trailer homes and a small trucking company occupy the property.

Site L (Active Equipment Repair Site). Historical photos indi-
cate a small surface impoundment once existed on the site (Wagganer
Trucking). Wagganer was an industrial waste hauler - trucks cleaned
on site discharge first into creek, then into impoundment. Wagganer
specialized in hauling hazardous materials. Downgradient groundwater
analysis: chlorophenol (19 ppb), and cyclohexane (120 ppb). Soils:
PCB (5,200 ppm), trichlorobenzne (78 ppm), and hydrocarbons: (21,000
ppm). Presently, site is covered with cinders with no evidence of
where the pit was situated.

Site M (Inactive Pit). Hall Const. Pit - site consists of an
open pit used for dumping of unknown wastes. Surface soils: PCB,
arsenic, and mercury. Surface water: PCB, phosphorus (low levels).
Presently, pit is inside fence which surrounds Dead Creek between New
Queeeny Avenue and Judith Lane. Steep sloping sides, water present
in pit.
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Site N ( Inact ive Construction S i te ) . No historical information
is avai lab le for this site. Histor ical photos indicate poss ib le dis-
posal. Presently site is occupied by an inactive construction com-
pany. No previous studies performed.

Site 0 (Act ive STP). American Bottany wastewater treatment
plant. Historically, three lagoons were used for sludge dewatering.
Lagoon area is now covered and vegetated. Preliminary sampling indi-
cates PCB, miscellaneous hydrocarbons. No field work proposed for
initial phase of study.

Site P (Inactive Permitted Landfi l l ) . An IEPA permitted landfill
known to have accepted hazardous residues in violation of their per-
mit. Types and quantities of wastes recorded are unknown. No sam-
pling has been done at the site. Presently municipal and construct ion
debris (asbestos) are evident along with cinders, no drums evident .
Site is still permitted, though no longer active.

Site Q (Inactive Landfill - Act ive Transport Faci l i ty) . Consists
of a former unpermitted landfill suspected of receiving hazardous
wastes. Located adjacent to the Sauget Toxic Dump. E & E sampling
(soi l borings) indicated the presence of 63 priority pol lutants,
including 2378-TCAA. No groundwater monitoring has been done at the
site - power lines traverse the entire area. Area covered entirely by
black cinders. Some refuse (appliances, debris, etc.) randomly dumped
in rear portion of property.

Site R (Inactive Landfill). Sauget Toxic Dump - Former chemical
dump owned and operated by Monsanto. Contaminants detected in
leachate include solvents and 2,3,7,8-TCAA (Tot sampling - 1981).
Presently, site is well covered and vegetated. Monsanto tank farm for
feedstocks located in the northern portion of the site. No dril l ing
expected. Hard hat and safety glasses required by Monsanto.
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PERSONAL PROTECTION

The purpose of this attachment is to outline the anticipated
levels of protection for each of the objectives in the field investi-
gation phase of this project. Upgrading and downgrading of these
levels will be determined in the field based on our readings, weather
conditions, and professional judgement. Minimum protective clothing
to be worn by any task will include: neoprene boots (steel toe and
shank), tyvek or saranax coveralls, disposable gloves and booties,
hard hats, and neoprene gloves.

Subsurface Soil Sampling/Well Installation
The present scope of work includes collecting subsurface soil

samples at sites 6, H, I, J, K, L, and N. Well installation is
scheduled for sites P, Q, and R.

The anticipated level of protection for collection of subsurface
samples at sites G, H, I, and L is Level C. This will include racal
power air-purifying respirators (APRs) in addition to the protective
clothing listed above. It is expected that subsurface sampling at
sites J, K, and N will be conducted in Level C. Monitoring with all
equipment specified in the safety plan will take place during all
drilling activities, and upgrades or downgrades in personal safety
measures will be made as necessary. Hearing protection wi l l be worn
by personnel work on or near operating drill rig. It is anticipated
that drilling and well installation at sites Q and R will be conducted
in modified Level B protection. This will include the minimum protec-
tive clothing (saranac coveralls) along with self-contained air. Air
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wi l l be suppl ied by an air compressor and run through a manifold sys-
tem to separate air lines for each team member at the drill rig. The
air compressor will be located upwind of drilling activit ies, and
wil l be monitored to ensure proper breathing air is being supplied.
Drilling and well installation at Site P will initially be conducted

, in Level C protection.
All levels of protection are based on existing background

> information. Upgrading and downgrading of these levels wil l be done
in the field using best professional judgement, along with real-time

I instrumentation readings.

1 Surface Water/Sediment Sampling
Surface water samples will be collected from creek sectors A-F

and Site M using a Kemmerer sampler or by dipping a wide-mouthed glass
. jar and collecting a grab sample. The anticipated level of protection

for all surface water sampling is Level C, which wi l l include racali
power APRs along with the minimum protective clothing listed above.
Viton or neoprene gloves, taped at the wrist, will also be worn.

Sediment samples w i l l be collected from creek sectors C, D, E, F,
1 and Site M using a peterson dredge or similar sampling device. The
1 anticipated level of protection is as outlined above for surface water

sampling. The need for upgrades or downgrades will be determined in
the field using best professional judgement, along with real-time
instrumentation readings.

Surface Soil Sampling
Surface soil samples will be collected from sites G, H, I, J, and

' N. Level C protection is anticipated to be sufficient for surface
soil sampling at all sites listed. Racal power APRs will be worn in
addition to the minimum protective clothing noted above. Upgrades
will be determined in the field using best professional judgement,
along with real-time instrumentation readings.

)

Groundwater Sampling
Groundwater samples will be collected from new monitoring wel ls

at sites P, Q, and R; from existing monitoring wel ls in the v ic ini ty
of sites G, H, and L; and from residential wel ls to be determined.
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Sampling of all monitoring wells is anticipated to be conducted
in Level :C protection. This will include racal power APRs and viton
or neoprene gloves in addition to the minimum protective clothing.
Residential well samples will be collected from existing plumbing in
Level A protection. Upgrading and downgrading of these levels will be
determined in the field as necessary, and downgrading will be cleared
through the safety coordinator.

Soil Gas Monitoring/Air Investigation
Soil gas monitoring will be conducted at sites G, H, I, J, K, L,

M, and N in addition to all creek sectors. The soil gas survey will
consist of pounding a small diameter well point into the ground with a
special cylindrical hammer, followed by pumping air from the well
point into collection bags. Analysis of samples will then be com-
pleted using an OVA.

It is anticipated that all soil gas monitoring will be conducted
in Level C protection, including racal power APRs in addition to the
minimum protective clothing.

The air investigation will consist of surveying all sites to
identify potential point sources. This will be followed by more
detailed sampling of any "hot spots" encountered. All air investiga-
tions done in off-site areas are expected to be conducted in Level A
protection as above, with upgrades to be determined in the field.
On-site air investigations will be conducted in conjunction with other
field activities (surface and subsurface soil sampling), and the level
of protection will be as outlined above for these activities.
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1. INTRODUCTION

This Quality Assurance Project Plan (QAPP) presents the policies,
organization, objectives, functional activities, and specific Quality
Assurance (QA) and Quality Control (QC) activities for the Dead Creek
project in Sauget, Illinois. The purpose of the program is to ensure
that all technical data generated are accurate, representative, and
w i l l ultimately withstand judicial scrutiny.

QC consists of a system of checks on field sampling and labor-
atory analysis (through the use of field blanks, duplicates, documen-
tation of all sample movement, chain of custody records, etc.) to pro-
vide supporting information on the quality of the methods employed and
the analytical data.

QA consists of overview checking to certify that the QC proce-
dures have been properly implemented to produce accurate data. QA is
a supervisory function.

All QA/QC procedures will be in accordance with applicable pro-
fessional technical standards, United States Environmental Protection
Agency (USEPA) requirements, government regulations and guidelines,
and specific project goals and requirements. This QAPP is prepared in
accordance with all Region V Illinois EPA (IEPA) and USEPA QAPP guid-
ance documents.

The QAPP incorporates the following activities:

• Sample collection, control, chain-of-custody, and analysis;
• Document control;
• Laboratory instrumentation, analysis, and control; and
• Review of project deliverables.
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Analyt ical samples will be collected in the f ield uti l izing stan-
dard operating procedures (SOPs) and sent to Ecology and Environment,
Inc. 's (E & E ' s ) Analytical Services Center (ASC) for analysis.
Duplicates, replicates, and spiked samples will be used to develop
estimates of the quality of the analytical data. Field audits will be
'-nnducted to verify that proper sampling techniques and chain-of-
custody procedures <u~s followed. Field data compilation, tabulation,
and analysis will be checked for accuracy. Calculations and other
post-field tasks will be reviewed by project personnel.

Equipment used to take field measurements will be maintained and
calibrated in accordance with established procedures (see Section 7).
Records of calibration and maintenance will be kept by assigned per-
sonnel. Field testing and data acquisition will be performed in
accordance with standard protocols.

Document control procedures will be used to coordinate the dis-
tribution, coding, storage, retrieval, and review of all data col-
lected during the Dead Creek Project. These procedures will ensure
safeguarding of any sensitive materials generated or obtained during
the study.
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2. PROJECT DESCRIPTION

This QAPP was prepared pursuant to the contract issued by the
Illinois Environmental Protection Agency (IEPA) to Ecology and
Environment, Inc., (E & E) to conduct a Remedial Investigation/
Feasibility Study (RI/FS) in the Dead Creek area in the towns of
Sauget and Cahokia in St. Clair County, Illinois. The project area
specifically includes various sites in the two towns that were used
for industrial waste dumping or as landfills, as well as portions of
Dead Creek—a stream that traverses through the project area before
flowing into the Mississippi River. The project will be conducted in
cooperation with the IEPA Division of Land Pollution Control.

The objective of the sampling and analysis of the Dead Creek
Project Area is to define the nature and extent of contamination by
investigating air quality, surface and subsurface soils, and ground-
water, as well as surface water and sediments in Dead Creek. Sampling
will be conducted in 18 areas: six sectors of Dead Creek, designated
A through F, and 12 sites, designated G through R. The analytical
data resulting from the RI will be used to prepare a Feasibility Study
(FS) to determine if remedial actions are necessary and what level and
types of actions are required to mitigate the contamination. The
field work for the RI is expected to begin in the middle of March 1986
and be completed by the end of May 1986 (approximately 12 weeks).

Samples to be collected from the Dead Creek Project sites
include:

• Surface soil samples;
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• Subsurface soil samples (from borings);
• Groundwater samples; and
• Surface water/sediment samples.

In addition, air quality investigations will be conducted on a
routine basis during on-site work. Soil gas measurements will be
taken as necessary, but w i l l not exceed 96 specific locations.

Table 2-1 provides a summary of the number of samples to be col-
lected for each of the various sample media, at the various sites.
The site locations are shown on Figure 2-1.
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Table 2-1

DEAD CREEK PROJECT SAMPLING FOR VARIOUS MEDIA

Sample Medium

Surface water/sediment
n n
ti 11
II H

II II

II II

II II

II fl

Surface soil
It M

II II

H n

it ii

II M

Subsurface soil
n n
n n
•t n
n n
ii n
11 n

"

Ground water

M

M

n

Total Samples

Sample
Site Matrix

A Water
B
C Water/sediment
D " "
C II 11

p II II

M " "
Field QC samples*

G Soil
H "
I
J
N
0
Field QC samples* "

G Soil
H
I "
J
K "
L "
N "
Field QC samples* "

Existing Water
monitoring
wells

Existing "
residential
wells

New
monitoring
wells

Field QC samples "
for wells*

Number of
Samples Comments

3 Grab and composite
3

2 2
1 2
3 ''10 "
4,10
2/3
5/6

40 Grid 1,50 foot )
5 Random

32 Grid v 100 foot )
5 Random
3

10 Grid ^ 100 foot;
1 5 Random

10 Composite
5

15
5
3
4 "
2 "

12

12** Assigned wells

5

20

B

199 soil/ sediment
68 water
96 soil gas***

•Field QC samples include one duplicate per 10 samples and one blank per day or per shipment if
more than one shipment is made per day.

"Actual number of samples to be determined. Only B of 12 existing wells have been located. All
wells need to be reconstructed prior to sampling.

»»»See Section 2.6 Soil Gas Survey for specific locations.
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Figure 2-1 DEAD CREEK PROJECT AREA SITE LOCATION MAP
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3. PROJECT ORGANIZATION AND RESPONSIBILITY

This QAPP provides for designated QA personnel to review products
and provide guidance on QA/QC matters, and outlines the approach to be
followed to assure that products of sufficient quality are obtained.
In accordance with E & E's corporate QA program, experienced senior
technical staff members will be assigned to project QA/QC functions.
Figure 3-1 presents the program organization. Figure 3-2 presents the
ASC management organization. The management structure provides for
direct and constant operational responsibility, clear lines cf author-
ity, and the integration of QA activities. The various QA functions
are explained below.

Project Management
The project management staff consists of IEPA Project Officer

J. Larson and E & E project personnel G. Strobel, Project Director;
M. Miller, Project Manager; and M. McCarrin, Assistant Project Man-
ager. They are responsible for implementing the project and will
have the authority to commit the resources necessary to meet project
objectives and requirements. Primary functions are to insure that
technical, financial, and scheduling objectives are achieved success-
fully. With full responsibility and authority for project perform-
ance, they wil1:

• Define project objectives and develop a detailed work plan and
schedule;
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• Establish project policy and procedures to address the spe-
cific needs of the Dead Creek project as a whole, as well as
the objectives of each task;

• Acquire and apply technical, corporate, and/or subcontractor
resources as needed to insure performance within budget and
schedule constraints;

• Orient all team leaders and support staff concerning the proj-
ect's special considerations;

• Monitor and direct the team leaders;

• Develop and meet ongoing project and/or task staffing require-
ments, including mechanisms to review and evaluate each task
product;

• Review the work performed on each task to insure its quality,
responsiveness, and timeliness;

• Review and analyze overall task performance with respect to
planned requirements and authorizations;

• Approve all external Dead Creek project reports (del iverables)
before their distribution;

• Ultimately be responsible for the preparation and quality of
interim and final Dead Creek project reports; and

• Represent the project team at meetings and public hearings.

Team Leader for Dead Creek Project
The project managers will be supported by a field team leader who

will be responsible for leading and coordinating the day-to-day activ-
ities of the various resource specialists under his supervision. The
team leader is a highly experienced environmental professional who
will report directly to the project manager. The Team Leader and

3-4



Draft

Assistant Project Manager assigned to the project is M. McCarrin.

Speci f ic team leader responsibi l i t ies include:

• Provis ion of day-to-day coordination with the project manager
on technical issues in specific areas of expertise;

• Development and implementation of team-related work plans,
assurance of schedule compliance, and adherence to management-
developed study requirements;

• Coordination and management of team staff;

• Assure compliance with applicable TSCA and DOT regulations for
samples requiring dioxin analysis;

• Implementation of QC for technical data provided by the team
staff;

• Adherence to work schedules provided by the project manager;

• Authorship, review, and approval of text and graphics required
for team efforts;

• Coordination of technical efforts of subcontractors ass is t ing
the team;

• Identification of problems at the team level, discussion of
resolutions with the project manager, and provision of com-
munication between team and upper management; and

• Participation in the preparation of the final report.

Technical Staff
The technical staff (team members) for this project wi l l be drawn

from E & E's pool of corporate resources and from the organizations of
the various subcontractors associated with the project. The technical
team staff will be utilized to gather data, analyze data, and prepare
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various task reports and support materials. All of the designated
technical team members are experienced professionals who possess the
degree of specialization and technical competence required to effec-
tively and efficiently perform the required work.

QA Project Officer
The QA project officer will be A. Schuessler. She is responsible

for maintaining quality assurance for the Dead Creek Project. Spe-
cific functions and duties include:

• Coordinating client meetings to determine retention time of QA
records, storage requirements and facilities, identification
of QA records, and time of transfer of QA records to client
facilities;

• Providing guidelines and information as required to assist the
QA project managers in the planning, development, and imple-
mentation of the QA program for their specific projects;

0 Assuring that records of investigatory tasks conform to appli-
cable requirements prior to delivery to clients and assuring
that necessary corrective actions have been taken;

0 Assuring use of the latest approved procedures, checklists,
and forms required to implement check or approval functions as
may be specified by the appropriate regulatory agency or cli-
ent; and

0 Establishing a project review group to investigate potential
nonconformance and corrective actions and recommend measures
to prevent recurrence of any nonconformance.

Analytical Services Center (ASC) Director
The ASC director is A. Clifton. He is responsible for all ana-

lytical work and works in conjunction with the QA unit. He maintains
liaison with the QA officer regarding QA and custody requirements.
Specific duties include:
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• Maintaining indexed master copies of all laboratory project
records and final reports, listing for each project the equip-
ment, instrument methods, nature of project, date project was
initiated, current status, name of sponsor, name of project
manager, and status of final report;

• Maintaining copies of the methods and safety manual;

0 Conducting inspections of projects and keeping written records
of the inspections. For projects lasting less than six
months, the QA unit conducts at least one inspection. For
projects lasting more than six months, inspections are con-
ducted at least every three months;

• Submitting to the project director and the project managers
written status reports on the project, noting any problems,
recommendations, and corrective actions taken;

• Reviewing all final reports for accuracy; and

• Signing a statement specifying the dates on which QA inspec-
tions were made and findings were reported to management and
to the project managers.

ASC Manager
The ASC Manager is G. Hahn. He maintains liaison with the ASC

director regarding QA elements of specific sample analyses tasks. He
reports to the ASC director and works in conjunction with the QA unit.
Specific duties include:

• Developing project specific protocols with the laboratory
director;

• Insuring that personnel clearly understand their required
tasks;

• Insuring that the project is carried out in accordance with
the protocol;
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• Insuring that all project QA/QC methods are fol lowed;

• Insuring that all data generated during a project are accu-
rately recorded and verif ied;

t Insuring that any problems reported during the monitoring of a
project by the QA unit are reported to the QA director and
that corrective actions are taken and documented; and

• Insuring that project protocol, as well as the final report
and all the supporting raw data, are transferred to suitable
archives upon completion of the project.

ASC Staff
Each member of the ASC staff performs an assigned QA function

that is pertinent to and within the scope of his or her knowledge,
experience, training, and aptitude. An individual is. assigned the
responsibil i ty for checking, reviewing, or otherwise veri fying that a
sample analysis activity has been correctly performed. The following
is a breakdown of analytical areas and their assigned personnel.

• GC/MS: Caryn Woj towicz - Supervisor; Mike Scanlon,
Cindy Stempniak, and Lynn Sul l ivan - Analysts.

• GC: Caryn Woj tow icz - Supervisor; and David W i l l y - Analyst .

• Metals: Bob Bosshart - Supervisor; Jim 01ka and Richard
Nagler - Analysts.

• General/Wet: Dietmar Piekarek - Supervisor; and
Paul Azzopardi - Technician.

ASC Facil it ies
E & E maintains a certified chemical and biological laboratory

(the ASC) staffed by full-time scientists and technicians and equipped
with state-of-the-art instrumentation for the full range of water,
waste, air, sediment, and soil quality parameters.
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All laboratory work is performed in accordance with guidelines
established by USEPA, the Water Pollution Control Federation, and/or
the American Society for Testing and Materials (ASTM). When approved
protocols do not exist, the ASC staff develops and validates appropri-
ate analytical methods. In addition, QA and QC programs are main-
tained for the instruments and the analytical procedures used.

E & E's laboratory is certified by the New York State Department
of Health for the analysis of drinking water and wastewater, and is
approved by the New York State Department of Environmental Conserva-
tion for the analysis of samples associated with state-sponsored
Superfund activit ies. In addition, the ASC is contracted to USEPA for
the analysis of organic samples under the Contract Laboratory Program
( C L P ) .

Equipment. The ASC is equipped with the most advanced instrumen-
tation for fast, accurate analyses of air, water, and sediment sam-
ples. Major instruments include:

• Gas Chromatograph/Mass Spectrometer/Data System (GC/MS/DS),
Hewlett Packard Model 5993B, equipped with a disk-based data
system and high-speed computer, capillary interface, and jet
separator.

• Gas Chromatograph/Mass Spectrometer/Data System ( G C / M S / D S ) ,
Hewlett Packard Model 5995C, equipped with RTE-6 data system
and dual (packed/capil lary) column capability.

• Hewlett Packard 5970B Mass Spectral Detector for capillary
column operation interfaced to a HP5890 .gas chromatograph.

t Hewlett Packard Model 7675A Automated Purge and Trap Sampler.

• Varian Model 3700 Gas Chromatograph (GC) with flame ioniza-
tion, Hall, and electron capture detectors.

• Varian V is ta 6000 GC with electron capture and flame photo-
metric detectors and capil lary capabil ity.
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• Hewlett Packard 5890 scanning gas chromatograph equipped with
electron capture and flame ionization detector.

• Tekmar LSC-2 Liquid Sample Concentrator for volatile organic
analysis.

• Varian 4270 Computing Integrator.

• Spectra-Physics Model SP 4100 and SP 4270 Computing Integra-
tors.

• Instrumentation Laboratory Model 457 Fully Automated Atomic
Absorption Spectrophotometer including a Model 655 Furnace
Atomi zer.

• Perkin Elmer 5000 Zeeman Fully Automated Atomic Absorption
Spectrophotometer (AAS) with Furnace Atomizer, Zeeman back-
ground correction system, and auto sampler.

• Perkin Elmer PE II Inductively Coupled Argon Plasma (ICAP)
Spectrometer.

Analytical Capabilities. The ASC is fully equipped for analysis
of all types of water, air, and soil samples for chemical contami-
nants, bacteriological quality, and general characterization. Proven
and approved analytical techniques are used, backed up by a rigorous
system of QC and QA checks to ensure reliable and defensible data.

Organic analysis is accomplished by GC and/or GC/MS. Liquid,
soil, and air samples are analyzed routinely for pesticides, poly-
chlorinated biphenyls, volatile organics, extractable organics, and
other groups of compounds as necessary. Facilities for extraction of
soil and sludge samples include Soxhlet.

E & E uses two types of instruments for analysis of metals in
various matrices: AAS and ICAP. The various AAS techniques include
application of flame, furnace, cold vapor, and hydride generation pro-
cedures. During sample preparation and analysis, ASC staff are espe-
cially careful to avoid the matrix interference effects to which the
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analysis of solid samples (soil, sediment, and sludge) for trace
metals is particularly susceptible. Check standards (either EPA-
provided or National Bureau of Standards [NBS]-traceable) are used
with each set of prepared samples.

Other instruments in the ASC include a total organic carbon ana-
lyzer; specific ion electrodes (fluoride, cyanide, nitrate, ammonia);
spectrophotometers; and basic items such as pH and conductivity
meters.

Key ASC Personnel
Table 3-1 lists the key individuals from the ASC involved in the

QC aspect of the program.
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KEY ASC PERSONNEL
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Name Posit ion Ed neat ion

Andrea P. Schuessler

Andrew P. Clifton

Gary E. Hahn

Caryn A. Wojtowicz

Robert E. Bosshart

Anthony E. Bogolin

Corporate QA Officer

Direc tor , Analytical
Services Center

Manager, Analyt ical
Services Center

Organic Analysis
Supervisor

Inorganic Analysis
Supervisor

Reports Coordinator

8.S. Chemistry

B.S. Chemistry

3.S. Chemistry

B.A. Biology

B.S. Chemistry

B . A . Admin i s t r a t i ve
and Management
Sciences

B.S. Environmental
Science/Biology
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4. QA OBJECTIVES FOR MEASUREMENT DATA

All measurements will be made to ensure that analytical results
are representative of the media and conditions measured. Unless
otherwise specified, all data will be calculated and reported in units
consistant with other organizations reporting similar data to allow
comparability of data bases among organizations. Data will be
reported in ug/1 and mg/1 for aqueous samples and ug/kg and mg/kg for
soils.

The characteristics of major importance for the assessment of
generated data are accuracy, precision, completeness, representative-
ness, and comparability. Accuracy and precision goals for the Dead
Creek project are included in the QC tables in Section 8 of this docu-
ment. The characteristics are defined as follows.

4.1 ACCURACY
Accuracy is the degree of agreement of a measurement or average

of measurements with an accepted reference or "true" value and is a
measure of bias in the system. Accuracy determination for this proj-
ect will be accomplished through a systematic analysis of Standard
Reference Materials (SRMs) for calibration and spiking solutions.
Obtained values will be compared to "true" values using accepted
statist ical techniques to provide continuing veri f icat ion of analyti-
cal accuracy.

4.2 PRECISION
Precision is the degree of mutual agreement among individual

measurements of a given parameter. Precision determination will be
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accomplished through regular analysis of duplicate or replicate
samples. Relative Percent Difference (RPD) will be calculated for
all duplicates and replicates analyzed. EPA has established accept-
able RPDs for many of the parameters to be analyzed in this project.
These wi l l be compared to obtained RPDs to provide a continuing ver-
ification of analytical precision.

4.3 COMPLETENESS
Completeness is a measure of the amount of valid data obtained

from a measurement system compared to the amount that was expected to
be obtained under correct normal conditions.

4.4 REPRESENTATIVENESS
Representativeness expresses the degree to which data accurately

and precisely represent a characteristic of a population, parameter
variations at a sampling point, a process condition, or an environ-
mental condition.

Careful choice and use of appropriate methods will ensure that
samples are representative. This is relatively easy with water or air
samples, since these components are homogeneously dispersed. In soil
and sediment, contaminants are unlikely to be evenly distributed, and
thus it is important for the sampler to exercise good judgment when
removing a sample.

4.5 COMPARABILITY
Comparability expresses the confidence with which one data set

can be compared to another.
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5. SAMPLING PROCEDURES

5.1 AIR INVESTIGATION
The air investigation will include:

• Surveying of sites for "hot spot" off-gassing;
• Identifying and quantifying air releases; and
• Determining background contaminant levels.

The air investigation w i l l include two phases: preliminary
source identification and remedial air investigation.

A meteorological station will be set up prior to on-site work to
provide baseline data concerning wind direction and speed. The infor-
mation will be used to determine locations for perimeter monitoring.
A baseline volatile organic vapor survey will be conducted on the site
prior to any sampling effort to identify areas where potential air
problems may exist.

Each site then will be surveyed with an HNu, OVA, or other moni-
toring equipment. Instrument readings will be recorded for subsequent
review and analysis. During this baseline survey, the presence and
location of any staining on the ground or exposed waste materials will
also be noted and recorded in the field logbooks. An assessment of
the vegetative cover on each site will also be made to assist in the
planning of additional particulate studies. OVA and HNu values w i l l
be recorded for further evaluation.

To achieve the optimum level for the presence of volatile
organics in the air, the baseline volatile organic vapor survey should
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be conducted when ambient air condit ions would provide the highest

levels. Best results will occur when the air temperature exceeds 80°F
and the wind speed is below f ive miles per hour (mph) . Addi t iona l ly ,

this baseline survey should be preceded by at least several days of
warm weather. Upon completion of this basel ine survey, the data wi l l
be reviewed with respect to histor ical information col lected regarding
waste types and disposal practices.

After all the sites have been surveyed, additional work may be
scheduled for those sites demonstrating contaminant air releases.
This wil l entail quantifying and qualifying the exact nature of con-
taminants being released. High-volume particulate samplers (for
detecting metals and low or semi-volat i le organic compound contamin-
ants) and Tenax tube col lectors (for detecting vo la t i le contaminants)
wi l l be set up in at least one upwind and two downwind locations from
each area to be investigated. Several additional stat ions may be dis-
tributed to identify base levels of contaminants. High-volume f i l ters
and Tenax tubes will be shipped to E & E's Analy t ica l Services Center
(ASC) for analysis.

Additional air monitoring data can be inferred from the soil gas
monitoring investigation. In this study, volat i le substances are
traced in the vadose zone. Data from this study can be extrapolated
to indicate areas of probable emission of contaminants to the air
through natural vo lat i l izat ion.

5.2 SURFACE SOIL SAMPLING
Surface soil samples will be col lected according to the proce-

dures described below:

• Samples will be collected to a depth not to exceed 1 foot.

• Using a stainless steel scoop/trough, soil samples will be
collected from the ground surface.

• The samples will be transferred to an 8-ounce wide-mouth g lass
container. As many scoops as necessary will be taken until
the sampling bottle is filled.
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t The scoop will be decontaminated between samples to avoid
cross-contamination.

• Any observable physical character is t ics of the soil as it is
being sampled (e.g. , color, odor, physical state) wil l be
recorded.

• Selected samples wi l l be screened in the f ield using an OVA.
This screening process invo lves f i l l ing a volat i le organics
bottle 1/2 full with sample material and capping the bott le,
then heating the bottle in a pan of water, then uncapping the
bottle and inserting the OVA probe into the head space and
taking a reading.

0 All pertinent weather information such as air temperature,
pressure, wind velocity, sky conditions, and precipitation
wil l be recorded.

5.3 SUBSURFACE SOIL SAMPLING
Subsurface sampling wil l be conducted using a drill rig with a

hollow stem auger, minimum diameter 4-1/4 inches. Continuous samples
wi l l be collected unless subsurface condit ions prevent this. In this
case, 0- to 5-foot interval split-spoon samples wil l be collected.
A 4-inch diameter, 5-foot split-spoon sampler with a catcher at the
foot is locked into the first auger flight and retrieved with hex rods
through the augers. The sampler is advanced by rotating augers to the
desired depth.

If field conditions prevent use of this method, a 2-inch diam-
eter, 18-inch split-spoon will be advanced by conventional methods.
This will include attachment of the sampler to an AW rod and a stan-
dard 140-pound hammer. Blow counts will be recorded at 6-inch inter-
vals to a total sample depth of 18 inches. Borings wi l l be dr i l led to
specified depths mentioned in Section 2.3 unless sample screening
dictates stopping at shallower depths.

As samples are retrieved, they will be screened with an OVA
and the HNu if deemed necessary. Upon completion of logging the
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lithology, the sample w i l l be stored in a clean 8-ounce jar. Com-
positing will be performed at the hotline.

All d r i l l i n g and sampling equipment to be reused w i l l be decon-
taminated as specified at the end of this section. When samples are
to be composited, mixing w i l l be done using stainless steel containers
and tools. These also w i l l be decontaminated between uses. Where
possible and appropriate, disposable equipment w i l l be used in order
to minimize cross contamination. Prior to the start of the sampling
work, all drilling tools and equipment will be washed with high-
pressure steam equipment and rinsed with solvent (see Decontamina-
tion) .

As noted above, selected samples w i l l be field-screened using an
OVA and the HNu. A preliminary survey w i l l be also conducted by
"sniffing" the sample with an OVA and the HNu immediately upon opening
the sampling tube.

Upon completion of the drilling, the open hole w i l l be backfilled
with d r i l l cuttings or grouted. Any deficit of material w i l l be sup-
plied using clean earthen material. When the water table is encount-
ered while drilling or the boring goes below the f i l l , grout wil l be
used to seal that portion of the boring. Grouting w i l l be mixed and
pumped from the mud pan through the hollow stem of the auger as the
auger is retrieved. The hole w i l l be filled from the top of the grout
line to ground level using d r i l l cuttings. Any excess cuttings w i l l
be drummed and disposed of in accordance with applicable regulations.

Subsurface Soil Sample Compositing
Compositing of all soil samples w i l l include:

o Each portion from a depth interval to be composited w i l l be
thoroughly mixed in its sample container with a stainless
steel tablespoon.

o The material will be chopped, mixed, and stirred until it is
homogeneous.

o A stainless steel tablespoon w i l l be used to transfer the
material to a composite container. A clean stainless steel
tablespoon w i l l be dedicated to each depth interval or each
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borehole to be composited. One tablespoon of material from
each portion to be composited will be placed into the
composite container in succession until the composite con-
tainer is filled.

• The composite container w i l l then be sealed and labeled as
specified in this plan (Section 7.3).

5.4 GROUNDWATER SAMPLING
Sampling of the existing monitoring wells, residential wells, and

newly installed monitoring wells will consist of the following three
activities:

• Measurement of depth to water level and total depth of the
well (to calculate well volume),

• Evacuation of static water (purging), and

• Collection of the sample.

These activities are described below.

5.4.1 Measurement of Water Level and Well Volume

• Prior to sampling, the static water level and total depth of
the well will be measured with a calibrated weighted line.
Care will be taken to decontaminate equipment between each use
to avoid cross contamination of wells.

• The number of linear feet of static water (difference between
static water level and total depth of well) will be calcu-
lated.

• The static volume will be calculated using the formula:

V = Tr2(0.163)
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where:

V = Stat ic volume of well in gal lons;

T = Depth of water in the we l l , measured in feet;

r = Inside radius of well casing in inches; and

0.163 = A constant conversion factor which compensates for
•X r2 h factor for the conversion of the casing

r~adius from inches to feet, the conversion of cubic
feet to gal lons, and 7 r ( p i ) .

5 .4 .2 Purging Stat ic Water
Before a groundwater sample is obtained, the static water must be

purged to ensure that a representative groundwater sample is taken. A
minimum of three static water volumes wi l l be purged from the well
prior to col lect ing the samples. Purging and sampling wi l l be per-
formed using a sta in less steel or Teflon bailer. Since the water
removed from the well during the purging process could contain hazard-
ous materials, it will be containerized and not discharged on the
ground.

5.4.3 Sample Col lect ion
Sampling personnel will take precautions against cross contami-

nation when using one sampling apparatus for a series of samples. If
possible, "clean" or "background" samples will be taken first. Before
and after each sample is taken, the apparatus will be decontaminated
as specified. Sample collection procedures are as follows:

• A stainless steel bailer (decontaminated according to the pro-
cedures presented at the end of this section) wi l l be used to
collect the groundwater samples.

• Dedicated bailers will be used for monitoring wells. Residen-
tial well samples wil l be collected from exist ing plumbing as
close as possible to the pump and prior to any water softening
apparatus.
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• When transferring water from the bailer to sample containers,
care will be taken to avoid agitating the sample, which
promotes the loss of volat i le constituents.

• Samples to be analyzed for metals wil l be filtered in the
field and preserved with nitric acid prior to shipment for
analysis. Filtering equipment used will be decontaminated
between samples to avoid cross contamination. Field filtra-
tion requires particular skill if contamination is to be
avoided.

0 The temperature, pH, and specific conductivity of the water
will be measured and recorded at the time of initial purging
of the well, during purging, and at the time of sampling,
checking for stabilization of parameters. To avoid contami-
nation of samples, field measurements will be performed on a
portion of groundwater which is not to be analyzed.

• Any observable physical characterist ics of the groundwater
(e.g., color, sheen, odor, turbidity,) as it is being sampled,
wil l be recorded.

• Weather conditions at the time of sampling wil l be recorded
(e.g., air temperature, sky condition, recent heavy rainfal l ,
drought conditions), as will any groundwater pumping in the
surrounding areas for industrial use which might affect con-
taminant migration.

5.5 SURFACE WATER/SEDIMENT SAMPLING
5.5.1 Surface Water Sampling

Surface water samples will be collected according to the follow-
ing procedures:

• A wide-mouth glass bottle to be used for sampling will be
dipped into the creek and rinsed three times and the bottle
will then be dipped to collect the sample.
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• The sample wi l l be collected in such a manner as to prevent
agitation of the water, which promotes the loss of volatile
organics and increases the dissolved oxygen content.

• The samples will be transferred into 1/2-gallon glass bottles
and 40-ml VOA bottles. The wide-mouth bottle w i l l be refilled
as many times as necessary to fill all required bottles.

• Prior to filling 800-ml plastic bottles to be used for inor-
ganic samples, the water will be filtered. Nitric acid will
be introduced into the plastic bottles to preserve the metals.
Filtering equipment used will be decontaminated between sam-
ples to avoid cross contamination. Field filtration requires
particular skill if contamination is to be avoided.

• The temperature, pH, and specific conductivity of the water
will be measured, and current speed/volume will be recorded at

' the time the sample is taken.

• Any observable physical characteristics of the water (e.g.,
color, odor, turbidity) as it is being sampled w i l l be
recorded.

• Weather conditions at the time of sampling will be recorded,
including air temperature, barometric pressure, sky condi-
tions, recent heavy rainfalls, and wind velocity.

5.5.2 Sediment Sampling
Sediment samples will be collected from Dead Creek using a Peter-

son dredge or stainless steel trowels. The sampling procedure will be
as follows:

• The Peterson dredge will be decontaminated as specified in
Section 9.

t The dredge will be lowered into the creek sediment until suf-
ficient resistance is encountered to release the retainer
catch. The dredge will then be withdrawn from the sediments.
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o The contents of the dredge w i l l be placed in a clean stainless
steel pan and composited. A composite sample of the sediment
w i l l be transferred to an 8-ounce jar.

5.6 SOIL GAS SURVEY
Soil gas analyses w i l l be performed along a grid of 100-foot

intervals covering a pre-surveyed area. Results will be compiled and
plotted on a site base map. Areas with high readings w i l l be resur-
veyed at 50-foot intervals. One sample w i l l be taken outside the area
of contamination to establish background levels.

Experience with soil gas monitoring has shown that the most
conducive weather conditions for a successful survey are during warm,
dry, low-wind conditions following several days of warm to hot
weather. The survey w i l l be planned for such conditions.

The survey w i l l consist of three soil gas samples taken at 4, 7,
and 10 feet below the surface at each sampling location. Although
sample locations have generally been identified, the exact locations
w i l l be determined in the field based upon an assessment of field
conditions, surface evidence of past dumping practices and contamina-
tion, and topographic relief.

The soil gas survey will be conducted using either a slam bar/OVA
technique or a perforated tube/bag method. The slam bar technique
uses a steel rod that is driven into the soil with a weight that
slides along the top of the rod. The slam bar w i l l be driven into the
soil to a depth of 3 feet or to maximum penetration. When the slam
bar is withdrawn, the air in the resultant hole w i l l be analyzed with
an OVA for volatile organic compounds.

The primary equipment to be used for the soil gas survey consists
of the following:

1. A miniature well point sampler, 5/8-inch in diameter, stain-
less steel, with 3/8-inch hollow center. The shaft is tipped
with a sharp penetrating point and has a narrow, vertically
slotted screen. The internal-thread 2.5-foot sections are
driven into the soil using a special cylindrical hammer.
Connectors allow hook-up to various types of sample analysis
equipment.
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2. An OVA for determining the total concentration of organic
vapors using a flame ionization detector.

The following procedures w i l l be followed at each of the sampling
locations.

1. A decontaminated well point sampler w i l l i n i t i a l l y be driven
into the soil to a depth of 4 feet at each location.

2. Sample tube fittings w i l l be attached to the samples and one
volume of air purged from the system using a syringe or
piston displacement device.

3. A sample collection bag w i l l be attached to the system and
the bag w i l l be filled using a syringe or piston displacement
device. The sample bag w i l l then be carried to a van for
analysis.

4. The OVA w i l l be set up and operated in the van to standardize
analytical conditions. Bag samples will be allowed to equi-
librate with internal van conditions. Once equilibrium has
been reached, the bag sample w i l l be connected to the OVA
(operated in survey mode) and analyzed for total volatile
organic substances. An activated carbon filter w i l l be used
to check for the presence of methane. Prior to each set of
analyses, the OVA will be "zeroed" in a background area and
ambient background readings w i l l be recorded. Temperature
readings w i l l be recorded during the background measurement
and during the sampling.

5. Depending on field conditions, it may be necessary to substi-
tute a slightly different sample collection and analysis
procedure. Should weather and soil conditions preclude the
use of the analysis equipment described, the equipment and/or
techniques wi l l be modified accordingly. All modifications
w i l l be documented and appropriate controls instituted for
maintaining sample integrity. In any case, the equivalent of
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one air volume for each sample and depth w i l l be purged prior
to collecting the sample for analysis. If no contaminants
are detected in a sample, the sample bags may be reused.

6. Upon completion of sampling at 4 feet, the well point w i l l be
blown clear with compressed air (D or E quality) and the well
point w i l l be driven to the next sampling interval (samples
w i l l be collected at 4, 7, and 10 feet). Procedures 1 to 5
will be repeated at each interval.

7. Upon completion of sampling at each location, the well point
will be withdrawn from the ground and the hole backfilled by
injecting a bentonite slurry into it.

8. The well point w i l l be decontaminated as specified in Section
9. The sample analytical equipment tubing w i l l be purged
until a stable "zero" or background reading is obtained.

9. All data well point locations and sample results w i l l be
recorded in a log book of field activities. Data w i l l be
tabulated and plotted on a site base map and used for assess-
ment and planning of future investigative work.

10. A duplicate analysis w i l l be collected after every 20
analyses.

The OVA will be calibrated in accordance with the manufacturer's
specifications twice daily, once prior to commencing operations and
once after 4 hours of field sampling.

5.7 DECONTAMINATION
Sampling methods and equipment have been chosen to minimize

decontamination requirements and the possibility of cross contamina-
tion. Any sample tubing, rope, rods, etc., will be disposed of after
sampling. Sampling equipment used on more than one location will be
decontaminated between locations by following these steps:
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o Steam clean (drilling equipment only);
o Scrub with brushes in trisodium phosphate (TSP) solution;
o Rinse with deionized water;
o Rinse with acetone;
o Rinse with hexane;
o Rinse with acetone; and
o Rinse with deionized water.
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6. SAMPLE CUSTODY

6.1 STANDARD OPERATING PROCEDURES
This section describes standard operating procedures for sample

identification and chain-of-custody. The purpose of these procedures
is to ensure that the quality of the samples is maintained during
their collection, transportation, and storage through analysis. All
chain-of-custody requirements comply with standard operating proce-
dures indicated in USEPA sample handling protocol. All sample control
and chain-of-custody procedures applicable to the E & E ASC are pre-
sented in E & E's Laboratory and Field Personnel Chain-of-Custody
Documentation and Quality Assurance/Quality Control Procedures Manual,
August 1985.

Sample identification documents must be carefu l ly prepared so
that sample identification and chain-of-custody can be maintained
and sample disposition controlled. Sample identif ication documents
include:

• Field notebooks;
• Sample label;
• Custody seals; and
0 Chain-of-custody records.

6.1.1 Chain-of-Custody
The primary objective of the chain-of-custody procedures is to

provide an accurate written record that can be used to trace the
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possession and handling of a sample from the moment of its collection
through its analyses. A sample is in custody if it is:

• In someone's physical possession;
• In someone's view;
• Locked up; or
• Kept in a secured area that is restricted to authorized per-

sonnel .

Field Custody Procedures

a As few persons as possible should handle samples.

• The sample collector is personally responsible for the care
and custody of samples collected until they are transferred to
another person or dispatched properly.

• The sample collector will record sample data in the field
notebook.

• The site team leader will determine whether proper custody
procedures were followed during the fieldwork and decide if
additional samples are required.

Sample Tags
Sample tags attached to or affixed around the sample container

must be used to properly identify all samples taken in the field. The
sample tags are to be placed on the bottles so as not to obscure any
QA/QC data on the bottles; sample information must be printed in a
legible manner using waterproof ink. Field identification must be
sufficient to enable cross-reference with the logbook. For chain-of-
custody purposes, all QC samples are subject to exactly the same
custodial procedures and documentation as "real" samples.

Chain-of-Custody Record
The chain-of-custody record must be fully completed in duplicate,

using black carbon paper where possible, by the field technician who
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has been des ignated by the project manager as responsible for sample
shipment to the appropriate laboratory for ana lys i s . In addition, if

samples are known to require rapid turnaround in the laboratory

because of project time const ra in ts or analyt ical concerns (e.g.,
ex t rac t ion time or sample retention period l imi tat ions, e tc . ) , the
person completing the chain-of-custody record should note these con-
s traints in the "Remarks" sect ion of the custody record.

Transfer of Custody and Shipment

• Samples must be accompanied by a chain-of-custody record.
When transferring samples, the individuals relinquishing and
receiving them must sign, date, and note the time on the
record. This record documents sample custody t ransfer .

• Samples must be dispatched to the ASC for analysis with a
separate chain-of-custody record accompanying each shipment.
Shipping containers must be sealed with custody sea ls for
shipment to the laboratory. The method of shipment, name of
courier, and other pertinent information are entered in the
"Remarks" sect ion of the chain-of-custody record.

t All shipments must be accompanied by the chain-of-custody
record identifying their contents. The original record accom-
panies the shipment, and the yel low copy is retained by the
s i te team leader.

• If sent by mail, the package is registered wi th return receipt
requested. If sent by common carrier, a bill of lading is
used. Freight bills, Postal Service receipts, and bil ls of
lading are retained as part of the permanent documentation.

Laboratory Custody Procedures. A designated sample custodian
accepts custody of the shipped samples and verifies that the sample
identif ication number matches that on the chain-of-custody record.
Pertinent information as to shipment, pickup, and courier is
entered in the "Remarks" section. The custodian then enters sample
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identification number data into a bound logbook, which is arranged by
a project code and station number.

Custody Seals
Custody seals are preprinted adhesive-backed seals with security

slots designed to break if the seals are disturbed. A custody seal is
placed over the cap of individual sample bottles by the sampling tech-
nician. Sample shipping containers (coolers, cardboard boxes, etc.,
as appropriate) are sealed in as many places as necessary to ensure
security. Seals must be signed and dated before use. On receipt at
the laboratory, the custodian must check (and certify, by completing
logbook entries) that seals on boxes and bottles are intact. Clear
tape should be placed over the seals to ensure that seals are not
accidentally broken during shipment.

6.1.2 Documentation

Sample Identification
All containers of samples collected from the Dead Creek project

will be identified using the following format on a label or tag fixed
to the sample container (labels are to be covered with Mylar tape):

DC-XX-0

• DC - This set of initials indicates the sample is from the
Dead Creek project.

• XX - These characters identify the sample location. Actual
sample locations will be recorded in the task log.

t 0/D - This character w i l l be either "0" for original sample,
or "0" for duplicate.

Each sample will be labeled and sealed immediately after collec-
tion. To minimize handling of sample containers, labels will be
filled out prior to sample collection. The sample label will be
filled out using waterproof ink and will be firmly affixed to the
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sample containers and protected with Mylar tape. The sample label
w i l l give the following information:

• Date,
• Sample number,
• Sample volume,
• Analysis required,
• pH, and
• Preservation.

Daily Logs
Daily logs and data forms are necessary to provide sufficient

data and observations to enable participants to reconstruct events
that occurred during the project and to refresh the memory of the
field personnel if called upon to give testimony during legal proceed-
ings. All daily logs will be kept in a bound waterproof notebook con-
taining numbered pages. All entries will be made in waterproof ink,
dated, and signed. No pages will be removed for any reason. Correc-
tions will be made according to the procedures given at the end of
this section. The daily logs will include a site log and a task log.

The Site Log is the responsibility of the site team leader and
w i l l include a complete summary of the day's activity at the site.

The Task Log will include:

0 Name of person making entry (signature).
• Names of team members on-site.
• Levels of personnel protection:

- Level of protection originally used,
- Changes in protection, if required, and
- Reasons for changes.

• Time spent collecting samples.
• Weather conditions.
• Documentation on samples taken, including:

- Sampling location and depth station numbers;
- Sampling date and time, sampling personnel; and
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- Type of sample (grab, composite, e tc . ) , matr ix,
t On-site measurement data.
• Field observations and remarks.
• Weather conditions, wind direction, etc.
• Unusual circumstances or diff icult ies.
• Initials of person recording the information.

Corrections to Documentation

Notebook
As with any data logbooks, no pages will be removed for any rea-

son. If corrections are necessary, these must be made by drawing a
single line through the original entry (so that the original entry can
still be read) and writing the corrected entry alongside. The correc-
tion must be initialed and dated. Most corrected errors w i l l require
a footnote explaining the correction.

Sampling Forms
As previously stated, all sample identification tags, chain-of-

custody records, and other forms must be written in waterproof ink.
None of these documents are to be destroyed or thrown away, even if
they are illegible or contain inaccuracies that require a replacement
document.

If an error is made on a document assigned to one in d i v i d u a l ,
that individual may make corrections simply by crossing a line through
the error and entering the corrected information. The incorrect
information should not be obliterated. Any subsequent error discov-
ered on a document should be corrected by the person who made the
entry. All corrections must be initialed and dated.

Photographs
Photographs will be taken as directed by the team leader. Docu-

mentation of a photograph is crucial to its validity as a representa-
tion of an existing situation. The following information will be
noted in the task log concerning photographs:

• Date, time, location photograph was taken,
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• Photographer (signature),

• Weather conditions,

• Description of photograph taken,

• Reasons why photograph was taken,

• Sequential number of the photograph and the film roll number,
and

• Camera lens system used.

After the photographs have been developed, the information
recorded in the field notebook should be transferred to the back of
the photographs.

6.1.3 Sample Handling, Packaging, and Shipping
The transportation and handling of samples must be accomplished

in a manner that not only protects the integrity of the sample but
also prevents any detrimental effects due to the possible hazardous
nature of samples. Regulations for packaging, marking, labeling, and
shipping hazardous materials are promulgated by the United States
Department of Transportation (DOT) in the Code of Federal Regulat ions,
49 CFR 171 through 177.

All chain-of-custody requirements must comply with standard oper-
ating procedures in the USEPA sample handling protocol. All sample
control and chain-of-custody procedures applicable to the E & E Ana-
lytical Services Center (ASC) are presented in E & E's Laboratory and
Field Personnel Chain-of-Custody Documentation and Quality Assurance/
Quality Control Procedures Manual, dated August 1985.

Sample Packaging
Samples must be packaged carefully to avoid breakage or contami-

nation and must be shipped to the laboratory at proper temperatures.
The following sample packaging requirements wil l be fo l lowed:
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• Sample bottle lids must never be mixed. All sample lids must
stay with the original containers. Custody seals must be
affixed.

• The sample volume level can be marked by placing the top of
the label at the appropriate sample height, or with a grease
pencil. This procedure will help the laboratory to determine
if any leakage occurred during shipment. The label should not
cover any bottle preparation QA/QC marks.

• All sample bottles must be secured with a custody seal and
placed in a plastic bag to minimize the potential for vermicu-
lite contamination.

• Shipping coolers must be partially filled with packing mate-
rials to prevent the bottles from moving during shipment.

• The secured sample bottles must be placed in the cooler in
such a way as to ensure that they do not touch one another.

• The environmental samples are to be cooled. The use of "blue
ice" or some other artificial icing material is preferred. If
necessary, ice may be used, provided that it is placed in
plastic bags. Ice is not to be used as a substitute for pack-
ing mater i al s.

• Any remaining space in the cooler should be filled with inert
packing material. Under no circumstances should material such
as sawdust, sand, etc., be used.

t A duplicate custody record must be placed in a plastic bag and
taped to the bottom of the cooler lid.

Note: The ASC does not knowingly accept samples with high levels of
radioactivity or dioxins, or any samples for which ASC handling
procedures may be insufficient to protect laboratory employ-
ees. Project staff and field staff must take all feasible
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precautions, including discussions with site officials and com-
pany representatives, and site observations to ensure that
neither they nor ASC personnel are exposed to unduly hazardous
materials. Note that field staff are (in many cases) equipped
with personal protection and breathing apparatus not available
to ASC personnel.

Shipping Containers
Environmental samples will be properly packaged and labeled for

transport and dispatched for analysis to the Ecology and Environment,
Inc., Analytical Services Center located at 4285 Genesee Street,
Buffalo, New York, 14225. A separate chain-of-custody record must be
prepared for each container. The following requirements for shipping
containers will be followed.

Shipping containers are to be custody-sealed for shipment as
appropriate. The container custody seal will consist of filament tape
wrapped around the package at least twice and custody seals affixed in
such a way that access to the container can be gained only by cutting
the filament tape and breaking a seal.

Field personnel will make arrangements for transportation of
samples to the ASC. When custody is relinquished to a shipper, field
personnel will telephone the ASC custodian (716/631-0360) to inform
him of the expected time of arrival of the sample shipment and to
advise him of any time constraints on sample analysis. The ASC must
be notified as early in the week as possible, and in no case later
than 3 p.m. (eastern time zone) on Thursday, regarding samples
intended for Saturday delivery. Samples will be retained by the ASC
for 30 days after the final report is submitted.

Marking and Labeling

• Use abbreviations only where specified.

The words "This End Up" or "This Side Up" must be clearly
printed on the top of the outer package. Upward pointing
arrows should be placed on the sides of the package. The
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words "Laboratory Samples" should also be printed on the top
of the package.

• After a container has been sealed, two chain-of-custody seals
are placed on the container, one on the front and one on the
back. The seals are protected from accidental damage by
placing Mylar tape over them.
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7. CALIBRATION PROCEDURES AND FREQUENCY

All instruments and equipment used during sampling and analysis
wi l l be operated, calibrated, and maintained according to the manufac-
turer's guidelines and recommendations as well as criteria set forth
in the analytical methodology of the Contract Laboratory Program for
organic and inorganic analyses. Operation, cal ibrat ion, and main-
tenance wi l l be performed by personnel properly trained in these pro-
cedures. Documentation of all routine and special maintenance and
calibration information will be maintained in an appropriate logbook
or reference file and will be available on request. Table 7-1 l ists
the major instruments to be used for sampling and analys is.

Laboratory capabilities will be initially demonstrated for
instrument and reagent/standards performance as well as accuracy and
precision of analytical methodology. Daily GC/MS performance tests
will be implemented as required and are referenced in the methods to
be used.
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Table 7-1

LIST OF MAJOR INSTRUMENTS TO BE USED IN
THE DEAD CREEK SAMPLING AND ANALYSIS PROGRAM*

• MSA 260 02 Explosimeter

• HNu PI-101 Photoiomzat ion Analyzer

• Organic Vapor Analyzer Foxboro (12B)

• Temperature/Conductivity Meter - Portable

• Hewlett Packard (HP) 1000 computer with RTE-6 operating
system; equipped with Aquarius software for control and
data acquisition from up to four gas chromatograph/mass
spectrometer (GC/MS) systems; combined Wiley and
National Bureau of Standards (NBS) mass spectral
library; and data archiving on magnetic tape.

• HP5993 GC/MS equipped with packed columns for analysis
of volatile organic compounds.

• HP5995C GC/MS equipped with both packed and capillary
columns for analysis of all priority pollutant organic
compounds.

• HP5970 Mass Spectral Detector interfaced with an HP5890
GC for capillary column determination of semi-volatile
priority pollutant compounds.

• Tekmar LSC-2 Liquid Sample Concentrator for volatile
organic analysis.

• Hewlett Packard Model 7675A Automated Purge and Trap
Sampler.

• Varian 6000 and 3700 Gas Chromatrographs (total 3)
equipped with flame lonization, electron capture,
photoionization and Hall detectors as appropriate for
various analyses

• Spectra-Physics Model SP 4100 and SP 4270 Computing
Integrators.

• Instrumentation Laboratory Model 457 Fully Automated
Atomic Absorption Spectrophotometer, including a Model
655 Furnace Atomizer.

• Perkan Elmer 5000Z Fully Automated Atomic Absorption
Spectrophotometer (AAS) with Furnace Atomizer and
Zeeman background correction system.

• Perkin Elmer PE II Inductively Coupled Argon Plasma
(ICAP) Spectrometer.

•Calibrated, maintained, and operated according to manu-
facturer's specifications and all QC protocols within the
appropriate methodology. Both lamps MO.2 eV, 11.7 eV)
will be used with the HNu Photoionizer. Isobutylene will
be used as the calibration gas. The HNu, the OVA, and
the MSA 260 02 Explosimeter will be calibrated, at a
minimum, before use each day, or as required if field
problems arise.

7-2



Draft

8. ANALYTICAL PROCEDURES

Analytical methods to be utilized for the sampling tasks are
referenced in USEPA documents: Contract Laboratory Program - Organic
Analysis, Statement of Work (SOW), Multimedia, Multiconcentration,
Revised July 1985 and Inorganic Analysis, SOW No. 784, July 1984.
Included in Tables 8-1, 8-2, and 8-3 are detection limits for the
GC/MS and GC organic analysis and inorganic (metals) analysis. Tables
8-4 through 8-8 include QC guidelines for the inorganic and organic
analyses. Information on sample containers, preservation, and holding
times are given in Table 8-9.

Methodology references contain specific QC criteria associated
with the particular methods. These specific requirements include
calibration, tuning, and QC samples and are described in detail within
the methods. Daily performance tests and demonstration of precision
and accuracy are required.

In addition, all analytical staff members will follow E & E pro-
tocol as set forth in E & E's Laboratory-and Field Personnel Chain-
of-Custody Documentation and Quality Assurance/Quality Control Proce-
dures Manual, August 1985.
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DEAD CREEK ORGANIC ANALYSIS HAZARDOUS SUBSTANCE L I S T ,HSL!
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Compound

Volat lies

Chloromethane
Bromomethane
Vinyl chloride
Chlorethane
Methylene chloride
Acetone
Carbon disulfide
1 , 1 -dichloroethene
1 ,1-dichloroethane
trans-1 ,2-dichloroethene
Chloroform
1 ,2-dichloroethane
2-butanone
1 ,1 ,1-tnchloroethane
Carbon tetrachloride
Vinyl acetate
Bromodichlorome thane
1 ,1 ,2,2-tetrachloroethane
1 ,2-dichloropropane
trans-1 ,2-dichloropropene
Trichloroethene
Oibromochloromethane
1 ,1 ,2-trichloroethane
Benzene
c is-2, 3-d ichloropropene
2-chloroethyl vinyl ether
Bromoform
2-hexanone
4-niethy 1 -2-pentanone
Tetrachloroethene
Toluene
Chlorobenzene
Ethyl benzene
Styrene
Total xylenes

CAS Number

74-87-3
74-83-9
75-01-4
75-00-3
75-09-2
67-64-1
75-15-0
75-35-4
75-35-3
156-60-5
67-66-3
107-06-2
78-93-3
71-55-6
56-23-5
108-05-4
75-27-4
79-34-5
78-87-5

10061-02-6
79-01-6

124-48-1
79-00-5
71-43-2

10061-01-5
110-75-8
75-25-2
591-78-6
108-10-1
127-18-4
108-88-3
108-90-7
100-41-4
100-42-5

Detection

Low
Water
(uq/L)

10
10
10
10
5
5
5
5
5
5
5
5
10
5
5

10
5
5
5
5
5
5
5
5
5

10
5

10
10
5
5
5
5
5
5

Limits

Low
Soil/
Sediment
(ug/kg)

10
10
10
10
5

10
s
5
5
5
5
5

10
5
5

10
5
5
5
5
5
5
5
5
5

10
5

10
10
5
5
5
5
5
5

•Referenced - USEPA Contract Laboratory Program, revised July 1985.

Note:

Medium Water Contract Required Detection Limits 'CRDL) for Volatile
HSL Compounds are 100 tidies the individual Low Water CRDL.

Medium Soil/Sediment Contract Required Detection Limits 'CRDL) for
Volatile HSL Compounds are 100 tiroes the individual Low Soil/Sediment
CRDL.
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Tab le 8-1 (Cont . )

Compound

Semi-Volatiles

Phenol
bis(2-chloroet hyl ) ether
2-chJorophenol
1 , 3-dichiorobenzene
1 ,4-dichlorobenzene
Benzyl alcohol
1 ,2-dichlorobenzene
2 -met hyl phenol
bis' 2-chloroisopropy ! 1

ether
4-methylphenol
N-nitroso-Dipropy lamine
Hex ach 1 o roet hane
Nitrobenzene
Isophorone
2-nitrophenol
2, 4-dimet hyl phenol
Benzole acid
bis( 2-chloroethoxy)
methane

2 ,4-dichlorophenol
1 ,2,4-tnchlorobenzene
Naphthalene
4-chloroaniline
Hexachlorobutadiene
4 -chloro-3 -met hyl phenol

(para-chloro-met a-cresol }
2-methy Inaphthalene
Hexachlorocyclopentadlene
2 ,4,6-tnchlorophenol
2,4, 5-tnchlorophenol
2-chloronaphthalene
2-nitroaniline
Dimethyl phthalate
Acenaphthylene
3-nitroaniline

CAS Number

108-95-2
111-44-4

95-57-8
541-73-1
106-46-7
100-51-6
95-50-1
95-48-7

39638-32-9

106-44-5
621-64-7

67-72-1
98-95-3
78-59-1
88-75-5

105-67-9
65-85-0

111-91-1

120-83-2
120-82T1
91-20-3

106-47-8
87-68-3
59-50-7

91-57-6
77-47-4
88-06-2
95-95-4
91-58-7
88-74-4

131-11-3
208-96-8
99-09-2

Detection

Low
Water
(uq/L)

10

10
10
10
10
10
10
10
10

10
10
10
10
10
10
10
50
10

10
10
10
10
10
10

10
10
10
50
10
50
10
10
50

Limits

Low
Soil,'

Sediment
(ug/kg)

330
330
330
330
330
330
330
330
330

330
330
330
330
330
330
330

1 ,600
330

330
330
330
330
330
330

330
330
330

1,600
330

1 ,600
330
330

1,600
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Table 8-1 (Cool.)

Compound

Senu-VolatUes

Acenaphthene
2 ,4-dinitrophenol
4-nitrophenol
Oibenzofuran
2 ,4-dinitrotoluene
2,6-dinitrotoluene
Diethylphthalate
4-chlorophenyl phenyl ether
Fluorene
4-nitroaniline
4 ,6-dinitro-2-methy Iphenol
N-mtrosodipheny lamine
4-bromophenyl phenyl ether
Hexachloro benzene
Pent achlorophenol
Phenanthrene
Anthracene
Oi-n-butylphthalate
Fluoranthene
Pyrene
Butyl benzyl phthalate
3,3' -dlchlorobenzldlne
Benzol a) anthracene
bis( 2-ethylhexyl )phthalate
Chrysene
Oi-n-octyl phthalate
BenzoCb) f luoranthene
Benzo ( k ) f 1 uo ranthene
Benzo(a)pyrene
IndenoM ,2,3-cd)pyrene
Dibenz( a ,h) anthracene
Benzo ( g , h , i ) pery lene

CAS Number

83-32-9
51-28-5
100-02-7
132-64-9
121-14-2
606-20-2
84-66-2

7005-72-3
86-73-7
100-01-6
534-52-1
86-30-6
101-55-3
118-74-1
87-86-5
85-01-8
120-12-7
84-74-2
206-44-0
129-00-0
35-68-7
91-94-1
56-55-3

117-81-7
218-01-9
117-84-0
205-99-2
207-08-9
50-32-8
193-39-5
53-70-3
191-24-2

Detection

Low
Water
(ug/L)

10
50
50
10
10
10
10
10
10
50
50
10
10
10
50
10
10
10
10
10
10
20
10
10
10
10
10
10
10
10
10
10

Limits

Low
Soil/

Sediment
(ug/kg)

330
1,600
1,600
330
330
330
330
330
330

1,600
1,600
330
330
330

1,600
330
330
330
330
330
330
660
330
330
330
330
330
330
330
330
330
330

Note:

Medium Water Contract Required Detection Limits '.CRDL) for Semi-
Volatile HSL Compounds are 100 times the individual Low Water CRDL.

Medium Soil/Sediment Contract Required Detection Limits '>CRDL! for
Semi-Volatile HSL Compounds are 60 times the individual Low Soil/Sed-
iment CROL.
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Table 8-1 (Cont .)

Compound

Pesticides and Polychlonnated

alpha-BHC
beta-BHC
delta-BHC
gamma- BHC ( lindane)
Heptachlor
Aldnn
Heptachlor Epoxide
Endosulfan I
Dieldnn
4, 4' -DDE
Endosulfan II
4,4'-DDO
Endosulfan Sulfate
4, 4 '-DOT ,
Endrin Ketone
Methoxychlor
Chlordane
Toxaphene
Aroclor-1016
Aroclor-1221
Aroclor-1232
Aroclor-1242
Aroclor-1248
Aroclor-1254
Aroclor-1260

GAS Number

Biphenyls (PCBs)

319-84-6
319-85-7
319-86-8
58-89-9
76-44-8

309-00-2
1024-57-3
959-98-8

60-57-1
72-55-9

33213-65-9
72-54-8

1031-07-8
50-29-3

53494-70-5
72-43-5
57-74-9

8001-35-2
12674-11-2
11104-28-2
11141-16-5
53469-21-9
12672-29-6
11097-69-1
11096-82-5

Detection

Low
Water
(ug/L)

0.05
0.05
0.05
0.05
0.05
0.05
0.05
0.05
0.10
0.10
0.10
0.10
0.10
0.10
0.10
0.5
0.5
1 .0
0.5
0.5
0.5
0.5
0.5
1.0
1.0

Limit s

Low
Soil/

Sediment
(ug/kg)

8
8
8
8
8
8
3
8

16
16
16
16
16

16
16
80
80

160
80
80
80
80
80

160
160

Notes:

Medium Water Contract Required Detection Limits (CRDL) for Pesticide/
PCS HSL Compounds are 100 times the individual Low Water CRDL.

Medium Soil/Sediment Contract Required Detection Limits (CRDL) for
Pesticide/PCB HSL compounds are 15 times the individual Low Soil/Sed-
iment CRDL.

Detection limits listed for soil/sediment are based on wet weight.
The detection limits calculated by the laboratory for soil/sediment,
calculated on dry weight basis, as required by the contract, will be
higher.

Specific detection limits are highly matrix dependent. The detection
limits listed herein are provided for guidance and may not always be
achievable.
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Table 8-2'

ELEMENTS DETERMINED BY INDUCTIVELY COUPLED
PLASMA EMISSION OR ATOMIC ABSORPTION SPECTROSCOPY

Contract Required
Detection Level

Element (uq/L)

A 1 urn i nun
Ant imony
Arsenic
Barium
Beryl liura
Cadmium
Calcium
Chromium
Cobalt
Copper
Iron
Lead
Magnesium
Manganese
Mercury
Nickel
Potass lum
Selenium
Silver
Sodium
Thai lium
Tin
Vanadium
Zinc

200
60
10

200
5
5

5,000
10
50
25

100
5

5,000
15

0.2
40

5,000
5

10
5,000

10
40

50
20

'Referenced - USEPA Contract Laboratory Program, July 1984.
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Table 8-3»

CYANIOC DETERMINATION

Contract Required
Detection Level

Element (ug/L)

Cyanide 10

•Referenced - USEPA Contract Laboratory Program, July 1984.
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Table 8-4»

INITIAL AND CONTINUING CALIBRATION VERIFICATION
CONTROL LIMITS FOR INORGANIC ANALYSES

Analytical Method

ICP Spectroscopy/
Flame Atomic
Abso rpt ion
Spectrometry

Furnace AA

Cold Vapor AA

Other

5 of True Value
(ERA Set)

Low High
Inorganic Species Limit Limit

Metals 90

Metals 90
Tin 80

Mercury 80

Cyanide 90

110

110
120

120

110

•Referenced - USEPA Contract Laboratory Program, July 1984.
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Table 8-5*

INTERFERED AND ANALYTE ELEMENTAL CONCENTRATIONS
USED FOR ICP INTERFERENCE CHECK SAMPLE

Analytes (i»g/L) Interferents (mq/L)

Silver
Arsenic
Barium
Beryl lium
Cadmium
Cobalt
Chromium
Copper
Manganese
Nickel
Lead
Antimony
Selenium
Thai lium
Vanadium
Zinc

0.5
1 .0
0.5
0.5
1.0
0.5
0.5
0.5
0.5
1.0
1.0
1.0
1.0
1 .0
0.5
1.0

Aluminum 500
Calcium 500

Iron 500
Magnesium 500

'Referenced - USEPA Contract Laboratory Program, July
1984.
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Table 8-6

INTERFERENT AND ANALYTE ELEMENTAL CONCENTRATIONS
USED FOR INTERFERENCE MEASUREMENTS IN TABLE 8-5*

Analytes (mg/L) Interferents (mg/L)

Aluminum
Arsenic
Boron
Barium
Beryllium
Calcium
Cadmium
Cobalt
Chromium
Copper
Iron
Magnesium
Manganese
Molybdenum
Sodium
Nickel
Lead
Ant imony

Selenium
Silicon
Thai 1 lum
Vanadium
Zinc

10
10
10
1
1
1

10
1
1
1
1
1
1

10
10
10
10
10
10
1

10
1

10

Aluminum
Calcium
Chromium
Copper
Iron
Magnesium
Manganese
Nickel
Titanium
Vanadium

1,000
1 ,000

200
200

1,000
1 ,000

200
200
200
200

Note: 100 +_ 20S recovery required for ICP interference check.

•Referenced - USEPA Contract Laboratory Program, Revised July 1984.
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Table 8-7

CONTRACT REQUIRED SURROGATE SPIKE RECOVERY LIMITS*

Fraction

VOA

VOA
VOA

SNA

8NA
8NA

BNA
BNA
BNA

Pest

Surrogate Compound

Toluene-ds
4-bromof luorobenzene
1 , 2-dichloroethane-d^

Nitrobenzene-de,
2- f 1 uorobipheny 1
p-terphenyl-di^
Phenol-d^
2-fluorophenol
2 ,4 ,6-tnbromophenol

Olbutylchlorendate

Low/Medium
Water

88

86
76

35

43
33

10

21
10

(24

- 110

- 115
- 114

- 114

- 116
- 141

- 94

- 100
- 123

- 154)**

Low/Medium
Soil/Sediment

81 -
74 -
70 -

23 -

30 -
18 -

24 -

25 -
19 -

(20 -

117

121
121

120

115
137

113
121
122

150)**

•Referenced - USEPA Contract Laboratory Program, revised July 1985.

"These limits are for advisory purposes only. They are not used to deter-
mine if a saople should be reanalyzed. When sufficient data becomes avail-
able, the USEPA way set performance based contract required windows.
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Table 8-9

SAMPLE CONTAINERS, VOLUMES, PRESERVATION, AND HOLDING I1MES

Type of
Analysis

Purge able
(Volati le)
Organ ics

Extract able
Organ ics, PCBs,
Pesticides

Type and Size
of Container

40-ml glass vial ,
with !ef Ion-backed
septum

1/2-gallon bolt les
with Teflon-lined
caps

Number of Containers
and Sample Volume

(per Sample)

Two ( 2 ) ; fill com-
pletely, no air space

Two (2) ; to ta l volume
approx . 1 ijal Ion;
f il 1 complet el y

Preserve! ion

Cool to 4°C
(ice in cooler)

Cool to 4*C
(ice in cooler)

Maximum Holding
Time

7 days

Must be extracted
within \> days;
analyzed within
30 days

CO
I

Meta l s

Cyanides

2 , 5 , 7 , 8 ICDO

1-liter polyethy-
lene bottle wi th
polyethy lene-1 ined
caps

1-llter polyet hy-
lene bolt le w i t h
polyet hylene-1ined
caps

8-oz-glass jar w i t h
TefIon-1ined cnp

One (1); fill completely

One (1) ; fill completely

One (1); fill comp I et e 1 y

Nitric acid to
below pll 2
(approx. 1 . 3 m l
Con HNOj
per l i ter)

Sodium hydroxide
to pH 12 and
cool to 4°C
(ice in cooler)

Cool to 4°i:
(ice in cooler)

6 months

24 hours, if sul-
fide present; 14
days

Must be ext racted
within 5 days;
analyzed within
?0 days

Not_e: Soil samples for inelals analysis w i l l he delivered in an 8-oz. jar w i t h leflon-lined cap half-filled.
I he laboratory s ta f f can then homogenize the sample hy mixuxj it in the original sample container.
Soil samples for extract ahles and cyanide will be delivered in 8 oz. glass jars with Teflon-lined caps
f i l led completely.
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9. DATA REDUCTION, VALIDATION, AND REPORTING

QA/QC requirements from both methodology and company protocols
wi l l be strictly adhered to during sampling and analytical work. All
data generated will be reviewed by comparing and interpreting results
from chromatograms (responses, stability of retention t imes), accuracy
(mean percent recovery of spiked samples), and precision (reproduci-
bility of results). Refer to Section 10 for detailed d iscussion of
QA/QC protocol.

All calculat ions and data manipulations are included in the
appropriate methodology references. Control charts and cal ibration
curves will be used to review the data and identify outlying results.

Data storage and documentation will be maintained using logbooks
and data sheets that wil l be kept on file. Analyt ical and f ield QC
wil l be documented and included in the report. The central f i le wi l l
be maintained for the sampling and analytical effort for a period of
f ive years after the final report is issued.

Reports will be reviewed by the laboratory supervisor, the QA
officer, ASC manager and/or director, and the project manager. The
fol lowing information will be included in the analytical reports:

1. Scope and Application

- Type of analyses, parameters of interest, Method Detec-
tion Limits (MDLs), acceptance criteria for precision,
accuracy, and completeness

2. Analytical Methods (referenced)
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3. Method Blank Analysis

- Types of impurities and contamination

4. Quality Control

- Demonstration of competence by meeting limits for accept-
ance criteria for precision, accuracy, and completeness

- Records kept and reported with sample results

5. Criteria for Quantitative Identification

- Results reported in ug/1, ug/kg or mg/1, mg/kg

6. Method Verification

- Demonstration of precision and accuracy

7. Calibration

Internal/external standards used

8. Daily Performance Tests for Instrumentation

- Tuning and calibration

9. Criteria for Qualitative Identification

- Criteria for positive identification

- Chromatograms

The following information will not be included in the analytical
reports but are available within the Sampling Plan, QAPP, and Health
and Safety documents for the Dead Creek Project.
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10. Safety

- Detailed summary of safety protocols followed

11. Apparatus and Materials

- Sampling equipment, instruments used for analysis

12. Reagents

- Types of reagents used, preparation of standard solutions

13. Sampling

- Techniques used

14. Sample Preservation and Handling

9-3



DATA GENERATED BY ANALYSTS

I
DOCUMENTED IN LOGBOOKS/DATA SHEETS OR ON MAGNETIC TAPE

DATA APPROVED BY RESPECTIVE LAB SUPERVISOR

DATA TABULATED AND COMPILED INTO REPORT FORMAT
(Job File)

REPORT APPROVED BY RESPECTIVE SUPERVISOR

REPORT APPROVED BY QA OFFICER

REPORT APPROVED BY LABORATORY MANAGER

I
REPORT APPROVED BY PROJECT MANAGER

I
REPORT SUBMITTED TO CLIENT

Draft

Figure 9-1 DATA FLOW/REPORTING SCHEME
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10. INTERNAL QUALITY CONTROL CHECKS

QC data is necessary to determine precision and accuracy and to
demonstrate the absence of interferences and/or contamination of
glassware and reagents. Laboratory-based QC will comprise at least
10% of each data set generated and will consist of standards, repli-
cates, spikes, and blanks. Depending upon the particular method used,
QC may be more rigorous, but at a minimum, one spike or replicate per
10 samples and one method blank per 20 samples or run, whichever is
greater, will be utilized for every analytical run. Field duplicates
and field blanks will be analyzed by the laboratory as samples and
wil l not necessarily be identified to the laboratory as dupl icates or
blanks. Split samples in the f ield wil l be provided to IEPA upon
request to be analyzed independently. Calcu lat ions wil l be performed
for recoveries and standard deviations along with review of retention
times, response factors, chromatograms, cal ibration, tuning, and all
other QC information generated. All QC data, including split samples,
will be documented in the site logbook. QC records wil l be retained
and results reported with sample data. Specific QC requirements for
the organic and inorganic analyses are incorporated in USEPA's Con-
tract Laboratory Program, Scope of Work for Organic and Inorganic
Analyses.

Blank Samples
Blank samples are analyzed in order to assess possible contamina-

tion from the field and/or laboratory so that corrective measures may
be taken, if necessary. Blank samples include:
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• Field Blanks - These blank samples are exposed to field and
sampling conditions and analyzed in order to assess possible
contamination from the field.

• Method Blanks - These blank samples are prepared in the lab-
oratory and are analyzed in order to assess possible labora-
tory contamination.

• Reagent and Solvent Blanks - These blank samples are prepared
in the laboratory and analyzed in order to determine the back-
ground of each of the reagents or solvents used in an analy-
sis.

Analytical Replicates
Replicate samples are aliquots of a single sample that is split

on arrival at the laboratory or upon analysis. Replicates may be made
if no duplicates are provided by the field sampling team; however,
their purposes are not always interchangeable. Significant differ-
ences between two replicates that are split in a controlled laboratory
environment usually are due to poor analytical technique.

Calibration Standards
A calibration standard is prepared in the laboratory by dis-

solving a known amount of a pure compound in an appropriate matrix.
The final concentration calculated from the known quantities is the
true value of the standard. The results obtained from these standards
are used to generate a standard curve and thereby quantitate the com-
pound in the environmental sample. A minimum of three calibration
standards will be used to generate a standard curve for all analyses.

Check Standard
A check standard is prepared in the same manner as a calibration

standard or may be obtained from USEPA. The final concentration cal-
culated from the known quantities is the "true" value of the standard.
The important difference in a check standard is that it is not carried
through the same process used for the environmental samples, but is
analyzed without digestion or extraction. A check standard result is
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used to v a l i d a t e an existing concentration calibration standard f i l e
or calibration curve. The check standard can provide information on
the accuracy of the instrumental analytical method independent of var-
ious sample matrices.

Spike Sample
A sample spike is prepared by adding to an environmental sample

(before extraction or digestion), a known amount of pure compound of
the same type that is to be assayed for in the environmental sample.
These spikes simulate the background and interferences found in the
actual samples and the calculated percent recovery of the spike is
taken as a measure of the accuracy of the total analytical method.
When there is no change in volume due to the spike, it is calculated
as follows:

100 (0-X)
% R = ——————

where, % R = Percent recovery;

0 = Measured value of analyte; and

X = Measured value of analyte concentration in the sample
before the spike is added.

Tolerance limits for acceptable percent recovery are established in
the methodology references and presented in Section 8 of this docu-
ment.

Internal Standard
An internal standard is prepared by adding a known amount of pure

compound to the environmental sample; the compound selected is not one
expected to be found in the sample, but is similar in nature to the
compound of interest. Internal standards are added to the environ-
mental sample just prior to analysis. (Note: Internal standards and
surrogate spikes are different compounds. The internal standard is
for quantification purposes using the relative response factor;
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surrogate spikes indicate the percent recovery and therefore the
efficiency of the methodology.)

Matrix Spike/Duplicate
Aliquots are made in the laboratory of the same sample and each

aliquot is treated exactly the same throughout the analytical method.
Spikes are added at approximately 10 times the method detection limit.
The percent difference between the values of the duplicates, as calcu-
lated below, is taken as a measure of the precision of the analytical
method:

2 (Di - 02) x 100
% D = ______

02)

where, % D = Percent difference,

DI = First sample value, and

02 = Second sample value (duplicated).

The tolerance limit for percent differences between laboratory dupli-
cates should not exceed 15% for validation in homogeneous samples.
Refer to Section 8 for criteria on percent difference. Acceptable
percent differences may vary depending on actual levels.

Quality Control Check Samples
Inorganic and organic control check samples are available from

USEPA free of charge and are used as a means of evaluating analytical
techniques of the analyst.
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11. PERFORMANCE AND SYSTEM AUDITS

Performance and system audits include careful evaluation of both
field and laboratory quality control. System audits are performed on
a regularly scheduled basis during the lifetime of the project to
determine the accuracy of the measurement systems.

System audits may be performed through split sampling in the
field and issuing the laboratory periodic blind samples. Split sam-
ples may be provided and will be documented. The IEPA would compare
results of QA split samples analyzed by an independent laboratory with
analogous results obtained by E & E on splits of the same samples.
Results wil l be reported to IEPA in a timely manner for this compari-
son. Blind samples will be analyzed by the laboratory uti l izing
appropriate analytical methodology and results reported with sample
data.

Audits of field activit ies can be carried out to evaluate sam-
pling activit ies such as sample identification, sample control, chain-
of-custody procedures, field documentation, and general sampling oper-
ations.

The Project Manager and QA officer will create a schedule and
institute a program for regular system and performance audits.
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12. PREVENTIVE MAINTENANCE

All instruments and equipment wil l be maintained under serv ice
agreements with the manufacturers and wi l l be serv iced and maintained
only by qualif ied personnel. All repairs, adjustments, and cal ibra-
tions will be documented in an appropriate logbook or data sheet that
will be kept on file.
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13. PROCEDURES FOR DATA ASSESSMENT

Performance of the following calculations will be documented and
included in the QC section.

13.1 ACCURACY
Accuracy is the difference between an average value and the

"true" value when the latter is known or assumed. The term "accuracy"
is normally used interchangeably with "percent recovery," and
describes either recovery of a known amount of analyte (spike) added
to a sample of known value, or recovery of a synthetic standard of
known value.

Recovery = 100 x (concentration spike + sample) - sample
1 l e J concentration spike

Recovery (standard) - 100 x observed value^standard; true va]ue

Average
The average (or arithmetic mean) of a set of "n" values is the

sum of the values divided by "n":

n ¥h
n
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13.2 PRECISION
Relative to the data from a single test procedure, precision is

the degree of mutual agreement among individual measurements made
under prescribed conditions. An estimate of standard deviation is
normally used to describe the precision of a method.

Standard Deviation Estimate
Standard deviation estimate is the most widely used measure to

describe the dispersion of a set of data. Normally, X +_ S will
include 68%, and X +_ 2S will include about 95%, of the data from a
study.

n-1

Relative Standard Deviation
The estimate of precision of a series of replicate measurements

will usually be expressed as the relative standard deviation, RSD:

_SD
RSD = x x 100%

Percent Relative Difference
A measure of the difference between two samples assumed to be

identical through dividing (split t ing) an original sample, analyzing
each portion, identifying the values of the first replicate ( X ^ ) and
that of the second replicate (X2) , and dividing the difference by
the mean (X) of x^ and *2-

XI - XO
RD (percent) = 10° ~ —— -

A

13.3 COMPLETENESS
Completeness is a measure of the amount of val id data obtained

from a measurement system compared to the total amount that was
expected to be obtained under normal conditions. A 95% completeness
figure is usually required for a particular analysis and overall proj-
ect objective.
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14. CORRECTIVE ACTION

Corrective actions can be initiated as a result of performance
and system audits, laboratory and interfield comparison studies, spe-
cific problems, and/or a QA program audit, to name a few.

Corrective actions may include altering procedures in the field,
conducting subsequent audits, or modifying laboratory protocol. Time
and type of corrective action, if needed, will depend on the severity
of the problem and relative overall project importance. The project
manager is responsible for initiating corrective action and the ASC
manager/director or the team leader for its implementation.

Precision and accuracy w i l l be regularly tracked by the analyti-
cal staff to determine unacceptable results and to evaluate and imple-
ment corrective actions. Corrective actions may include but not be
limited to recalibration of instruments using freshly prepared cali-
bration standards; replacement of lots of solvent or other reagents
that give unacceptable blank values; additional training of laboratory
personnel; or reassignment, if necessary. Corrective actions in many
cases may need to be defined as the need arises.

If substantial corrective action is required or if serious QA
problems are encountered, the IEPA will be notified by phone and in
writing as soon as possible. All corrective action w i l l be imple-
mented and documented after notification and approval of IEPA.
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15. QUALITY ASSURANCE REPORTS

For the project sampling effort, no separate QA report w i l l be
issued. Analytical and QC data w i l l be included in the comprehensive
report summarizing data quality information for the entire project.

Reports w i l l include where appropriate, periodic assessments of
accuracy, precision and completeness, results of performance and sys-
tem audits, and significant QA/QC problems and recommended solutions.

Bimonthly reports w i l l be issued summarizing QA/QC activity as
well as problems/comments associated with the analytical and sampling
effort. Results from split/duplicate samples w i l l be provided to IEPA
in a timely manner for comparison of results. Serious analytical
problems w i l l be reported to IEPA by phone and in writing as soon as
possible.

Draft
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APPENDIX E

COMMUNITY RELATIONS PLAN
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Date: 11/19/85 Coordinator: Keri Luly

COMMUNITY RELATIONS PLAN
for

SAUGET SITES

1. BACKGROUND

1.1 Site Name:

Sauget Sites (formerly Dead Creek)

1.2 Location:

Sauget & Cahokia industrial area (St. Clair Co.)

1.3 Owner/Operator:

Not specifically identified

1.4 Description of the Site (including type of operation—
landfill; manufacturing, dumping, reclamation; years of
operation; number and location of on-site buildings; and sur-
face waters on or near the site):

Numerous old dump sites scattered about the Sauget area,
including Dead Creek. Sites connected by groundwater
(American Bottoms)

2. CONTAMINATION

2.1 Type(s) of waste:

White phosphorus, PCBs, dioxin, heavy metals and organics

Concentrations varied, will be quantified in RI. Contami-
nants likely to be found in soils, groundwater, buried
drums and some surface water.

2.2 Surface Water Contamination?

Very likely in the creek bed (Dead Creek) and possible in
Cahokia Chute.

2.3 Groundwater Contamination:

Very probable for entire area.

2.4 Are private drinking water wells in the vicinity?

They are no longer used for drinking water. Well water
may be used to water lawns.
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2.5 Air emissions? If yes, do they pose a health threat or
nuisance?

Possible emissions. During the sampling and/or removal
process, d r i l l i n g wells or moving materials on-site could
possibly allow the release of pollutants into the air.

3. KEY ISSUES

3.1 Concerns and issues identified by local officials and citi-
zens:

3.1.1 Primary concern is that not enough action has been
taken, things are moving too slowly.

3.1.2 Concern about kids playing in creek bed was alleviated
by fencing.

3.1.3 Well water harmful to gardens, shrubbery and flowers.

3.2 Brief evaluation of the level of citizen concern:

Citizens l i v i n g near the creek have expressed concern, but
are satisfied that IEPA is finally addressing the problem.
Continuation of flow of information is vital to maintain
trust.

3.3 Health effects (Note long- and short-term effects and corre-
late to concentrations when possible):

It is doubtful that a health study has been done in the
area but possible that IDPH may undertake one.

4. COMMUNITY RELATIONS OBJECTIVES FOR THIS SITE:

4.1 Seek information from the long-time residents regarding the
dumping that has occurred for over 50 years.

4.2 Keep mayors and citizens informed of progress at sites.

5. CONTACT LIST

5.1 Elected Officials:

5.1.1 Mayor: Cahokia -- Michael King Sauget -- Paul Sauget
618/337-7182 618/337-5267

5.1.2 County Board Chairperson: Jerry Costello
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5.1.3 County & local health officials:
local -- Tonie Townsend

618/337-3898
county -- office to be

established

5.1.4 State & federal elected representatives:

Honorable Monroe L. Flinn
I l l i n o i s State Representative
20th & State St.
Granite City, Illinois 62040

Honorable Wyvetter H. Younge
I l l i n o i s State Representative
2000 State St.
E. St. Louis, Illinois 62205

Honorable Kenneth Hall
111inois State Senator
327 Missouri St., Room 427
E. St. Louis, Illinois 62201

5.2 News Media:

5.2.1 Radio:

WESL -- 618/271-1490
KMOX -- 314/521-2345

5.2.2 Newspapers (daily & weekly):

Cahokia Journal — 618/332-6000
Globe Democrat -- Jim Orso -- 314/342-1212
Post Dispatch -- Marjorie Mandel — 314/622-7000
Cahokia-Dupo Herald -- Mike Leathers -- 337/7300
Belleville News-Democrat — Pat Cox — 800/642-3878,

x 460

5.2.3 Television:

St. Louis Stations:

KMOX (4) -- 314/621-2345
KTVI (2) — 314/647-2222
KSDK (5) - 314/421-5055
KPLR (11) - 314/367-7216

5.3 Adjacent Property Owners:

Kathy & Steve Beck—Judith Lane, Cahokia 62206 --
618/337-1436

Walter Allen—101 Walnut, Cahokia -- 618/332-6533
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Andrew Hankins--3108 Mississippi, Sauget 62201 —
618/337-5026

Nancy Batson--102 Walnut, Cahokia -- 618/337-4089
Janet & Robert Wright--100 Judith Lane, Cahokia --
618/337-1025 (her office 314/621-7755)

Persons and organizations who have expressed an interest or have
identified interest and so should be contacted.

(property owners listed above)
Cahokia Chamber of Commerce -- 618/337-3893
Cahokia Board of Education — 618/332-1333
Village Board members — Cahokia 618/337-3492 & 618/337-5267

6. WORKPLAN AND LOG

Community relations techniques and dates:

Community Relations Technique

• Depository
- update these in vi l l a g e halls of

Cahokia and Sauget

• Meeting of IEPA, E & E and local
mayors (informal)
- will discuss RI/FS and schedule

• Fact sheet (background, schedule,
maps, etc.)
- w i l l knock on doors of residents

near the creek to personally
hand out fact sheets
(notification beforehand in
local paper)

- others will be mailed to local
organizations, citizens who have
expressed concerns, other local
officials and (a supply to) the
local village halls.

• Telephone contacts with mayors,
citizens and media

• Site visits (when appropriate)
- due to scattered site locations,

a site tour might not be
practical. An occasional
demonstration of study
methods (placing wells, etc.)
for citizens might be effective

Approximate Date

As new information is
released

December 4, 1985

December 1985

December 1985

December 1985

Winter 85-86

Winter/Spring 85-86
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t Puo l i c meeting (informal)
- precede meeting with mailed

fact sheet describing
activities/progress so far to
allow citizens time to
formulate questions and comments
before meeting

- open to media

• Continued telephone contacts, site
visits

• Public meeting (informal)
- update of activities/progress
- precede with fact sheet if

appropriate
- open to media

• Formal public hearing to discuss
alternatives described in FS
- provide written description of

the alternatives for distribution
to public

- press release

• Comment Period/Response Summary
- public hearing occurs during

the comment period
- response summary follows the

hearing and comment period.
Describes comments, questions
and concerns of public: IEPA
responses and the selected
alternative. Summary is made
available to interested citizens.

• Continued telephone contacts

• Fact sheet and press release
- explain chosen alternative and

process of design, construction
and monitoring

• Update citizens as needed during
construction

• Wrap-up meeting
- describe continued monitoring

Spring 36

Spring/Summer/Fan 86

Winter 86-87

Early Summer 87

Summer/Fall 87

Summer/Fall/Winter 87

Fall/Winter 87

Winter/Spring 87-88

End of remedy

Amendments to the community relations plan will be made throughout the
course of the RI/FS, design and construction to allow for any unex-
pected events, schedule changes, industrial involvement, etc.
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APPENDIX F

PERMITTING REQUIREMENTS PLAN

No permitting is expected to be required for the RI phase of the
project. Plans for obtaining any permits that may subsequently be
identified w i l l be developed as needed. Wastes generated during the
RI portion w i l l be the responsibility of IEPA.
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Figure G-1 DEAD CREEK SITE AREAS G, H AND L, AND CREEK SECTORS A AND B



Figure G-2 DEAD CREEK SITE AREA I, AND CREEK SECTORS A AND B
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Figure G-3 DEAD CREEK SITE AREA J



Figure G-4 DEAD CREEK SITE AREA K
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TWO RESIDENTIAL
WELLS LOCATED ON

CAHOKIA STREET

Figure G-5 DEAD CREEK SITE AREAS N AND M, AND CREEK SECTORS B AND C
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Figure G-6 DEAD CREEK SITE AREAS N AND M, AND CREEK SECTORS A, B. C, D, E. AND F
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Figure G-7 DEAD CREEK SITE AREA O
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Figure G-8 DEAD CREEK SITE AREA P
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